

PROCUREMENT PLAN

Project information: Niger, Sahel Malaria and Neglected Tropical Diseases (P149526)

Project Implementation agency: Fonds Commun d'appui à la mise en œuvre du PDS

Date of the Procurement Plan: 3rd Octobre 2017

Period covered by this Procurement Plan:

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in ***Décret No. 2016-641/PRN/PM du 1er décembre 2016, portant code des marchés publics et des délégations de service public***, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. **Not applicable**

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations – is allowed for those contracts identified in the Procurement Plan tables. **Not Applicable**

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (Goods and Works).

Goods: is not applicable for those contracts identified in the Procurement Plan tables;

Works: is not applicable for those contracts identified in the Procurement Plan tables

Other Relevant Procurement Information.

RAS

PROCUREMENT PLAN Western Africa : Sahel Malaria and Neglected Tropical Diseases

General Information			
Country:	Western Africa	Bank's Approval Date of the Original Procurement Plan:	2018-01-08
		Revised Plan Date(s): (comma delimited, leave blank if not)	2019-02-06
Project ID:	P149526	GFN Date:	
Project Name:	Sahel Malaria and Neglected Tropical Diseases		
Loan / Credit No:	IDA / D0710		
Executing Agency(ies)	West African Health Organization		

WORKS																											
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

GOODS																											
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
BF-WAHO-BF-35325-GO-RFQ / Systeme de projection salle de reunion (Ecran avec accessoires pour teleconference)	IDA / D0710		A posteriori	Demande de prix	Limited	Single Stage - One Envelope		56,327.03	Signé								2017-09-04								2017-11-06	2017-12-06	
BF-WAHO-BF-34545-GO-RFQ / Acquisition de materiel informatique complémentaire pour les 6 nouveaux staffs de TUGP	IDA / D0710		A posteriori	Demande de prix	Limited	Single Stage - One Envelope		5,899.52	Signé								2017-08-30								2017-10-25	2017-11-24	
BF-WAHO-BF-34550-GO-RFQ / Acquisition du logiciel Microsoft Project 2016 Server + 20 clients	IDA / D0710		A posteriori	Demande de prix	Limited	Single Stage - One Envelope		34,806.19	Signé								2017-09-30								2017-11-25	2018-05-24	
BF-WAHO-BF-53419-GO-RFQ / Editer un Guide d'orientation sur le développement des strategies à base communautaire	IDA / D0710		A posteriori	Demande de prix	Limited	Single Stage - One Envelope		0.00	En attente d'exécution								2018-04-09								2018-06-20	2018-07-20	
BF-WAHO-BF-52421-GO-RFQ / Produire les 'Compendium' des succès et leçons apprises de la mise en œuvre du projet dans les 3 pays et les résultats des travaux de recherche	IDA / D0710		A posteriori	Demande de prix	Limited	Single Stage - One Envelope		0.00	En attente d'exécution								2018-10-04								2018-12-15	2019-02-13	
BF-WAHO-BF-77131-GO-RFQ / Acquisition d'équipements informatiques pour la mission de recherche menée par l'HRSS.	IDA / D0710		A posteriori	Demande de prix	Limited	Single Stage - One Envelope		21,788.21	Achévé								2018-10-06								2018-12-01	2019-01-30	

NON CONSULTING SERVICES

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
BF-WAHO-BF-35359-NC-BFQ / Recrutement d'une Agence de Communication pour la réalisation d'un film documentaire sur les activités du projet Paludisme et Maladies Tropicales Négligées au Sahel (Burkina Faso, Mali, Niger)	IDA / D0710		A posteriori	Demande de prix	Limited	Single Stage - One Envelope		0.00	En cours d'exécution							2017-11-20								2018-01-08			2018-02-22

CONSULTING FIRMS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
BF-WAHO-BF-52422-CS-CQS / Réalisation d'une mission d'évaluation externe à mi-parcours du projet (Burkina, Mali, Niger et à l'ODAS)	IDA / D0710		A posteriori	Sélection fondée sur les qualifications des consultants	Open - National		0.00	Annulé	2018-03-30		2018-04-20		2018-06-03									2018-07-03		2018-08-07		2018-10-06
BF-WAHO-BF-52425-CS-CQS / Appuyer l'unité dans le soutien et la coordination des comités transfrontaliers	IDA / D0710		A posteriori	Sélection fondée sur les qualifications des consultants	Open - National		0.00	En attente d'exécution	2018-08-15		2018-09-05		2018-10-19									2018-11-18		2018-12-23		2019-12-23
BF-WAHO-BF-52839-CS-QBS / Mission de recherche sur le thème « Quelle est la valeur ajoutée de la combinaison praziquantel+malacitide sur l'élimination des schistosomes ? »	IDA / D0710		A posteriori	Sélection fondée sur la qualité	Open - International		0.00	Annulé	2018-04-30		2018-05-21		2018-07-04				2018-08-01		2018-08-31		2018-09-30		2018-11-04		2019-03-04	
BF-WAHO-BF-66192-CS-QBS / Mission de recherche pour déterminer les canaux, les supports et les stratégies de communication qui induisent le plus de changement de comportement dans la lutte contre les MTN dans les trois pays bénéficiaires du projet PMTN.	IDA / D0710		A posteriori	Sélection fondée sur la qualité	Open - International		0.00	En cours d'exécution	2018-06-20		2018-07-11		2018-08-24				2018-09-21		2018-10-21		2018-11-20		2018-12-25		2019-06-23	
BF-WAHO-BF-68953-CS-QBS / Réalisation d'une étude sur les couvertures et les effets et impacts des campagnes de Chimio-prévention du Paludisme Saisonnier et de Traitement de masse des médicaments contre les Maladies Tropicales Négligées au Burkina, Niger et Mali	IDA / D0710		A posteriori	Sélection fondée sur la qualité	Open - International		0.00	En cours d'exécution	2018-08-13		2018-09-03		2018-10-01				2018-10-29		2018-11-12		2018-11-26		2018-12-31		2019-12-31	

INDIVIDUAL CONSULTANTS