

Procurement Plan for Punjab RWSS (P150520)

I. General

1. **Bank's approval Date of the procurement Plan** 2012
2. **Date of General Procurement Notice:** [October 01, 2014]
3. **Period covered by this procurement plan:** January 2017 onwards

II. Goods and Works and non-consulting services.

1. **Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement:

2.

	Procurement Method	Prior Review Threshold US\$
1.	ICB and LIB (Goods)	<i>Above US\$ 500,000</i>
2.	NCB (Goods)	<i>Above US\$ 100,000</i>
3.	ICB (Works)	<i>Above US\$ 40 million</i>
4.	NCB (Works)	<i>Above US\$ 10 million</i>
5.	(Non-Consultant Services)	<i>Below US\$ 100,000</i>

2. **Prequalification** for Bidders *Not applicable*

3. **Proposed Procedures for CDD Components (as per paragraph. 3.17 of the Guidelines:** NA

4. **Reference to (if any) Project Operational/Procurement Manual:** *Project Implementation Manual for World Bank Loan Project P150520*

5. **Any Other Special Procurement Arrangements:**

In addition, the justification for all contracts to be issued on the basis of LIB, single-source or direct contracting (except for contracts less than US\$50,000 in value) will be subject to prior review. Justification for all contracts to be issued on the basis of LIB, single-source or direct contracting (except for contracts less than US\$50,000 in value) will be subject to prior review.

III. Selection of Consultants

1. **Prior Review Threshold:** Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

	Selection Method	Prior Review Threshold
1.	Competitive Methods (Firms)	Above US\$ 500,000
2.	Single Source (Firms)	Above US\$ 50,000
3.	Individual	Above US\$ 200,000

2. **Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than \$ 300,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.

PROCUREMENT PLAN India : IN Punjab Rural Water and Sanitation Sector Improvement Project

General Information
Country: India **Bank's Approval Date of the Original Procurement Plan:** 2018-09-03
Project ID: P150520 **Revised Plan Date(s): (comma delineated, leave blank if not)** 2019-09-17
Project Name: IN Punjab Rural Water and Sanitation Sector Improvement Project **GFN Date:**
Loan / Credit No: IBRD / 84870
Executing Agency(ies): Division Rajpura

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
PRWSS-W-DIV68-5303-1/RIS / WSS vill Khandoli, Block Rajpura, Patiala Rep. of Pumping Machinery. Repair of PChamber, Repair of OHSR, Repair of W.W., Chlorination, PF Auto. Water Controller, Prev & making water conn to HH, P/F PVC Pipe 6kg/cm2 incl. specials, etc under comp 2A	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope		15,500.00	12,799.38	Signed								2018-08-31								2018-08-31	2018-08-31	
PRWSS-W-DIV68-3566-1/RIS / Water Supply Scheme Samaspur Block Ghanour, District Patiala -Replacement of machinery, Repair of Water Work, Providing & making water connection to Household, P/F PVC Pipe 6kg/cm2 including specials, Bulk Meter etc. under sub-component 2(b)	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope		9,400.00	8,720.39	Completed								2018-08-31								2018-08-31	2018-08-31	
PRWSS-S-DIV68-5583-1 / Renovation of rooms for JE Sections (S525-S535) under Jurisdiction of Division Rajpura including white washing repair of room fixing electric fans and lights e.t.c under component 4A of PRWSSIP	IBRD / 84870	Strengthening Institutions and Project Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		3,310.00	3,292.98	Signed								2018-10-15								2018-12-10	2019-06-08	
DWSS-W-DIV68-5598-1 / Surface water supply scheme Pabra.Design & Built WSS incl. WTP CW & RW Pumping Station with Machineries. CW mains to existing OHSRs. Inst of Bulk WM, Generator, Transformer, 2 Nos. Solar Power System SCADA PLC etc Incl O&M of 10 Years under Comp. 3b(ii).	IBRD / 84870	Improved Water Quality	Prior	Request for Bids	Open - National	Single Stage - Two Envelope		18,615,400.00	0.00	Cancelled				2018-11-12			2018-11-17				2018-12-29			2019-03-13		2019-04-17	2019-10-14	

PRWSS-W-DIV67-4045- I/RBS / WSS Dhareri Jattan Block & District Patiala: Repair of OHSR, & Water Works. Prov. Chlorination, water connections, PVC Pipes, Sluice valve, Sluice Valve Haud, Bulk Meter under component 2B.	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope	7,900.00	6,519.47	Completed										2018-11-20	2018-11-20	2018-11-20
DWSS-W-DIV67-5308-I/RBS / WSSVII Sekhupur Kamboan,Block& Dist Patiala: Repl. of Machinery, Repair of Pump Chamber & OHSR, W.W. P/F Chlorination, Automatic Water Controller, water connections, PVC Pipes under component 2B of PRWSSIP	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope	12,000.00	9,937.20	Completed										2018-11-20	2018-11-20	2018-11-20
PRWSS-W-DIV68-5158- I/RBS / WSS VII Rajgarh Block Ghanour, District Patiala Repair of Pumping Machinery,Pump Chamber, OHSR,Automatic Water Controller. Providing & making water connection to Household, P/F PVC Pipe Sluice valve Haud, Brick under component 2B of PRWSSIP	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope	7,700.00	6,157.66	Completed										2019-07-06	2019-10-05	2020-04-02
PRWSS-W-DIV68-5159- I/RBS / WSS VII Naushera, Block Ghanour, District Patial. Repair of Pumping Machinery,Pump Chamber, OHSR,Automatic Water Controller. Providing & making water connection to Household, P/F PVC Pipe Sluice valve Haud, Brick under component 2B of PRWSSIP.	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope	6,500.00	5,293.14	Completed										2019-07-06	2019-10-05	2020-04-02
PRWSS-S-DIV68-5569-2 / WSS Village Pahra, Block and Division Rajpura: Digital survey for laying water supply pipe line in various villages falling under surface under component 3B(i) of PRWSSIP.	IBRD / 84870	Improved Water Quality	Post	Request for Quotations	Open - National	Single Stage - One Envelope	7,600.00	0.00	Under Implementati on										2019-07-06	2019-10-05	2020-04-02
PRWSS-S-DIV68-5571-2 / WSS Village Manohli,Block Ghanour, Division Rajpura: Digital survey for laying water supply pipe line in various villages falling under surface under component 3B(i) of PRWSSIP.	IBRD / 84870	Improved Water Quality	Post	Request for Quotations	Open - National	Single Stage - One Envelope	7,700.00	0.00	Under Implementati on										2019-07-06	2019-10-05	2020-04-02

