

## Sample Procurement Plan

### I. General

1. **Bank's approval Date of the procurement Plan** *Original: February 24, 2017*
2. **Date of General Procurement Notice:** *To Be Published*
3. **Period covered by this procurement plan:** *August 2017 to February 2019*

### II. Goods and Works and non-consulting services.

1. **Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement:

Type of Procurement	Prior Review Threshold (>=US million)
<i>Works (including turnkey, supply and installation of plant and equipment, and Public Private Partnership (PPP))</i>	5
<i>Goods, information technology and non-consulting services</i>	1.5

2. **Prequalification.** Bidders for *Not applicable* shall be prequalified in accordance with the provisions of paragraphs 2.9 and 2.10 of the Guidelines.
3. **Proposed Procedures for CDD Components (as per paragraph. 3.17 of the Guidelines:** *Not Applicable.*
4. **Reference to (if any) Project Operational/Procurement Manual:** *Project Implementation Manual Issued by the Ministry of Water, Irrigation and Electricity, August 2017.*
5. **Any Other Special Procurement Arrangements:** Not Applicable.

Summary of the Procurement Packages planned during the first 18 months after project effectiveness

1	2	3	4	5	6	7
<b>Ref. No.</b>	<b>Description</b>	<b>Estimated Cost US\$ million</b>	<b>Packages</b>	<b>Domestic Preference (yes/no)</b>	<b>Review by Bank (Prior / Post)</b>	<b>Comments</b>

July 9, 2010

1	Summary of the ICB (Works)	32	2	To be Determined	Prior	
2	Summary of the ICB (Goods)	10.2	6	To be Determined	Prior	
3	Summary of the NCB (Works)	19.4	5	No	Post	
4	Summary of the NCB (Goods)	0.28	1	No	Post	

### III. Selection of Consultants

1. **Prior Review Threshold:** Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

2.

Type of Procurement	Prior Review Threshold (>=US million)
Consultants: firms	0.5
Consultants: Individuals	0.2

2. **Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than \$ 300,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.

3. **Any Other Special Selection Arrangements:** Not Applicable.

4. **Consultancy Assignments with Selection Methods and Time Schedule**

1	2	3	4	5	6
Ref. No.	Description of Assignment	Estimated Cost US\$ million	Packages	Review by Bank (Prior / Post)	Comments
1	Summary of number of contracts that will be let under QCBS	3.5	3	Prior	
2	Summary of number of contracts that will be let under QCBS	11.8	14	Post	
3	Summary of number of contracts	10.1	31	Post	CQS/IC

	that will be let under other methods				
--	--	--	--	--	--

**PROCUREMENT PLAN** Ethiopia : Second Ethiopia Urban Water Supply and Sanitation Project

**General Information**

Country: Ethiopia Bank's Approval Date of the Original Procurement Plan: 2018-01-15  
 Revised Plan Date(s): (comma delimited, leave blank if not) 2019-03-29  
 Project ID: P156433 GFN Date: 2018-02-02  
 Project Name: Second Ethiopia Urban Water Supply and Sanitation Project  
 Loan / Credit No: IDA / 60070, IDA / 60080  
 Executing Agency(ies): Ministry of Water Irrigation and Electricity, WSS Program Management Unit

WORKS																												
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned
ET-MOWIE-77723-CW-DIR / Pipe laying for Dire Dawa town water supply project by Dire Dawa town	IDA / 60070		Post	Direct Selection	Direct			0.00	Pending Implementation					2018-11-28		2018-12-03									2019-01-07		2019-05-07	

GOODS																												
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned
ET-MOWIE-43004-GO-DIR / Supply of pipes and fittings for the remaining work of Dire Dawa City Water Supply and Sanitation Project	IDA / 60070		Prior	Direct Selection	Direct			0.00	Under Implementation					2018-01-12		2018-01-17									2018-02-24		2018-05-25	
ET-MOWIE-43229-GO-RPQ / Procurement of office equipment (printers, desk top computers, scanners, photo copy machines and lap top computers) for Gambella City Water Supply and Sewerage Service	IDA / 60070		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2018-03-29									2018-05-17		2018-06-16	
ET-MOWIE-43286-GO-RPQ / procurement of office equipment (printers, desk top computers, scanners, photo copy machines and lap top computers) for Deghabur Town Water Supply and Sewerage Service	IDA / 60070		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2018-03-22									2018-05-03		2018-06-02	
ET-MOWIE-43289-GO-RPQ / procurement of office equipment (printers, desk top computers, scanners, photo copy machines and lap top computers) for Arbaminch Town Water Supply and Sewerage Service	IDA / 60070		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2018-03-22									2018-05-03		2018-06-02	

ET-MOWIE-4291-GO-RFQ / procurement of office equipment (printers, desk top computers, scanners, photo copy machines and lap top computers) for Harar Town Water Supply and Sewerage Service	IDA / 60070		Post	Request for Quotations	Limited	Single Stage - One Envelope			0.00	Pending Implementation									2018-03-22					2018-05-08			2018-06-02	
ET-MOWIE-4294-GO-RFQ / procurement of office equipment(printers, desk top computers,scanners, photo copy machines and lap top computers) for Bihoflu Town Water Supply and Sewerage Service	IDA / 60070		Post	Request for Quotations	Limited	Single Stage - One Envelope			0.00	Pending Implementation										2018-03-29					2018-05-10			2018-06-09
ET-MOWIE-4297-GO-RFQ / Procurement of office equipment (printers, desk top computers, scanners, photo copy machines and lap top computers) for Shashemane City Water Supply and Sewerage Service	IDA / 60070		Post	Request for Quotations	Limited	Single Stage - One Envelope			0.00	Pending Implementation										2018-03-29					2018-05-17			2018-06-16
ET-MOWIE-4299-GO-RFQ / procurement of office equipment(printers, desk top computers, scanners, photo copy machines and lap top computers) for Jigjiga City Water Supply and Sewerage Service	IDA / 60070		Post	Request for Quotations	Limited	Single Stage - One Envelope			0.00	Pending Implementation										2018-03-29					2018-05-17			2018-06-16
ET-MOWIE-4300-GO-RFQ / Procurement of office equipment (printers, desk top computers, scanners, photo copy machines and lap top computers) for Hawassa City Water Supply and Sewerage Service	IDA / 60070		Post	Request for Quotations	Limited	Single Stage - One Envelope			0.00	Pending Implementation										2018-03-29					2018-05-10			2018-06-09
ET-MOWIE-4303-GO-RFQ / Procurement of IT equipment (printers, desk top computers, scanners, photo copy machines and lap top computers) for Ministry PIU	IDA / 60070		Post	Request for Quotations	Limited	Single Stage - One Envelope			0.00	Pending Implementation										2018-04-14					2018-06-09			2018-07-09
ET-MOWIE-4317-GO-RFQ / Procurement of office equipment (printers, desk top computers, scanners, photo copy machines and lap top computers) for Assosa City Water Supply and Sewerage Service	IDA / 60070		Post	Request for Quotations	Limited	Single Stage - One Envelope			0.00	Pending Implementation										2018-03-29					2018-05-17			2018-06-16
ET-MOWIE-4319-GO-RFQ / Procurement of office equipment (printers, desk top computers, scanners, photo copy machines and lap top computers) for Axella City Water Supply and Sewerage Service	IDA / 60070		Post	Request for Quotations	Limited	Single Stage - One Envelope			0.00	Pending Implementation										2018-03-29					2018-05-10			2018-06-09

ET-MOWIE-43322-GO-RFQ / Procurement of office equipment (printers, desk top computers, scanners, photo copy machines and lap top computers) for Sodo City Water Supply and Sewerage Service	IDA / 60070		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementati on										2018-03-29						2018-05-10	2018-06-09
ET-MOWIE-43324-GO-RFQ / Procurement of office equipment (printers, desk top computers, scanners, photo copy machines and lap top computers) for Debre Berhan City Water Supply and Sewerage Service	IDA / 60070		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementati on										2018-03-29						2018-05-10	2018-06-09
ET-MOWIE-43326-GO-RFQ / Procurement of office equipment (printers, desk top computers, scanners, photo copy machines and lap top computers) for Dessie City Water Supply and Sewerage Service	IDA / 60070		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementati on										2018-03-29						2018-05-10	2018-06-09
ET-MOWIE-43328-GO-RFQ / Procurement of office equipment (printers, desk top computers, scanners, photo copy machines and lap top computers) for Gonder City Water Supply and Sewerage Service	IDA / 60070		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementati on										2018-03-29						2018-05-10	2018-06-09
ET-MOWIE-43331-GO-RFQ / Procurement of office equipment (printers, desk top computers, scanners, photo copy machines and lap top computers) for Nekemte City Water Supply and Sewerage Service	IDA / 60070		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementati on										2018-03-29						2018-05-10	2018-06-09
ET-MOWIE-43333-GO-RFQ / Procurement of office equipment (printers, desk top computers, scanners, photo copy machines and lap top computers) for Jimma City Water Supply and Sewerage Service	IDA / 60070		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementati on										2018-03-29						2018-05-10	2018-06-09
ET-MOWIE-43303-GO-RFQ / Procurement of office equipment (printers, desk top computers, scanners, photo copy machines and lap top computers) for Adama City Water Supply and Sewerage Service	IDA / 60070		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementati on										2018-03-29						2018-05-10	2018-06-09
ET-MOWIE-43304-GO-RFQ / Procurement of office equipment (printers, desk top computers, scanners, photo copy machines and lap top computers) for Mekele City Water Supply and Sewerage Service	IDA / 60070		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementati on										2018-03-29						2018-05-10	2018-06-09

ET-MOWIE-43307-GO-RPQ / Procurement of office equipment/printers, desk top computers, scanners, photo copy machines and lap top computers) for Bahir Dar City Water Supply and Sewerage Service	IDA / 60070		Post	Request for Quotations	Limited	Single Stage - One Envelope			0.00	Pending Implementati on											2018-03-29							2018-05-10	2018-06-09
ET-MOWIE-43310-GO-RPQ / Procurement of office equipment for Dire Dawa City Water Supply and Sewerage Service(Printers, desk top computers, scanners, photo copy machines and lap top computers)	IDA / 60070		Post	Request for Quotations	Limited	Single Stage - One Envelope			0.00	Pending Implementati on											2018-03-29							2018-05-10	2018-06-09
ET-MOWIE-43311-GO-RPQ / Procurement of office equipment for Semera City Water Supply and Sewerage Service(Printers, desk top computers, scanners, photo copy machines and lap top computers)	IDA / 60070		Post	Request for Quotations	Limited	Single Stage - One Envelope			0.00	Pending Implementati on											2018-03-29							2018-05-10	2018-06-09
ET-MOWIE-43312-GO-RPQ / Procurement of office equipment for Adigrat City Water Supply and Sewerage Service (printers, desk top computers, scanners, photo copy machines and lap top computers)	IDA / 60070		Post	Request for Quotations	Limited	Single Stage - One Envelope			0.00	Pending Implementati on											2018-03-29							2018-05-10	2018-06-09
ET-MOWIE-59407-GO-DER / Procurement of Bulk Flow meter for Mekelle Town Water Supply and Sewerage Service by Mekelle town WSSS	IDA / 60070		Prior	Direct Selection	Direct				0.00	Cancelled			2018-02-28		2018-03-05												2018-04-06	2018-07-05	
ET-MOWIE-55837-GO-RFB / Procurement of Automatic Water Meter Test Bench	IDA / 60070		Post	Request for Bids	Open - National	Single Stage - One Envelope			0.00	Pending Implementati on			2018-06-20		2018-06-25		2018-07-25	2018-08-24								2018-09-28	2018-12-27		
ET-MOWIE-43018-GO-RFB / Procurement of 44 vehicles(double Cabins) for secondary city utilities, Regional Water Bureau and 2 Vehicles( double Cabins) for Ministry PIU by the Ministry of Water Irrigation and Electricity through UNOPS	IDA / 60070		Prior	Direct Selection	Direct				0.00	Under Implementati on			2018-06-20		2018-06-25												2018-07-30	2018-11-27	
ET-MOWIE-75633-GO-RPQ / Procurement of office equipment (printers, desk top computers, scanners photocopy machines and laptop computers for Amhara Region Water,Irrigation and Energy Development Bureau by Amhara Region Water,Irrigation and Energy Development Bureau	IDA / 60070		Post	Request for Quotations	Limited	Single Stage - One Envelope			0.00	Pending Implementati on																	2018-09-15	2018-11-10	2018-12-10

ET-MOWIE-76634-GO-RFQ / Procurement of office equipment (printers, desk top computers, scanners photocopy machines and laptop computers for Oromia Region Water,Mineral and Energy Bureau by Oromia Region Water,Mineral and Energy Bureau.	IDA / 60070	Post	Request for Quotations	Limited	Single Stage - One Envelope			0.00	Pending Implementati on												2018-09-15						2018-11-10		2018-12-10	
ET-MOWIE-76635-GO-RFQ / Procurement of office equipment (printers, desk top computers, scanners photocopy machines and laptop computers for SNNPR Region Water,Irrigation and Energy Development Bureau by SNNPR Region Water,Irrigation and Energy Development Bureau	IDA / 60070	Post	Request for Quotations	Limited	Single Stage - One Envelope			0.00	Pending Implementati on																		2018-11-10		2018-12-10	
ET-MOWIE-76636-GO-RFQ / Procurement of office equipment (printers, desk top computers, scanners photocopy machines and laptop computers for Afar Region Water Resource Development Bureau by Afar Region Water Resource Development Bureau	IDA / 60070	Post	Request for Quotations	Limited	Single Stage - One Envelope			0.00	Pending Implementati on																		2018-11-10		2018-12-10	
ET-MOWIE-76637-GO-RFQ / Procurement of office equipment (printers, desk top computers, scanners photocopy machines and laptop computers for Somali Region Water Resource Development Bureau by Somali Region Water Resource Development Bureau	IDA / 60070	Post	Request for Quotations	Limited	Single Stage - One Envelope			0.00	Pending Implementati on																		2018-11-10		2018-12-10	
ET-MOWIE-76641-GO-RFQ / Procurement of office equipment (printers, desk top computers, scanners photocopy machines and laptop computers for Gambella Region Water,Irrigation and Energy Development Bureau by Gambella Region Water,Irrigation and Energy Development Bureau	IDA / 60070	Post	Request for Quotations	Limited	Single Stage - One Envelope			0.00	Pending Implementati on																		2018-11-10		2018-12-10	
ET-MOWIE-76643-GO-RFQ / Procurement of office equipment (printers, desk top computers, scanners photocopy machines and laptop computers for Benshangal Gumuz Region Water,Irrigation and Energy Development Bureau by Benshangal Region Water,Irrigation and Energy Development Bureau	IDA / 60070	Post	Request for Quotations	Limited	Single Stage - One Envelope			0.00	Pending Implementati on																		2018-11-10		2018-12-10	



ET-MOWIE-7666-GO-RFQ / Procurement of Office Equipment (printers, desktop computers, scanners, photocopy machines and laptop computers) for Tigray Region Water Bureau by Tigray Region Water Bureau	IDA / 60070		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementati on															2018-09-15						2018-11-10			2018-12-10	
ET-MOWIE-84615-GO-RFB / Procurement of 41 Double Cup vehicles for 22 Secondary Cities, Regional Water Bureaus PMU, and Federal PMU	IDA / 60080		Prior	Request for Bids	Open - International	Single Stage - One Envelope		0.00	Under Implementati on				2018-11-15		2018-11-20													2019-01-01		2019-01-31		2019-03-07		2019-09-03
ET-MOWIE-98176-GO-RFB / Supply and Installation Equipment for Water Quality Laboratory and Training Center for Mekelle Town Water Supply Project by Mekelle Town Water Supply Office	IDA / 60070		Post	Request for Bids	Open - International	Single Stage - One Envelope		0.00	Pending Implementati on				2019-03-14		2019-03-19													2019-04-30		2019-05-30		2019-07-04		2019-11-01

**NON CONSULTING SERVICES**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre- qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion							
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual						

**CONSULTING FIRMS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion			
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		
ET-MOWIE-43244-CS-QCBS / Consultancy service for Development of an integrated City Wide Sanitation plan and Feasibility Study and Detail Design of Waste Water Management System for Harari town by Harari Town water supply and sewerage service	IDA / 60070		Post	Quality And Cost- Based Selection	Open - National		0.00	Under Implementation	2018-04-20		2018-05-11		2018-07-01					2018-07-29		2018-09-27			2018-11-08		2018-12-20			2019-09-16
ET-MOWIE-50559-CS-QCBS / Consultancy Service for Establishment of Urban Water Supply and Waste Water Management Service Regulation in Ethiopia by Ministry of Water Irrigation and Electricity	IDA / 60070		Post	Quality And Cost- Based Selection	Open - National		0.00	Under Implementation	2018-06-20		2018-07-20		2018-09-02					2018-09-30		2018-10-30			2018-12-04		2019-01-08			2020-01-08
ET-MOWIE-43193-CS-QCBS / Consultancy service for Development of an integrated City Wide Sanitation plan and Feasibility Study and Detail Design of Waste Water Management System for Jimma and Nekemte Towns by Oromia Water Mineral and Energy Bureau	IDA / 60070		Prior	Quality And Cost- Based Selection	Open - International		0.00	Under Implementation	2018-06-20		2018-07-11		2018-08-24					2018-09-21		2018-10-21			2018-11-25		2018-12-30			2019-09-26

ET-MOWIE-43212-CS-QCBS / Consultancy Service for Development of an Integrated City Wide Sanitation plan and Feasibility Study and Detail Design for Asella Town WSSS by Asella Town water supply and sewerage service	IDA / 60070		Post	Quality And Cost-Based Selection	Open - National	0.00	Canceled	2018-04-20	2018-05-11	2018-07-01			2018-07-29	2018-09-27	2018-11-08	2018-12-20	2019-09-16
ET-MOWIE-43209-CS-QCBS / Consultancy Service for Development of an Integrated City Wide Sanitation plan and Feasibility Study and Detail Design for Sodo and Arbaminch Towns by SNNPR Water Bureau	IDA / 60070		Post	Quality And Cost-Based Selection	Open - National	0.00	Under Implementation	2018-02-20	2018-04-10	2018-05-31			2018-06-28	2018-08-27	2018-10-08	2018-11-19	2019-08-16
ET-MOWIE-43208-CS-QCBS / Consultancy Service for Development of an Integrated City Wide Sanitation plan and Feasibility Study and Detail Design for Sodo Town WSSS by Sodo Town water supply and sewerage service	IDA / 60070		Post	Quality And Cost-Based Selection	Open - National	0.00	Canceled	2018-03-20	2018-04-10	2018-05-31			2018-06-28	2018-08-27	2018-10-01	2018-11-12	2019-08-09
ET-MOWIE-43214-CS-QCBS / Consultancy service for Development of an integrated City Wide Sanitation plan and Feasibility Study and Detail Design of Waste Water Management System for Adegrat town by Tigray Region Water Bureau	IDA / 60070		Post	Quality And Cost-Based Selection	Open - National	0.00	Under Implementation	2018-04-20	2018-05-11	2018-07-01			2018-07-29	2018-09-27	2018-11-08	2018-12-20	2019-09-16
ET-MOWIE-43206-CS-QCBS / Consultancy service for Development of an integrated City Wide Sanitation plan and Feasibility Study and Detail Design of Waste Water Management System for Dessie town by Dessie Town water supply and sewerage service	IDA / 60070		Post	Quality And Cost-Based Selection	Open - National	0.00	Canceled	2018-04-20	2018-05-11	2018-07-01			2018-07-29	2018-09-27	2018-11-08	2018-12-20	2019-09-16
ET-MOWIE-43200-CS-QCBS / Consultancy service for Development of an integrated City Wide Sanitation plan and Feasibility Study and Detail Design of Waste Water Management System for Gambella town by Gambella Town water supply and sewerage service	IDA / 60070		Post	Quality And Cost-Based Selection	Open - National	0.00	Canceled	2018-04-20	2018-05-11	2018-07-01			2018-07-29	2018-09-27	2018-11-08	2018-12-20	2019-09-16
ET-MOWIE-43198-CS-QCBS / Consultancy service for Development of an integrated City Wide Sanitation plan and Feasibility Study and Detail Design of Waste Water Management System for Nekemet town by Nekemet Town water supply and sewerage service	IDA / 60070		Post	Quality And Cost-Based Selection	Open - National	0.00	Canceled	2018-04-20	2018-05-11	2018-06-24			2018-07-22	2018-09-20	2018-11-01	2018-12-13	2019-09-09

ET.MOWIE-43257-CS-QCBS / Consultancy service for Development of an integrated City Wide Sanitation plan and Feasibility Study and Detail Design of Waste Water Management System for Jigjiga town by Jigjiga Town water supply and sewerage service	IDA / 60070		Post	Quality And Cost- Based Selection	Open - National		0.00	Cancelled	2018-04-20	2018-05-11	2018-07-01		2018-07-29	2018-09-27	2018-11-08	2018-12-20	2019-09-16
ET.MOWIE-43289-CS-QCBS / Consultancy service for Development of an integrated City Wide Sanitation plan and Feasibility Study and Detail Design of Waste Water Management System for Shashemene town by Shashemene Town water supply and sewerage service	IDA / 60070		Post	Quality And Cost- Based Selection	Open - National		0.00	Cancelled	2018-04-20	2018-05-11	2018-07-01		2018-07-29	2018-09-27	2018-11-08	2018-12-20	2019-09-16
ET.MOWIE-43216-CS-QCBS / Consultancy service for Development of an integrated City Wide Sanitation plan and Feasibility Study and Detail Design of Waste Water Management System for Semera town by Semera Town water supply and sewerage service	IDA / 60070		Post	Quality And Cost- Based Selection	Open - National		0.00	Cancelled	2018-04-20	2018-05-11	2018-07-01		2018-07-29	2018-09-27	2018-11-08	2018-12-20	2019-09-16
ET.MOWIE-43241-CS-QCBS / Consultancy service for Development of an integrated City Wide Sanitation plan and Feasibility Study and Detail Design of Waste Water Management System for Bishoftu town by Bishoftu Town water supply and sewerage service	IDA / 60070		Post	Quality And Cost- Based Selection	Open - National		0.00	Cancelled	2018-04-20	2018-05-11	2018-07-01		2018-07-29	2018-09-27	2018-11-08	2018-12-20	2019-09-16
ET.MOWIE-43059-CS-QCBS / Consultancy service for Development of an integrated City Wide Sanitation plan and Feasibility Study and Detail Design of Waste Water Management System for Deghabur town by Deghabur Town water supply and sewerage service	IDA / 60070		Post	Quality And Cost- Based Selection	Open - National		0.00	Cancelled	2018-04-20	2018-05-11	2018-07-01		2018-07-29	2018-09-27	2018-11-08	2018-12-20	2019-09-16
ET.MOWIE-43248-CS-QCBS / Consultancy service for Development of an integrated City Wide Sanitation plan and Feasibility Study and Detail Design of Waste Water Management System for Arbaminch town by Arbaminch Town water supply and sewerage service	IDA / 60070		Post	Quality And Cost- Based Selection	Open - National		0.00	Cancelled	2018-04-20	2018-05-11	2018-07-01		2018-07-29	2018-09-27	2018-11-08	2018-12-20	2019-09-16

ET-MOWIE-43293-CS-QCBS / Consultancy service for Development of an integrated City Wide Sanitation plan and Feasibility Study and Detail Design of Waste Water Management System for Gender town by Gender Town water supply and sewerage service	IDA / 60070		Post	Quality And Cost- Based Selection	Open - National		0.00	Canceled	2018-04-20		2018-05-11				2018-07-01			2018-07-29		2018-09-27			2018-11-08		2018-12-20		2019-09-16
ET-MOWIE-65751-CS-QCBS / Consultancy service for Development of an integrated City Wide Sanitation plan and Feasibility Study and Detail Design of Waste Water Management System for Gambella, Semera and Aansa Towns by Ministry of Water Irrigation and Electricity	IDA / 60080		Prior	Quality And Cost- Based Selection	Open - International		0.00	Under Implementation	2018-06-20		2018-07-11				2018-08-24			2018-09-21		2018-10-21			2018-11-25		2018-12-30		2019-09-26
ET-MOWIE-65735-CS-QCBS / Consultancy service for Development of an integrated City Wide Sanitation plan and Feasibility Study and Detail Design of Waste Water Management System for Asella, Shashemene and Bishoftu towns by Oromia Water, Mineral and Energy Bureau	IDA / 60080		Prior	Quality And Cost- Based Selection	Open - International		0.00	Under Review	2018-06-28		2018-07-19				2018-09-01			2018-09-29		2018-10-29			2018-12-03		2019-01-07		2019-10-04
ET-MOWIE-65737-CS-QCBS / Consultancy service for Development of an integrated City Wide Sanitation plan and Feasibility Study and Detail Design of Waste Water Management System for Gender, Dessie and Debeberhan towns by Amhara Water Bureau	IDA / 60080		Prior	Quality And Cost- Based Selection	Open - International		0.00	Under Review	2018-06-28		2018-07-19				2018-09-01			2018-09-29		2018-10-29			2018-12-03		2019-01-07		2019-10-04
ET-MOWIE-65751-CS-QCBS / Consultancy service for Development of an integrated City Wide Sanitation plan and Feasibility Study and Detail Design of Waste Water Management System for Sodo and Arbaminch Towns by SNNPR Water Bureau	IDA / 60080		Prior	Quality And Cost- Based Selection	Open - International		0.00	Under Review	2018-06-20		2018-07-11				2018-08-24			2018-09-21		2018-10-21			2018-11-25		2018-12-30		2019-09-26
ET-MOWIE-65733-CS-QCBS / Consultancy service for Development of an integrated City Wide Sanitation plan and Feasibility Study and Detail Design of Waste Water Management System for Jijiga and Deghabur Towns by Somali Region Water Resource Development Bureau	IDA / 60080		Prior	Quality And Cost- Based Selection	Open - International		0.00	Under Review	2018-06-26		2018-07-17				2018-08-30			2018-09-27		2018-10-27			2018-12-01		2019-01-05		2019-10-02

ET-MOWIE-43213-CS-QCBS / Consultancy Service for Development of an Integrated City Wide Sanitation plan and Feasibility Study and Detail Design for Assosa Town WSSS by Assosa Town water supply and sewerage service	IDA / 60070		Post	Quality And Cost-Based Selection	Open - National		0.00	Canceled	2018-04-20	2018-05-11	2018-07-01			2018-07-29	2018-09-27	2018-11-08	2018-12-20	2019-09-16
ET-MOWIE-55840-CS-QCBS / Procurement of re-innovation of Enterprise level Information Management System by Mekkele Town Water Supply and Sewerage Service	IDA / 60070		Post	Quality And Cost-Based Selection	Open - National		0.00	Pending Implementation	2018-06-20	2018-07-11	2018-08-24			2018-09-21	2018-10-21	2018-11-25	2018-12-30	2019-12-30
ET-MOWIE-43218-CS-QCBS / Consultancy service for Development of an integrated Town Sanitation plan for Dire Dawa town by Dire Dawa Town water supply and sewerage service	IDA / 60070		Post	Quality And Cost-Based Selection	Open - National		0.00	Canceled	2018-03-20	2018-04-10	2018-05-31			2018-06-28	2018-08-27	2018-10-08	2018-11-19	2019-08-16
ET-MOWIE-43221-CS-QCBS / Consultancy service for Development of an integrated Town Sanitation plan for Adama town by Adama Town water supply and sewerage service	IDA / 60070		Post	Quality And Cost-Based Selection	Open - National		0.00	Canceled	2018-03-20	2018-04-10	2018-05-31			2018-06-28	2018-08-27	2018-10-01	2018-11-12	2019-08-09
ET-MOWIE-43234-CS-QCBS / Consultancy service for Development of an integrated Town Sanitation plan for Hawassa town by Hawassa Town water supply and sewerage service	IDA / 60070		Post	Quality And Cost-Based Selection	Open - National		0.00	Canceled	2018-03-20	2018-04-10	2018-05-31			2018-06-28	2018-08-27	2018-10-01	2018-11-12	2019-08-09
ET-MOWIE-43227-CS-QCBS / Consultancy service for Development of an integrated Town Sanitation plan for Mekelle town by Mekelle Town water supply and sewerage service	IDA / 60070		Post	Quality And Cost-Based Selection	Open - National		0.00	Canceled	2018-03-20	2018-04-10	2018-05-31			2018-06-28	2018-08-27	2018-10-08	2018-11-19	2019-08-16
ET-MOWIE-43222-CS-QCBS / Consultancy service for Development of an integrated City Wide Sanitation plan for Bahir Dar town by Bahir Dar Town water supply and sewerage service	IDA / 60070		Post	Quality And Cost-Based Selection	Open - National		0.00	Canceled	2018-04-20	2018-05-11	2018-07-01			2018-07-29	2018-08-28	2018-10-09	2018-11-20	2019-08-17
ET-MOWIE-77787-CS-QCBS / Consultancy service for preparation of business plan and NRW Reduction strategic plan and implementation mechanisms for Harar town Water supply and Sewerage authorities by Harar town Water supply and Sewerage authorities	IDA / 60070		Post	Quality And Cost-Based Selection	Open - National		0.00	Under Implementation	2018-11-30	2018-12-21	2019-02-03			2019-03-03	2019-04-03	2019-05-07	2019-06-11	2019-10-09

ET-MOWIE-78921-CS-QCBS / Selection and employment of consultant for Consultancy service for preparation of business plan and NRW Reduction strategic plan and implementation mechanisms for for Adama, Asella, Shashamene and Biabofu towns by Oromia WMEB	IDA / 60070		Post	Quality And Cost-Based Selection	Open - National		0.00	Under Implementation	2018-11-22	2018-12-13	2019-01-26			2019-02-23	2019-03-25	2019-04-29	2019-06-03	2019-11-30
ET-MOWIE-78919-CS-QCBS / Selection and employment of consultant for Consultancy service for preparation of business plan and NRW Reduction strategic plan and implementation mechanisms for Jimma and Nekemte towns by Oromia WMEB	IDA / 60070		Post	Quality And Cost-Based Selection	Open - National		0.00	Under Implementation	2018-11-30	2018-12-21	2019-02-03			2019-03-03	2019-04-02	2019-05-07	2019-06-11	2019-12-08
ET-MOWIE-78930-CS-QCBS / Selection and employment of consultant for Consultancy service for preparation of business plan and NRW Reduction strategic plan and implementation mechanisms Mekele and Adigrat towns by Tigray regional water bureau	IDA / 60070		Post	Quality And Cost-Based Selection	Open - National		0.00	Under Implementation	2018-11-30	2018-12-21	2019-02-03			2019-03-03	2019-04-02	2019-05-07	2019-06-11	2019-10-09
ET-MOWIE-77745-CS-QCBS / Consultancy service for preparation of business plan and NRW Reduction strategic plan and implementation n for Gambella, Semera and Asosa towns Water supply and Sewerage authorities by Ministry of Water Irrigation and Electricity	IDA / 60070		Post	Quality And Cost-Based Selection	Open - National		0.00	Under Implementation	2018-11-29	2018-12-20	2019-02-02			2019-03-02	2019-04-01	2019-05-06	2019-06-10	2019-10-08
ET-MOWIE-77754-CS-QCBS / Consultancy service for preparation of business plan and NRW Reduction strategic plan and implement for A.Minch, Selo and Hawassa towns Water supply and Sewerage authorities by SNNPR Region Water Bureau	IDA / 60070		Post	Quality And Cost-Based Selection	Open - National		0.00	Under Implementation	2018-11-14	2018-12-05	2019-01-18			2019-02-15	2019-03-17	2019-04-21	2019-05-26	2019-09-23
ET-MOWIE-77756-CS-QCBS / Consultancy service for preparation of business plan and NRW Reduction strategic plan and implementation for Jijiga and Deghabur towns Water supply and Sewerage authorities by Somali Region Water Bureau	IDA / 60070		Post	Quality And Cost-Based Selection	Open - National		0.00	Under Implementation	2018-11-15	2018-12-06	2019-01-19			2019-02-16	2019-03-18	2019-04-22	2019-05-27	2019-09-24
ET-MOWIE-77761-CS-QCBS / Consultancy service for preparation of business plan and NRW Reduction strategic plan and implementation for Gonder, Dessie, Debreberhan and Bahirdar towns Water supply and Sewerage authorities by Amhara Region Water Bureau	IDA / 60070		Post	Quality And Cost-Based Selection	Open - National		0.00	Under Implementation	2018-11-15	2018-12-06	2019-01-19			2019-02-16	2019-03-18	2019-04-22	2019-05-27	2019-09-24

ET.MOWIE-7764-CS-QCBS / consultancy service for preparation of business plan for Jima, Nekemte and Bishoftu Towns Water Supply project by Oromia Water, Mineral and Energy Bureau	IDA / 60070		Post	Quality And Cost-Based Selection	Open - National		0.00	Cancelled	2018-09-27	2018-10-18	2018-12-01		2018-12-29	2019-01-28	2019-03-04	2019-04-08	2019-08-06
ET.MOWIE-7829-CS-QCBS / Selection and employment of consultant for situational assessment and development of NRW reduction and management interventions for Jigjiga and Daghahar towns by Small Region Water Bureau	IDA / 60070		Post	Quality And Cost-Based Selection	Open - National		0.00	Cancelled	2018-09-27	2018-10-18	2018-12-01		2018-12-29	2019-01-28	2019-03-04	2019-04-08	2019-08-06
ET.MOWIE-7924-CS-QCBS / Selection and employment of consultant for situational assessment and development of NRW reduction and management interventions for Bahirdar, Dberhan and Dessie towns by Amhara Water Bureau	IDA / 60070		Post	Quality And Cost-Based Selection	Open - National		0.00	Cancelled	2018-09-27	2018-10-18	2018-12-01		2018-12-29	2019-01-28	2019-03-04	2019-04-08	2019-10-05
ET.MOWIE-7752-CS-QCBS / Consultancy service for preparation of business plan for Mokele and Adegrat towns Water supply and Sewerage authorities by Tigray Region Water Bureau	IDA / 60070		Post	Quality And Cost-Based Selection	Open - National		0.00	Cancelled	2018-09-27	2018-10-18	2018-12-01		2018-12-29	2019-01-28	2019-03-04	2019-04-08	2019-08-06
ET.MOWIE-7935-CS-QCBS / Selection and employment of consultant for situational assessment and development of NRW reduction and management interventions for Harari town by Harari water supply and sewerage service	IDA / 60070		Post	Quality And Cost-Based Selection	Open - National		0.00	Cancelled	2018-10-02	2018-10-23	2018-12-06		2019-01-03	2019-02-02	2019-03-09	2019-04-13	2019-07-12
ET.MOWIE-7786-CS-QCBS / Consultancy Service for preparation of Business plan for Adama, Asella and Shashamene towns by Oromia Water Mineral and Energy Bureau	IDA / 60070		Post	Quality And Cost-Based Selection	Open - National		0.00	Cancelled	2018-10-05	2018-10-26	2018-12-09		2019-01-06	2019-02-05	2019-03-12	2019-04-16	2019-08-14
ET.MOWIE-7922-CS-QCBS / Selection and employment of consultant for Consultancy service for preparation of business plan and NRW Reduction strategic plan and implementation mechanisms for Soda, Hawasa and Arbamich towns by SNNP regional water bureaus	IDA / 60070		Post	Quality And Cost-Based Selection	Open - National		0.00	Pending Implementation	2018-11-15	2018-12-06	2019-01-19		2019-02-16	2019-03-18	2019-04-22	2019-05-27	2019-09-24
ET.MOWIE-7927-CS-QCBS / Selection and employment of consultant for situational assessment and development of NRW reduction and management interventions for Gambella, Semera and Asosa towns by MoWIE	IDA / 60070		Post	Quality And Cost-Based Selection	Open - National		0.00	Cancelled	2018-09-27	2018-10-18	2018-12-01		2018-12-29	2019-01-28	2019-03-04	2019-04-08	2019-10-05

ET-MOWIE-8460-CS-QCBS / Consultancy Service for Preparation of Urban Water Supply Study and Design Criteria	IDA / 60080		Prior	Quality And Cost-Based Selection	Open - International		0.00	Under Implementation	2018-11-30	2018-12-31	2019-02-03			2019-03-03	2019-04-02	2019-05-07	2019-06-11	2020-06-10
ET-MOWIE-7886-CS-QCBS / Consultancy Service for preparation of Business plan for Dire Dawa town by Dire Dawa town water utility	IDA / 60070		Post	Quality And Cost-Based Selection	Open - National		0.00	Under Implementation	2018-11-20	2018-12-11	2019-01-24			2019-02-21	2019-03-23	2019-04-27	2019-06-01	2019-09-29
ET-MOWIE-7888-CS-QCBS / Selection and Employment of Consultant for Development of Billing and Accounting System, Customer Care, FM improvement, network management and and capacity Building for Dughaibur and Jigjiga towns by Small Region Water Resource Development Bureau	IDA / 60070		Post	Quality And Cost-Based Selection	Open - National		0.00	Cancelled	2018-11-15	2018-12-06	2019-01-19			2019-02-16	2019-03-18	2019-04-22	2019-05-27	2019-11-23
ET-MOWIE-7890-CS-QCBS / Selection and Employment of Consultant for Development of Billing and Accounting System, Customer Care, FM improvement, network management and and capacity Building for Adegrat and Mekelle towns by Tigray Region Water Bureau	IDA / 60070		Post	Quality And Cost-Based Selection	Open - National		0.00	Cancelled	2018-11-15	2018-12-06	2019-01-19			2019-02-16	2019-03-18	2019-04-22	2019-05-27	2019-11-23
ET-MOWIE-7886-CS-QCBS / Selection and Employment of Consultant for Development of Billing and Accounting System, Customer Care, FM improvement, network management and and capacity Building for Bahirdar, Gondar, Debeberhan and Dessie towns by Amahara Water Bureau	IDA / 60070		Post	Quality And Cost-Based Selection	Open - National		0.00	Cancelled	2018-11-15	2018-12-06	2019-01-19			2019-02-16	2019-03-18	2019-04-22	2019-05-27	2019-11-23
ET-MOWIE-7887-CS-QCBS / Selection and Employment of Consultant for Development of Billing and Accounting System, Customer Care, FM improvement, network management and and capacity Building for Gambella, Semera, and Asosa towns by MoWIE	IDA / 60070		Post	Quality And Cost-Based Selection	Open - National		0.00	Cancelled	2018-11-15	2018-12-06	2019-01-19			2019-02-16	2019-03-18	2019-04-22	2019-05-27	2019-11-23
ET-MOWIE-7882-CS-QCBS / Selection and Employment of Consultant for Development of Billing and Accounting System, Customer Care, FM improvement, network management and and capacity Building for Nekemte and Jimma towns by Oromia WMBE	IDA / 60070		Post	Quality And Cost-Based Selection	Open - National		0.00	Cancelled	2018-11-15	2018-12-06	2019-01-19			2019-02-16	2019-03-18	2019-04-22	2019-05-27	2019-11-23



ET-MOWIE-78903-CS-QCBS / Selection and Employment of Consultant for Development of Billing and Accounting System, Customer Care, FM improvement, network management and capacity Building for Hawassa, Sodo, and Arbaninch towns by SNRPR Water Bureau	IDA / 60070		Post	Quality And Cost-Based Selection	Open - National		0.00	Canceled	2018-11-14		2018-12-05		2019-01-18		2019-02-15		2019-03-17		2019-04-21		2019-05-26		2019-11-22
ET-MOWIE-78888-CS-INDV / Selection and Employment of Consultant for Development of Billing and Accounting System, Customer Care, FM improvement, network management and Capacity Building for Adama, Asella, Hishoftu and Shashamene towns by Oromia WMEB	IDA / 60070		Post	Quality And Cost-Based Selection	Open - National		0.00	Canceled	2018-11-15		2018-12-06		2019-01-19		2019-02-16		2019-03-18		2019-04-22		2019-05-27		2019-11-23
ET-MOWIE-78889-CS-QCBS / Selection and Employment of Consultant for Development of Billing and Accounting System, Customer Care, FM improvement, network management and capacity Building for Harar town by Harar WMEB	IDA / 60070		Post	Quality And Cost-Based Selection	Open - National		0.00	Canceled	2018-11-15		2018-12-06		2019-01-19		2019-02-16		2019-03-18		2019-04-22		2019-05-27		2019-08-25
ET-MOWIE-78905-CS-QCBS / Selection and Employment of Consultant for Development of Billing and Accounting System, Customer Care, FM improvement, network management and capacity Building for Diredawa town WSSS by diredawa town WSSS	IDA / 60070		Post	Quality And Cost-Based Selection	Open - National		0.00	Canceled	2018-11-15		2018-12-06		2019-01-19		2019-02-16		2019-03-18		2019-04-22		2019-05-27		2019-08-25
ET-MOWIE-107044-CS-QCBS / Selection and employment of consultant for Consultancy service for preparation of business plan and NRW Reduction strategic plan and implementation mechanisms for Adama, Asella, Shashamene, Nekemte, Jimma and Hishoftu towns by Oromia WMEB	IDA / 60070		Post	Quality And Cost-Based Selection	Open - National		0.00	Pending Implementation	2019-04-10		2019-05-01		2019-06-14		2019-07-12		2019-08-11		2019-09-15		2019-10-20		2020-04-17

**INDIVIDUAL CONSULTANTS**