

Procurement Plan
Urban Development Project

PROCUREMENT PLAN Kyrgyz Republic : Urban Development Project

General Information	
Country:	Kyrgyz Republic
Bank's Approval Date of the Original Procurement Plan:	2017-02-23
Revised Plan Date(s): (comma delimited, leave blank if not)	2019-07-19
Project ID:	P151416
GFN Date:	
Project Name:	Urban Development Project
Loan / Credit No:	TF / 19293, IDA / 57620, IDA / D1010, TF / A1993
Executing Agency(ies)	Community Development and Investment Agency

WORKS																													
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion			
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
IDA/UDP-CW-2017.3 / Improvement of street lightning in Toktogul/	IDA / 57620		Post	Request for Bids	Open - National	Single Stage - One Envelope		144,840.63	Signed					2017-05-21		2017-05-26					2017-07-07		2017-07-27			2017-08-31		2018-02-27	
IDA/UDP-CW-17-1 / "Rehabilitation of water supply system in Kerben city, Djalal-Abad oblast" (2 lots).	IDA / 57620		Post	Request for Bids	Open - National	Single Stage - One Envelope		2,984,436.44	Signed					2017-10-17		2017-10-22					2017-12-03		2018-01-02			2018-02-06		2018-08-05	
IDA/UDP-CW-2017.4 / Improvement of street lightning in Balykchy	IDA / 57620		Post	Request for Proposals	Open - National	Single Stage - One Envelope		0.00	Canceled					2018-02-06		2018-02-11					2018-03-24		2018-04-23			2018-05-28		2019-01-10	
IDA/UDP-CW-2018.5 / Construction works of Aytmatov school, Balykchy city.	IDA / 57620		Post	Request for Bids	Open - National	Single Stage - One Envelope		849,451.05	Signed					2018-04-29		2018-05-04					2018-06-15		2018-07-15			2018-08-19		2019-02-15	
IDA/UDP-CW-2018.6 / Construction works of Toktogul school, Toktogul city	IDA / 57620		Post	Request for Bids	Open - National	Single Stage - One Envelope		884,766.49	Signed					2018-04-29		2018-05-04					2018-06-15		2018-07-15			2018-08-19		2019-02-15	
IDA/UDP-CW-2018.2 / Rehabilitation of water supply system in Sulyukta city Batken oblast (5 Lots)	IDA / 57620		Post	Request for Bids	Open - National	Single Stage - One Envelope		3,194,335.04	Signed					2018-04-25		2018-05-04					2018-06-15		2018-07-15			2018-08-19		2019-11-30	
IDA/UDP-CW-2018.7 / Construction works of Jakypov school and Ak-Tilek kindergarten, Balykchy city (2 Lots)	TF / A1993		Post	Request for Bids	Open - National	Single Stage - One Envelope		740,789.72	Signed					2018-08-10		2018-08-15					2018-09-26		2018-10-26			2018-11-30		2019-05-29	
IDA/UDP-CW-2018.8 / Construction works of Bokonbaev school and Archa-Beshik kindergarten, Toktogul city (2 Lots)	TF / A1993		Post	Request for Bids	Open - National	Single Stage - One Envelope		1,154,757.65	Signed					2018-08-10		2018-08-15					2018-09-26		2018-10-26			2018-11-30		2019-05-29	

GOODS																											
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

