

Procurement Plan for Punjab RWSS (P150520)

I. General

1. **Bank's approval Date of the procurement Plan** 2012
2. **Date of General Procurement Notice:** [October 01, 2014]
3. **Period covered by this procurement plan:** January 2017 onwards

II. Goods and Works and non-consulting services.

1. **Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement:

2.

| | Procurement Method | Prior Review Threshold US\$ |
|----|---------------------------|--------------------------------|
| 1. | ICB and LIB (Goods) | <i>Above US\$ 500,000</i> |
| 2. | NCB (Goods) | <i>Above US\$ 100,000</i> |
| 3. | ICB (Works) | <i>Above US\$ 40 million</i> |
| 4. | NCB (Works) | <i>Above US\$ 10 million</i> |
| 5. | (Non-Consultant Services) | <i>Below US\$ 100,000</i> |

2. **Prequalification** for Bidders *Not applicable*

3. **Proposed Procedures for CDD Components (as per paragraph. 3.17 of the Guidelines:** NA

4. **Reference to (if any) Project Operational/Procurement Manual:** *Project Implementation Manual for World Bank Loan Project P150520*

5. **Any Other Special Procurement Arrangements:**

In addition, the justification for all contracts to be issued on the basis of LIB, single-source or direct contracting (except for contracts less than US\$50,000 in value) will be subject to prior review. Justification for all contracts to be issued on the basis of LIB, single-source or direct contracting (except for contracts less than US\$50,000 in value) will be subject to prior review.

III. Selection of Consultants

1. **Prior Review Threshold:** Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

| | Selection Method | Prior Review Threshold |
|----|-----------------------------|------------------------|
| 1. | Competitive Methods (Firms) | Above US\$ 500,000 |
| 2. | Single Source (Firms) | Above US\$ 50,000 |
| 3. | Individual | Above US\$ 200,000 |

2. **Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than \$ 300,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.

PROCUREMENT PLAN India : IN Punjab Rural Water and Sanitation Sector Improvement Project

General Information
Country: India **Bank's Approval Date of the Original Procurement Plan:** 2018-08-16
Revised Plan Date(s): (comma delineated, leave blank if none) 2019-08-20
Project ID: P150520 **GFN Date:**
Project Name: IN Punjab Rural Water and Sanitation Sector Improvement Project
Loan / Credit No: IBRD / 84870
Executing Agency(ies): Division Sangrur

| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Procurement Process | Prequalification (Y/N) | Estimated Amount (US\$) | Actual Amount (US\$) | Process Status | Draft Pre-qualification Documents | | Prequalification Evaluation Report | | Draft Bidding Document / Justification | | Specific Procurement Notice / Invitation | | Bidding Documents as Issued | | Proposal Submission / Opening / Minutes | | Bid Evaluation Report and Recommendation for Award | | Signed Contract | | Contract Completion | | |
|---|-------------------|---|-------------|------------------------|-----------------|-----------------------------|------------------------|-------------------------|----------------------|----------------|-----------------------------------|--------|------------------------------------|------------|--|--------|--|------------|-----------------------------|--------|---|--------|--|--------|-----------------|------------|---------------------|------------|------------|
| | | | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | |
| | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| DWSS-W-DIV92-4349-2 / WSS Village Kalandi Block Sangrur: Construction of One No.RCC OHSR 50,000 ltrs capacity having height 20 mtr up to FSL- under component 1A | IBRD / 84870 | Transformation - Improved Livability of Villages | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 19,230.00 | 18,589.32 | Completed | | | | | | | | 2018-07-19 | | | | | | | | 2018-07-19 | 2018-11-17 | | |
| DWSS-W-DIV92-3351-1 / TRS / Vill Galbert Dist Sangrur : Prev. CI delivery main, PC cum SQ, Electromagnetic Chlorination Plants, Dev. of WW site, Distribution system, House Hold connection with water meter, PVC pipe SV haudies , complete RWH incl. 4 months O&M- BALANCE WORK | IBRD / 84870 | Transformation - Improved Livability of Villages | Post | Request for Bids | Open - National | Single Stage - Two Envelope | | 105,107.00 | 96,501.71 | Signed | | | | 2018-08-06 | | | | 2018-08-11 | | | | | | | | 2018-09-22 | 2018-10-11 | 2018-10-25 | 2019-04-23 |
| DWSS-W-DIV92-5659-1 / WSS Village Boshanwala, Block Bhawanigarh, District Sangrur: Providing Improved access to water through household connections under component 2A. | IBRD / 84870 | Inclusive Household Water and Sanitation Services | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 9,100.00 | 7,172.84 | Signed | | | | | | | | 2018-12-08 | | | | | | | | 2019-02-02 | 2019-08-01 | | |
| DWSS-W-DIV96-5733-1 / WSS Village Saffipur Khurd, Block Sunam, District Sangrur: Providing Improved access to water through household connections under component 2A. | IBRD / 84870 | Inclusive Household Water and Sanitation Services | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 13,700.00 | 10,638.46 | Signed | | | | | | | | 2018-12-08 | | | | | | | | 2019-02-02 | 2019-08-01 | | |
| DWSS-W-DIV96-5658-1 / WSS Village Kadar Nagar Munshiwala, Block Sunam, District Sangrur: Providing Improved access to water through household connections in existing water supply scheme | IBRD / 84870 | Inclusive Household Water and Sanitation Services | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 12,800.00 | 10,169.81 | Signed | | | | | | | | 2018-12-08 | | | | | | | | 2019-02-02 | 2019-08-01 | | |

