

PROCUREMENT PLAN (Textual Part)

Project information: Sierra Leone: Skilling Up Sierra Leone (P163723)

Project Implementation agency: Ministry of Finance/Ministry of Education

Date of the Procurement Plan: January 14, 2019

Period covered by this Procurement Plan: 12 months

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in ***The Public Procurement Act 2016***, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. ***Not Applicable***

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations – is allowed for those contracts identified in the Procurement Plan tables ***Not Applicable***

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (Goods and Works).

Goods: is not applicable;

Works: is not applicable

Other Relevant Procurement Information. None

PROCUREMENT PLAN Sierra Leone : Sierra Leone Skills Development Project

General Information
Country: Sierra Leone **Bank's Approval Date of the Original Procurement Plan:** 2019-02-04
Revised Plan Date(s): (comma delimited, leave blank if not) 2019-05-30
Project ID: P163723 **GFN Date:**
Project Name: Sierra Leone Skills Development Project
Loan / Credit No: IDA / 63090
Executing Agency(ies): Ministry of Finance and Economic Development

WORKS																												
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned

GOODS																												
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned
SL-MOFED-85744-GO-RFQ / Procurement of office equipment	IDA / 63090		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation								2019-03-09									2019-05-04		2019-10-31
SL-MOFED-85746-GO-RFQ / Procurement of Tablets and associated ICT equipment	IDA / 63090		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation								2019-03-23									2019-05-18		2019-11-14
SL-MOFED-85745-GO-RFQ / Procurement of One Station Wagon	IDA / 63090		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation								2019-03-02									2019-04-27		2019-10-24

NON CONSULTING SERVICES																												
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned

CONSULTING FIRMS																											
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion		
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned
SL-MOFED-85747-CS-QCBS / Consultancy firm to establish the SDF Secretariat	IDA / 63090		Prior	Quality And Cost-Based Selection	Open - International		0.00	Under Review	2019-03-25		2019-04-15		2019-05-29					2019-06-26		2019-07-26			2019-08-30		2019-10-04		2020-10-03
SL-MOFED-85750-CS-CQS / TA to develop competency-based testing and certification plan, process and rubrics for selecting TVET programs with industry participation	IDA / 63090		Post	Consultant Qualification Selection	Open - International		0.00	Pending Implementation	2019-05-06		2019-05-27		2019-07-10									2019-08-09		2019-09-13		2020-03-11	

SL-MOFED-8751-CS-CQS / TA for data collection from TVET providers or TVETMS	IDA / 63090		Post	Consultant Qualification Selection	Open - National		0.00	Pending Implementation	2019-04-08		2019-04-29		2019-06-12						2019-07-12		2019-08-16		2020-02-12		
SL-MOFED-102922-CS-CQS / TA on Policy Studies and Policy Formulation	IDA / 63090		Post	Quality And Cost- Based Selection	Open - International		0.00	Pending Implementation	2020-12-09		2020-12-30		2021-02-12			2021-03-12		2021-04-11		2021-05-16		2021-06-20		2022-06-20	

INDIVIDUAL CONSULTANTS