

(P159843) Metropolitan Buenos Aires Urban Transformation Project
PROCUREMENT PLAN

Country: Argentina

Region: LATIN AMERICA AND CARIBBEAN

Approval Date: 27-Feb-2017

General Procurement Notice published on: 24-Feb-2017

Period covered by this Procurement Plan: 18 months

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

PROCUREMENT PLAN Argentina : Metropolitan Buenos Aires Urban Transformation Project

General Information	
Country:	Argentina
Bank's Approval Date of the Original Procurement Plan:	2017-03-20
Revised Plan Date(s): (comma delimited, leave blank if not)	2019-04-22
Project ID:	P159843
GN Date:	2017-02-24
Project Name:	Metropolitan Buenos Aires Urban Transformation Project
Loan / Credit No:	IBRD / 87060
Executing Agency(ies)	Multilateral Credit Organizations Financing Unit

WORKS																													
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion			
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
AR-UFOMC-10275-CW-RFB / Complementación de red fina (Barrio 31)	IBRD / 87060		Previa	Solicitud de ofertas	Open - National	Single Stage - One Envelope		22,911,441.17	Firmado					2017-04-06		2017-04-11					2017-06-01		2017-07-01			2017-08-05		2018-09-29	
AR-UFOMC-13527-CW-RFB / Construcción de Vivienda Nueva YPF	IBRD / 87060		Previa	Solicitud de ofertas	Open - International	Single Stage - One Envelope		82,328,803.42	Firmado					2017-06-26		2017-08-01					2017-09-15		2017-10-27			2017-12-26		2019-04-01	
AR-UFOMC-10277-CW-RFB / Reeducación de infraestructura existente (Barrio 31)	IBRD / 87060		Posterior	Solicitud de ofertas	Open - National	Single Stage - One Envelope		13,153,560.10	Firmado					2017-10-27		2017-11-01					2017-12-13		2018-01-12			2018-02-16		2019-04-12	
AR-UFOMC-28520-CW-RFB / Infraestructura de Media Tensión	IBRD / 87060		Posterior	Solicitud de ofertas	Open - National	Single Stage - One Envelope		4,821,832.91	Firmado					2017-09-18		2017-09-22					2017-10-27		2017-12-26			2018-01-17		2019-02-03	
AR-UFOMC-32028-CW-RFB / Urbanización nueva YPF en el Barrio 31 Carlos Mujica, Retiro, Ciudad Autónoma de Buenos Aires	IBRD / 87060		Posterior	Solicitud de ofertas	Open - National	Single Stage - One Envelope		12,473,135.82	Firmado					2017-10-31		2017-11-03					2017-12-06		2018-01-05			2018-02-09		2018-08-08	
AR-UFOMC-73116-CW-RFB / Infraestructura de Baja Tensión en el Marco de la Integración Social y Urbana de la Villa 31 en la Ciudad Autónoma de Buenos Aires (CARA)	IBRD / 87060		Previa	Solicitud de ofertas	Open - National	Single Stage - One Envelope		0.00	En ejecución					2018-10-31		2018-11-05					2018-12-17		2019-01-16			2019-02-20		2019-08-19	
AR-UFOMC-90019-CW-RFB / Obra de demolición y Desarme para la creación del Espacio Urbano en el Sector Bajo Autopista - Barrio 31 y 31 bis- Retiro.	IBRD / 87060		Posterior	Solicitud de ofertas	Open - National	Single Stage - One Envelope		0.00	Ejecución pendiente					2018-12-21		2018-12-26					2019-02-06		2019-03-08			2019-04-12		2019-10-09	
AR-UFOMC-83035-CW-RFB / Construcción de Viviendas Nuevas YPF, Infraestructura y Espacio Público, Barrio 31 - Retiro	IBRD / 87060		Posterior	Solicitud de ofertas	Open - National	Single Stage - One Envelope		0.00	En ejecución					2019-01-03		2019-01-08					2019-02-19		2019-03-21			2019-04-25		2019-10-22	

GOODS																											
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

