

PROCUREMENT PLAN (Textual Part)

Project information:

Country: [Afghanistan](#)

Project name: [Education Quality Reform in Afghanistan \[EQRA\]](#)

Project ID: [P159378](#)

Project Implementation agency: [MOE & MRRD](#)

Date of the Procurement Plan: [October 16, 2018](#)

Period covered by this Procurement Plan: [Only seven packages provided not the full procurement plan.](#)

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), [the procurement documents agreed by the bank shall be used.](#)

When the Borrower uses its own national open competitive procurement arrangements as set forth in the [Procurement Law of the Islamic Republic of Afghanistan dated 27/06/13965 \(September 17, 2016\) published in the Official Gazette No.1223](#), such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following **NPP Conditions for Afghanistan:**

1. The eligibility of bidders shall be as defined under Section III of the World Bank Procurement Regulations for IPF Borrowers (Procurement Regulations). Accordingly, no bidder or potential bidder shall be declared ineligible for contracts financed by the Bank

for reasons other than those provided in Section III of the Procurement Regulations (PR).

2. Only the model bidding documents acceptable to the World Bank shall be used for all national open competitive procurement.
3. The bidding documents shall require that bidders/proposers submitting bids/proposals present a signed acceptance at the time of bidding, to be incorporated in any resulting contracts, confirming application of, and compliance with, the Bank's Anti-Corruption Guidelines, including without limitation the Bank's right to sanction and the Bank's inspection and audit rights.
4. There shall be no negotiations of contract price at post contract stage or termination of the contract - on grounds of operation of Price Adjustment stipulated in a signed contract exceeding a specified percentage.
5. No preference of any kind shall be given to national bidders in the bidding process.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. *“Not Applicable”*

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations – is allowed for those contracts identified in the Procurement Plan tables *“Not Applicable”*

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (***Goods and Works***). *Specify for each*

Goods: [is not applicable/is applicable for those contracts identified in the Procurement Plan tables]; *NA*

Works: [is not applicable/is applicable for those contracts identified in the Procurement Plan tables]; *NA*

Hands-on Expanded Implementation Support (HEIS) as specified under paragraphs 3.10 and 3.11 of the Procurement Regulations is Applicable. *“Not Applicable”*

Other Relevant Procurement Information.

Procurement for CDC will be conducted in line with the agreed manual prepared by the project and has been agreed by the bank. The CDD part of the project will be implemented by the MRRD.

Also, the Procurement in Situations of Urgent Need of Assistance or Capacity Constraints apply for the project.

PROCUREMENT PLAN Afghanistan : EQRA

General Information			
Country:	Afghanistan	Bank's Approval Date of the Original Procurement Plan:	2018-11-16
Project ID:	P159378	Revised Plan Date(s): (comma delimited, leave blank if not)	2018-11-16
Project Name:	EQRA	GFN Date:	
Loan / Credit No:	TF / A8009		
Executing Agency(ies)	Ministry of Education-EQRA		

WORKS																												
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned

GOODS																											
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
AF-MOE-EQRA-72020-GO- RFQ / Procurement and Supply of equipment for call services & recording studio, required by ICT Department.	TF / A8009		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2018-11-05									2018-11-17		2018-12-17
AF-MOE-EQRA-78304-GO- RFQ / Translation of resource material from Arabic and English to Pashto or Dari, Required by the Curriculum Development Dept.	TF / A8009		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2018-11-07									2018-11-20		2018-12-20
AF-MOE-EQRA-78305-GO- RFQ / Printing and Supply of 11,184 Sample Textbooks, Required by the Curriculum Development Dept.	TF / A8009		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2018-11-04									2018-11-15		2018-12-10
AF-MOE-EQRA-78307-GO- RFQ / Procurement and Supply of 6,730 Sample Textbooks Required by the Curriculum Development Dept.	TF / A8009		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2018-11-05									2018-11-15		2018-11-30
AF-MOE-EQRA-78308-GO- RFQ / Procurement and Supply of 120 Bookshelves required by the Curriculum Development Dept.	TF / A8009		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2018-12-10									2018-12-27		2019-01-16

NON CONSULTING SERVICES																												
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned

