Implementation Status & Results
Latvia
LIEPAJA REGION SOLID WASTE MANAGEMENT PROJECT (P058477)

Operation Name: LIEPAJA REGION SOLID WASTE MANAGEMENT PROJECT (P058477)
Project Stage: Implementation
Seq.No: 5
Status: ARCHIVED
Archive Date: 27-Dec-2012

Country: Latvia
Approval FY: 2001
Product Line: Carbon Offset
Region: EUROPE AND CENTRAL ASIA
Lending Instrument: Specific Investment Loan
Implementing Agency(ies):

Key Dates
Board Approval Date: 19-Dec-2000
Original Closing Date: 31-Dec-2012
Last Archived ISR Date: 09-Jul-2012
Effectiveness Date: 18-Dec-2000
Revised Closing Date: 31-Dec-2012

Overall Ratings
<table>
<thead>
<tr>
<th>Previous Rating</th>
<th>Current Rating</th>
</tr>
</thead>
<tbody>
<tr>
<td>Progress towards achievement of PDO</td>
<td>Moderately Satisfactory</td>
</tr>
<tr>
<td>Overall Implementation Progress (IP)</td>
<td>Moderately Satisfactory</td>
</tr>
<tr>
<td>Overall Risk Rating</td>
<td></td>
</tr>
</tbody>
</table>

Implementation Status Overview
Historically, this project has struggled with generating and delivering the contracted Emissions Reductions at the Liepaja Solid Waste Management facility. Progress to address this issue has been slow in the past, but a critical milestone was completed in May 2012, which allowed for the inclusion of carbon emissions from a second landfill (Getlini) to compensate for the under-delivery of the Liepaja landfill. The project is scheduled to close on December 31, 2012 but several critical milestones are remaining to achieve the project objectives.

Locations
Country | First Administrative Division | Location | Planned | Actual
---|---|---|---|---
Latvia | Not Entered | Liepaja | |
Latvia | Not Entered | Liepaja | |

Key Decisions Regarding Implementation
Currently, there are no key decisions for disclosure.

Related Projects
There are no related projects.