PROCUREMENT PLAN (Textual Part)

Project information: The Gambia COVID-19 Preparedness and Response Project (P173798)

Project Implementation agency: Ministry of Health

Date of the Procurement Plan: March 20, 2020

Period covered by this Procurement Plan: March 2020 to March 2021

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. Not Applicable

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations – is allowed for those contracts identified in the Procurement Plan tables Not Applicable.

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (Goods and Works).

Goods: is not applicable for those contracts identified in the Procurement Plan tables;

Works: is not applicable for those contracts identified in the Procurement Plan tables

Hands-on Expanded Implementation Support (HEIS) as specified under paragraphs 3.10 and 3.11 of the Procurement Regulations is Applicable.
Other Relevant Procurement Information.

Streamlined procedures for approval of emergency procurement to expedite decision making and approvals by the Borrower have been agreed. This procurement approach prioritizes fast track emergency procurement for the emergency required goods, works and services. Key measures to fast track procurement include use of simple and fast procurement and selection methods, direct selection, shorter bidding time, force accounts, framework agreements, increased thresholds for request for quotation (RFQ) and national procurement, minimized or no prior review for emergency procurement, among others.

Thresholds for Procurement Approach/methods and Prior Review Thresholds:

(1) For response/recovery phase: thresholds will be flexible to address the urgent needs and all contracts will be subject to post review. The procurement plan will be approved by the Bank and will detail the activities, methods, and mode of review by the Bank.
## General Information

**Country:** Gambia, The

**Bank's Approval Date of the Original Procurement Plan:** 2020-04-06

**Revised Plan Date(s):** None announced, leave blank if none

**Project ID:** P213796

**GPM Date:**

**Project Name:** The Gambia COVID-19 Preparedness and Response Project

**Loan / Credit No:** IDA / 10370

**Executing Agency(ies):** MINISTRY OF HEALTH

### Works

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>GM-MOH-166641-GoD-GU</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>6,178,000.00</td>
<td>0.00</td>
<td>Published Request for Proposal</td>
<td>Request for Quotations</td>
<td>2020-06-12</td>
<td>2020-05-31</td>
<td></td>
<td></td>
<td>2020-07-14</td>
<td>2020-04-28</td>
</tr>
<tr>
<td>GM-MOH-168251-CW-RFQ</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>58,000.00</td>
<td>0.00</td>
<td>Published Request for Proposal</td>
<td>Request for Quotations</td>
<td>2020-05-05</td>
<td>2020-05-03</td>
<td></td>
<td></td>
<td>2020-07-14</td>
<td>2020-04-28</td>
</tr>
<tr>
<td>GM-MOH-169211-CW-RFQ</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>58,000.00</td>
<td>0.00</td>
<td>Published Request for Proposal</td>
<td>Request for Quotations</td>
<td>2020-05-05</td>
<td>2020-05-03</td>
<td></td>
<td></td>
<td>2020-07-14</td>
<td>2020-04-28</td>
</tr>
<tr>
<td>GM-MOH-166667-CW-RFB</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>4,900.00</td>
<td>0.00</td>
<td>Published Request for Proposal</td>
<td>Request for Quotations</td>
<td>2020-05-05</td>
<td>2020-05-03</td>
<td></td>
<td></td>
<td>2020-07-14</td>
<td>2020-04-28</td>
</tr>
</tbody>
</table>

### Goods

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>GM-MOH-166641-GoD-GU</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>72,000.00</td>
<td>0.00</td>
<td>Published Request for Proposal</td>
<td>Request for Quotations</td>
<td>2020-04-12</td>
<td>2020-03-31</td>
<td></td>
<td></td>
</tr>
<tr>
<td>GM-MOH-168251-CW-RFQ</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>1,380,000.00</td>
<td>0.00</td>
<td>Published Request for Proposal</td>
<td>Request for Quotations</td>
<td>2020-04-08</td>
<td>2020-03-31</td>
<td></td>
<td></td>
</tr>
<tr>
<td>GM-MOH-169211-CW-RFQ</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>36,000.00</td>
<td>0.00</td>
<td>Published Request for Proposal</td>
<td>Request for Quotations</td>
<td>2020-04-10</td>
<td>2020-03-31</td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

### Description

- **Activity Reference:** GM-MOH-166641-GoD-GU
- **Component:** Construction of a National Center for Infections Diseases and Public Health Emergency Laboratory and Service Center
- **Method:** Request for Quotations
- **Market Approach:** 2020-06-12
- **Procurement Process:** Published Request for Proposal
- **Prequalification:** Request for Quotations
- **Estimated Amount:** 6,178,000.00 USD
- **Actual Amount:** 0.00 USD
- **Procurement Status:** Published Request for Proposal
- **Draft Bidding Document / Justification:** Request for Quotations
- **Specific Procurement Notice / Invitation:**
- **Bidding Documents as Issued:**
- **Prequalification Submissions / Opening / Minutes:**
- **Contract Completion:**

### Other

- **Activity Reference:** GM-MOH-168251-CW-RFQ
- **Component:** Construction of a National and Sub-national Preventive and Respondence
- **Method:** Request for Quotations
- **Market Approach:** 2020-05-05
- **Procurement Process:** Published Request for Proposal
- **Prequalification:** Request for Quotations
- **Estimated Amount:** 58,000.00 USD
- **Actual Amount:** 0.00 USD
- **Procurement Status:** Published Request for Proposal
- **Draft Bidding Document / Justification:** Request for Quotations
- **Specific Procurement Notice / Invitation:**
- **Bidding Documents as Issued:**
- **Prequalification Submissions / Opening / Minutes:**
- **Contract Completion:**
<table>
<thead>
<tr>
<th>ID / Contract No.</th>
<th>Description</th>
<th>Procurement Method</th>
<th>Location</th>
<th>Quantity</th>
<th>Unit</th>
<th>Price</th>
<th>Action</th>
<th>Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>GM-MOH-168247-GO-DIR</td>
<td>21-Parameter Ventilators, Scanner Equipment, and Intensive Care Ambulances</td>
<td>Request for Quotations</td>
<td>Central</td>
<td>20</td>
<td>Units</td>
<td>20,800,00</td>
<td>0.00</td>
<td>Pending Implementation</td>
</tr>
<tr>
<td>GM-MOH-168246-GO-RFQ</td>
<td>Cargo Trucks</td>
<td>Single Stage - One Envelope</td>
<td>Central</td>
<td>10</td>
<td>Units</td>
<td>3,946,637</td>
<td>0.00</td>
<td>Pending Implementation</td>
</tr>
<tr>
<td>GM-MOH-166658-GO-RFQ</td>
<td>Biological Equipment, Supplies, and Personal Protective Equipment</td>
<td>Request for Quotations</td>
<td>Central</td>
<td>10</td>
<td>Units</td>
<td>693,910</td>
<td>0.00</td>
<td>Pending Implementation</td>
</tr>
<tr>
<td>GM-MOH-166696-GO-RFQ</td>
<td>Medical Equipment, Supplies, and Personal Protective Equipment</td>
<td>Request for Quotations</td>
<td>Central</td>
<td>2</td>
<td>Units</td>
<td>2,948,827</td>
<td>0.00</td>
<td>Pending Implementation</td>
</tr>
<tr>
<td>GM-MOH-166666-GO-RFB</td>
<td>Disinfectant, Disinfectant, Disinfectant</td>
<td>Direct Selection</td>
<td>Central</td>
<td>10</td>
<td>Units</td>
<td>276,000</td>
<td>0.00</td>
<td>Pending Implementation</td>
</tr>
<tr>
<td>GM-MOH-166664-GO-RFQ</td>
<td>Information and Communication Systems</td>
<td>Request for Quotations</td>
<td>Central</td>
<td>15</td>
<td>Units</td>
<td>59,500</td>
<td>0.00</td>
<td>Pending Implementation</td>
</tr>
<tr>
<td>GM-MOH-166663-GO-RFB</td>
<td>Single Stage - One Envelope</td>
<td>Direct Selection</td>
<td>Central</td>
<td>4</td>
<td>Units</td>
<td>38,000</td>
<td>0.00</td>
<td>Pending Implementation</td>
</tr>
<tr>
<td>GM-MOH-166662-GO-RFQ</td>
<td>Disinfectant, Disinfectant, Disinfectant</td>
<td>Request for Quotations</td>
<td>Central</td>
<td>10</td>
<td>Units</td>
<td>45,800</td>
<td>0.00</td>
<td>Pending Implementation</td>
</tr>
<tr>
<td>GM-MOH-166661-GO-RFQ</td>
<td>Information and Communication Systems</td>
<td>Request for Quotations</td>
<td>Central</td>
<td>10</td>
<td>Units</td>
<td>45,000</td>
<td>0.00</td>
<td>Pending Implementation</td>
</tr>
<tr>
<td>GM-MOH-166660-GO-RFQ</td>
<td>Information and Communication Systems</td>
<td>Request for Quotations</td>
<td>Central</td>
<td>10</td>
<td>Units</td>
<td>43,800</td>
<td>0.00</td>
<td>Pending Implementation</td>
</tr>
<tr>
<td>GM-MOH-166669-GO-DIR</td>
<td>Information and Communication Systems</td>
<td>Request for Quotations</td>
<td>Central</td>
<td>10</td>
<td>Units</td>
<td>43,000</td>
<td>0.00</td>
<td>Pending Implementation</td>
</tr>
<tr>
<td>GM-MOH-166668-GO-RFQ</td>
<td>Information and Communication Systems</td>
<td>Request for Quotations</td>
<td>Central</td>
<td>10</td>
<td>Units</td>
<td>42,000</td>
<td>0.00</td>
<td>Pending Implementation</td>
</tr>
<tr>
<td>GM-MOH-166667-GO-RFQ</td>
<td>Information and Communication Systems</td>
<td>Request for Quotations</td>
<td>Central</td>
<td>10</td>
<td>Units</td>
<td>42,000</td>
<td>0.00</td>
<td>Pending Implementation</td>
</tr>
<tr>
<td>--------------------------------------</td>
<td>-------------------</td>
<td>-----------</td>
<td>-------------</td>
<td>--------</td>
<td>----------------</td>
<td>---------------------</td>
<td>--------------------------</td>
<td>------------------------</td>
</tr>
<tr>
<td>GM-MOH-168250-CS-CQS</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>GM-MOH-168245-GO-DIR</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>GM-MOH-176397-GO-RFQ</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>GM-MOH-176391-GO-RFQ</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>GM-MOH-176392-GO-RFQ</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>GM-MOH-176398-GO-RFQ</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>GM-MOH-176390-GO-RFQ</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>GM-MOH-176396-GO-RFQ</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>GM-MOH-176395-GO-RFQ</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

NON CONSULTING SERVICES

CONSULTING FIRMS

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>GM-MOH-168250-CS-CQS</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>2,000.00</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>------------------------------------------------------------------------------------------------</td>
<td>-------------------</td>
<td>----------------------</td>
<td>-------------</td>
<td>-----------------</td>
<td>----------------------</td>
<td>------------------------</td>
<td>-----------------------</td>
<td>----------------</td>
<td>-------------------</td>
<td>-----------------------------</td>
<td>---------------------------</td>
<td>----------------</td>
<td>-------------------</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Architectural drawings for construction of public health emergency laboratory and training center and construction of National Center for Infectious Diseases</td>
<td>GM-MOH-166703-CS-CDS</td>
<td>Component 3 Supporting National and Sub-national Prevention and Preparedness</td>
<td>Draft</td>
<td>Direct Selection</td>
<td>Direct</td>
<td>30,000.00</td>
<td>0.00</td>
<td>Canceled</td>
<td>2020-04-30</td>
<td>2020-06-30</td>
<td>2020-07-31</td>
<td>2020-03-15</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>