PROCUREMENT PLAN

Project information: Republic of Armenia, Armenia EITI Support

Project Implementation agency: Chief of Staff of the RA Government/FFPMC

Date of the Procurement Plan: January 11, 2018

Period covered by this Procurement Plan: till the end of the project (2018-2020)

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents adjusted for use under the small value contracts may be used for all contracts specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: N/A

Leased Assets N/A

Procurement of Second Hand Goods N/A

Domestic preference N/A

Hands-on Expanded Implementation Support (HEIS) as specified under paragraphs 3.10 and 3.11 of the Procurement Regulations is Applicable. N/A

Other Relevant Procurement Information-None
<table>
<thead>
<tr>
<th>Package/Contract Ref. No.</th>
<th>Activity Description</th>
<th>Estimate Cost (US$)¹</th>
<th>Type of Procurement</th>
<th>Selection Method</th>
<th>Review by Bank (Prior/Post)</th>
<th>Contract Signing Date (Planned)</th>
<th>Contract Completion Date (planned)</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>Health and safety review</td>
<td>122,000</td>
<td>CS</td>
<td>CQS</td>
<td>Post</td>
<td>November 2017</td>
<td>March 2018</td>
</tr>
<tr>
<td>1.1</td>
<td>Economic and financial assessment of mining sector</td>
<td>122,000</td>
<td>CS</td>
<td>CQS</td>
<td>Post</td>
<td>December 2017</td>
<td>May 2018</td>
</tr>
<tr>
<td>1.3</td>
<td>Mineral Sector Policy Development including Institutional review</td>
<td>240,000</td>
<td>CS</td>
<td>CQS</td>
<td>Post</td>
<td>February 2018</td>
<td>December 2019</td>
</tr>
<tr>
<td>2.1</td>
<td>Financial Audit</td>
<td>12,000</td>
<td>CS</td>
<td>CQS</td>
<td>Post</td>
<td>January 2020</td>
<td>March 2020</td>
</tr>
</tbody>
</table>

Component 1. Mining Sector Strategy Development

Component 2. Management of the Grant

¹ The amount of local taxes is indicative. Only 20% of VAT was included in the amount of total estimated cost. The exact amount of the local taxes will be calculated during contract negotiation/signing, in accordance with the legislation of RA.
## CONSULTING SERVICES

### Activity Reference No.

|-----------|-------------|-------------------|-----------|-------------|--------|-----------------|---------------------|----------------------|---------------------|-----------------|------------------------------------------|-------------------------------|-----------------------------------------------|-----------------------------------------------|---------------------------|-----------------------------------------------|---------------------------------|------------------------|----------------------|-------------------------|

### Activity Reference No. 1:

- **Capacity Building**
  - Activity: Capacity Building
  - Method: Direct Selection
  - Review Type: Draft
  - Description: Capacity Building
  - Loan / Credit No.: A5519
  - Proposal Submission: 2020-04-15
  - Draft Evaluation: 2020-04-15
  - Signed Contract: 2020-04-15

### Activity Reference No. 2:

- **Assessment of environmental and health impact of the sector**
  - Activity: Assessment of environmental and health impact of the sector
  - Method: Qualifications Selection
  - Review Type: Draft
  - Description: Assessment of environmental and health impact of the sector
  - Loan / Credit No.: A5519
  - Proposal Submission: 2018-06-04
  - Draft Evaluation: 2018-06-04
  - Signed Contract: 2018-06-04

### Activity Reference No. 3:

- **Environmental assessment of mining sector**
  - Activity: Environmental assessment of mining sector
  - Method: Qualifications Selection
  - Review Type: Draft
  - Description: Environmental assessment of mining sector
  - Loan / Credit No.: A5519
  - Proposal Submission: 2018-07-18
  - Draft Evaluation: 2018-07-18
  - Signed Contract: 2018-07-18

### Activity Reference No. 4:

- **Assistance for the Development of a Mining Strategy/Policy of Armenia**
  - Activity: Assistance for the Development of a Mining Strategy/Policy of Armenia
  - Method: Qualifications Selection
  - Review Type: Draft
  - Description: Assistance for the Development of a Mining Strategy/Policy of Armenia
  - Loan / Credit No.: A5519
  - Proposal Submission: 2019-02-28
  - Draft Evaluation: 2019-02-28
  - Signed Contract: 2019-02-28

### Activity Reference No. 5:

- **Financial Audit**
  - Activity: Financial Audit
  - Method: Qualifications Selection
  - Review Type: Draft
  - Description: Financial Audit
  - Loan / Credit No.: A5519
  - Proposal Submission: 2020-04-15
  - Draft Evaluation: 2020-04-15
  - Signed Contract: 2020-04-15
<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>MSP-CS-2-2</td>
<td>TF / A5519</td>
<td>Capacity Building</td>
<td>Procurement</td>
<td>Direct Selection</td>
<td>Direct</td>
<td>0.00</td>
<td>Under Implementation</td>
<td>2020-04-14</td>
<td>2020-04-15</td>
<td>2020-04-15</td>
<td>2020-04-15</td>
<td>2020-04-06</td>
<td></td>
</tr>
</tbody>
</table>