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	[bookmark: piboaorrvp_fld]Restructuring Type: Level two
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	1.  Basic Information

	Project ID & Name
	[bookmark: basprojid_fld][bookmark: basprojnam_fld]P120594: Samoa Post Tsunami Reconstruction

	Country
	[bookmark: basctry_fld]Samoa

	Task Team Leader
	[bookmark: basttl_fld]James A. Reichert

	Sector Manager/Director
	[bookmark: bassmd_fld]Michel Kerf

	Country Director
	[bookmark: basctryd_fld][bookmark: _GoBack]Franz R. Drees-Gross

	Original Board Approval Date
	[bookmark: piobad_fld]11/02/2010

	[bookmark: pioclo_date_lbl]Original Closing Date:
	[bookmark: pioclo_date]04/30/2013

	Current Closing Date
	[bookmark: picurclosdate_fld]04/30/2013

	Proposed Closing Date [if applicable]
	[bookmark: piproclosdate_fld]02/28/2015

	EA Category
	[bookmark: basenvcat_fld]B-Partial Assessment

	Revised EA Category
	[bookmark: basenvcatnew_fld]B-Partial Assessment-Partial Assessment

	EA Completion Date
	[bookmark: basenvdate_fld]02/18/2010

	Revised EA Completion Date
	[bookmark: basrevenvdate_fld]




	2.  Revised Financing Plan (US$m)

	Source
	Original
	Revised

	 BORR
	0.00
	0.00

	 IDA
	10.00
	10.00

	 PRIF
	1.79
	1.79

	[bookmark: REV_FIN_PLAN_COL_1] Total
	[bookmark: REV_FIN_PLAN_COL_2]11.79
	[bookmark: REV_FIN_PLAN_COL_3]11.79


[bookmark: REV_FIN_PLAN]

	3.  Borrower

	Organization
	Department
	Location

	[bookmark: BORR_INFO_COL_1] Ministry of Finance
	[bookmark: BORR_INFO_COL_2]
	[bookmark: BORR_INFO_COL_3]Samoa


[bookmark: BORR_INFO]

	4.   Implementing Agency

	Organization
	Department
	Location

	[bookmark: IMP_AGEN_COL_1] Land Transport Authority
	[bookmark: IMP_AGEN_COL_2]Mr. Leasi J Galuvao
	[bookmark: IMP_AGEN_COL_3]Samoa


[bookmark: IMP_AGEN]

	5.   Disbursement Estimates (US$m)

	[bookmark: disb_fld_lbl][bookmark: disb_fld]Actual amount disbursed as of 03/12/2013	4.12

	Fiscal Year
	Annual
	Cumulative

	 2013
	0.75
	4.87

	 2014
	3.00
	7.87

	 2015
	3.93
	11.80

	[bookmark: DISB_ESTM_COL_1] 
	[bookmark: DISB_ESTM_COL_2]Total
	[bookmark: DISB_ESTM_COL_3]11.80


[bookmark: DISB_ESTM]

	6.   Policy Exceptions and Safeguard Policies

	[bookmark: pibankexp_fld_lbl]Does the restructured project require any exceptions to Bank policies?
	[bookmark: pibankexp_fld]N

	[bookmark: piaprbanmng_fld_lbl]
	[bookmark: piaprbanmng_fld]

	[bookmark: piaprexpboard_fld_lbl]
	[bookmark: piaprexpboard_fld]

	[bookmark: pisfg_fld_lbl]Does the restructured projects trigger any new safeguard policies? If yes, please select from the checklist below  and update ISDS accordingly before submitting the package.
	[bookmark: pisfg_fld]N



[bookmark: SG_INFO]

	7a.  Project Development Objectives/Outcomes
Original/Current Project Development Objectives/Outcomes

	[bookmark: PDO]To assist the Government of Samoa in its efforts to support the relocation and rehabilitation of communities living in the island of Upolu affected by the tsunami of September 29, 2009 through the provision of improved infrastructure access to relocation sites, enhanced transport infrastructure, and assistance to local communities to address future natural disasters. 





	7b.  Revised Project Development Objectives/Outcomes [if applicable]


	[bookmark: RPDO] 
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