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ABBREVIATIONS 
 
 

ADB – Asian Development Bank 
AF - Affected Family (Household) 
AP - Affected Person 
CBO - Community-Based Organization 
DOR - District Officer (Revenues) (see also LAC) 
EA – Executing Agency 
EIA  Environmental Impact Assessment 
EMA  External Monitoring Agency (Consultant) 
EPA  Environmental Protection Agency (Pakistan/Provincial) 
FFA – Framework Financing Agreement 
FY – Fiscal Year 
GRC – Grievance Redress Committee 
IA – Implementing Agency 
IPDF – Indigenous Peoples Development Framework 
IPDP - Indigenous Peoples Development Plan 
IPSA - Initial Poverty and Social Assessment 
MFF  Multi-Tranche Financing Facilities 
LAA – Land Acquisition Act, 1894 (amended) 
LAC - Land Acquisition Collector (see also DOR) 
LAR - Land Acquisition and Resettlement 
LARF - Land Acquisition and Resettlement Framework 
LARP  Land Acquisition and Resettlement Plan 
ESIC - Land Acquisition and Resettlement Unit (NTDC) 
KV  Killo-Volt (Unit of Power/Electricity) 
NEPRA – National Electric Power Regulating Authority 
NGO – Non-Governmental Organization 
NHIP  National Highways Improvement Project (World Bank) 
NRP  National Resettlement Policy (Pakistan)  
NTDC – National Transmission and Dispatch Company 
NWFP – North-West Frontier Province 
P&DD  Planning and Development Department (Provincial) 
PBR  Punjab Board of Revenues (Provincial)  
PMU  Project/Programme Management Unit 
PPTA – Project Preparatory Technical Assistance (ADB) 
PTEP  Pakistan’s Power Transmission Enhancement Program 
SHYDO – Sarhad Hydel Development Organization 
TA  Technical Assistance (ADB) 
WAPDA – Water and Province Development Authority 
WSD 
WB 

- Works and Services Department (Provincial; WSD=CWD) 
World Bank 
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DEFINITION OF TERMS 

Compensation: Payment in cash or in kind of the replacement cost of the acquired 
assets. 

Entitlement: Range of measures comprising compensation, income restoration, 
transfer assistance, income substitution, and relocation which are due to affected 
people, depending on the nature of their losses, to restore their economic and social 
base. 

Host population: Community residing near the area where the Project beneficiaries 
are resettled as part of the Project. 

Improvements: Structures constructed (dwelling unit, fence, waiting sheds, animal 
pens, utilities, community facilities, stores, warehouses, etc.) and crops/plants 
planted by the person, household, institution, or organization. 

Involuntary Resettlement: Economic and physical dislocation resulting from a 
development project 

Land Acquisition: The process whereby a person is compelled by a government 
agency to alienate all or part of the land a person owns or possesses to the 
ownership and possession of the government agency for public purpose in return for 
a consideration. 

Affected Person/People - Any person affected by Project-related changes in use of 
land, water, natural resources, or income losses. 

Affected Family: All members of a household residing under one roof and operating 
as a single economic unit, who are adversely affected by the Project, or any of its 
components. It may consist of a single nuclear family or an extended family group. 

 

Detailed Measurement Survey means the detailed inventory of losses that is completed 

after detailed design and marking of project boundaries on the ground. 

 

Encroachers Mean those who own property and extend it into adjacent areas that is not 

owned by them. 

 

Squatter: means those occupying public lands without legal arrangements with the 

Government or any of its concerned agencies. 

 

Cut-off-date means the date after which people will not be considered eligible for 

compensation that is they are not included in the list of APs as defined by the census. 
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Normally, the cut-off date for the titleholders is the beginning date of the census survey 

for the impact assessment in order to avoid an influx of outsiders. 

Rehabilitation: Re- establishing incomes, livelihoods, living, and social systems. 

Relocation- Rebuilding: Housing, assets, including productive land, and public 
infrastructure in another location. 

 

Non-titled means those who have no recognizable rights or claims to the land that they are 

occupying and includes people using private or state land without permission, permit or 

grant. 

Rural area: As per the definition in the People’s Local Government Ordinance, any 
area other than an urban area. 

Urban area: As per the definition in the People’s Local Government Ordinance, an 
area defined as such under the Ordinance. 
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LAND ACQUISITION AND RESETTLEMENT 

FRAMEWORK 
 

1. INTRODUCTION 

1.1 Current Situation 

The current situation in Pakistan is that the transmission system is currently 
unable to cope with existing demand in some areas, has unsupplied demand at 
peak times; there are voltage control issues and a high risk of instability under 
certain outage conditions. The first priority is to address these existing system 
constraints. In parallel with this, the evacuation requirements of the  upcoming 
IPPs and new generation facility will be addressed. 
 

1.2 The LARF 

This Land Acquisition and Resettlement Framework (LARF) has been prepared 
by NTDC and is endorsed for all NTDC projects to be supported with IFIs funded 
projects to be managed by NTDC, including ADB and World Bank, and it will be 
disclosed on the IFIs websites. The purpose of this LARF is to screen, plan and 
define management procedures for Land Acquisition and Resettlement (LAR) 
tasks for all project or program subprojects. These procedures are to be in 
conformity to the IFIs Resettlement Policies. This LARF also conforms to the IFIs 
policies regulating the procedures and conditions, as well as the applicable laws 
and regulations of Pakistan and relevant Provincial laws and rules.  
 
Consultations were carried out with various stakeholders in the LARF 
development, including relevant government agencies and local communities.  In 
the preparation of new projects, further consultations will be carried out with 
stakeholder, particularly local communities, over any necessary updating or 
revision of the LARF. Before the loan negotiations for any project, this LARF will 
be distributed to concerned provincial government departments, and made 
available to any displaced persons. In addition, the LARF will be translated in 
provincial/local languages-the language the displaced persons (DPs) can easily 
read, and disclosed and posted onto the NTDC and IFIs websites. 

 

2 LAND ACQUISITION AND RESETTLEMENT:  PROCESSING 

REQUIREMENTS 

2.1 Land Acquisition 

Land acquisition will follow the Land Acquisition Act of 1894 (LAA), relevant 
Provincial Laws and Rules and the IFIs Resettlement Policies. Based on IFIs 
policy and practice, the appraisal of new lending projects, and each tranche of 
funding and the approval of the implementation of subprojects under each tranche 
of a financing facility will require the preparation of the following documents:  

 
(i) The LARF applicable to all projects and subprojects of a financing facility 

will be reviewed and, if necessary, updated then resubmitted for IFIs and 
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Government approval as a condition to access each new tranche of a 
financing facility 

(ii) The Initial Poverty & Social Assessment for each new project or new 
tranche under a financing facility will indicate if land acquisition and 
resettlement impacts are likely to occur, their type, likely magnitude, and 
whether Indigenous Peoples (IPs) may be affected.  

(iii) For each new project or subproject under a tranche of a financing facility 
requiring land acquisition and resettlement, a Land Acquisition and 
Resettlement Plan (LARP) will be prepared in case of impacts as a result of 
land acquisition. The LARP will detail the compensation and/or 
rehabilitation plan to be implemented before access to the land for civil 
works is allowed. A Land Acquisition and Resettlement Due Diligence 
Report (LARDDR) will be prepared in case of government or state land 
taking. Based on the detailed design of the proposed intervention. In some 
cases the preparation of a LARP or LARDDR may have to wait until the 
detailed design and the exact locations requiring land acquisition are 
known. A LARDDR is to be prepared for projects or subprojects where the 
IFIs policy on involuntary resettlement will not be triggered (see below), 
usually where government owned land is required. Detailed information will 
be provided in the LARDDR on how land will be procured.  

 
2.2 IFIs Resettlement Policies 

As detailed in the IFIs Resettlement Policies, the content and complexity of a 
LARP will vary depending on the level of scale and severity of a subproject 
impacts. This categorization is carried out by the IFIs. If the Impacts are classified 
as severe when more than 200 displaced persons (DPs) have to be resettled or 
suffer greater than 10% losses of productive assets or livelihood LARPs will be 
prepared following the outline in Appendix A. 

 
2.3 Loan Conditionality 

As outlined in IFIs policy and practice, the Loans conditional to the appraisal of 
each tranche of the loan for a financing facility. The approval of the start of civil 
works for any sub-project will also be conditional to carrying out appraisal of the 
following land acquisition and resettlement activities: 

 
a. The Multi Finance Facility and first tranche appraisal: Conditional to the 

preparation of a LARF for the MFF acceptable to IFIs.  

b. Following tranche review: Conditional to (a) review/update of the LARF 
(if necessary), and (b) preparation for each project with a LARP/LARDDR 
fitting the revised LARF approved by the IFIs. 
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c. Award of contracts; Conditional to full implementation of LARP and third-
party validation through external monitoring agency (EMA). Such a condition 

will be clearly spelled out in the text of the civil works contract.
1 

2.4 Selection Criteria 

Early screening will be undertaken to select sites where land acquisition and 
consequent involuntary resettlement are to be avoided or, where this is not 
possible, then minimized. Options assessment with relevant data will be 
presented in each LARP. Sites that impact on indigenous people will not be 
selected. All efforts will be made to select unencumbered government land. 

 

3 LEGAL AND POLICY FRAMEWORK 

3.1 The Land Acquisition Act (LAA) 1894 

The law that governs land acquisition in Pakistan is the Land Acquisition Act of 
1894 (LAA) and successive amendments. The LAA regulates the land acquisition 
process and enables the federal and provincial governments to acquire private 
land for public purposes through the exercise of the right of eminent domain. Land 
acquisition is a provincial responsibility and each province has its own 
interpretation of the Act. Some provinces also have their own province specific 
implementation rules. The LAA and its Implementation Rules require that, 
following an impact identification and valuation exercise, land and crops are 
compensated in cash at the current market rate to titled landowners. The LAA 
mandates that land valuation is to be based on the last 3 to 5 years average 
registered land sale rates. However, in several recent cases the median rate over 
the past 1 year, or even the current rates, have been applied  with an added 15% 
Compulsory Acquisition Surcharge according to the provision of the law. 
 
In addition to the provisions of the LAA, rules and regulations setting out the 
procedure for land acquisition have also been adopted by provinces according to 
their province specific conditions. For example the ‘Punjab Land Acquisition Rules 
1983, which were published in the Gazette of the Punjab Extraordinary, dated 
February 22, 1983 and are in practice. These rules are applicable in the Punjab. 
The LAA lays down definite procedures for acquiring private land for projects and 
payment of compensation. The rights of people whose land is to be acquired are 
fully safeguarded. For entering private land or carrying out surveys and 
investigations, specified formalities have to be observed and notifications to be 
issued. Damage to any crops during survey and investigations has to be 
compensated. The displaced persons, if not satisfied, can go to the Court of Law 
to contest the compensation award of the Land Acquisition Collector (LAC). 
 
The law deals with matters related to the acquisition of private land and other 
immovable assets that may exist on it when the land is required for public 
purpose. A listing of the Sections of the Act and their salient features is given in 
Table 1. The right to acquire land for public purposes is established when Section 
4 of the LAA is triggered. The LAA specifies a systematic approach for acquisition 

                                                
1 Section 2.3 on Loan Conditionality applies to ADB Multi Finance Facility only. 
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and compensation of land and other properties for development projects. It 
stipulates various sections pertaining to notifications, surveys, acquisition, 
compensation and apportionment awards, along with disputes resolution, 
penalties and exemptions. Surveys for land acquisition are to be disclosed to the 
displaced persons. 

 

Table 1:Salient Features of the Land Acquisition Act (LAA) 1894 and Successive 
Amendments 

Key 
Sections 

Salient Features of the LAA (1894) 

Section 4 
Publication of preliminary notification and power for 
conducting survey.  

Section 5 
Formal notification of land needed for a public purpose. 
Section 5a covering the need for enquiry 

Section 6 
The Government makes a more formal declaration of intent to 
acquire land. 

Section 7 
The Land Commissioner shall direct the Land Acquisition 
Collector (LAC) to take order the acquisition of the land. 

Section 8 
The LAC has then to direct that the land required to be 
physically marked out, measured and planned.  

Section 9 

The LAC gives notice to all APs that the Government intends 
to take possession of the land and if they have any claims for 
compensation then these claims are to be made to him at an 
appointed time. 

Section 10 
Delegates power to the LAC to record statements of APs in 
the area of land to be acquired or any part thereof as co-
proprietor, sub-proprietor, mortgagee, and tenant or otherwise. 

Section 11 

Enables the Collector to make enquiries into the 
measurements, value and claim and then to issue the final 
“award". The award includes the land's marked area and the 
valuation of compensation. 

Section 16 
When the LAC has made an award under Section 11, he will 
then take possession and the land shall thereupon vest 
absolutely in the Government, free from all encumbrances. 

Section 17 

In cases of urgency, whenever the Government can take 
possession of any land needed for public purposes or for a 
Company. Such land shall thereupon vest absolutely in the 
Government, free from all encumbrances: 

Section 18 
In case of dissatisfaction with the award, APs may request the 
LAC to refer the case onward to the court for a decision. This 
does not affect the Government taking possession of the land. 

Section 23 
The award of compensation for the owners for acquired land is 
determined at its market value plus 15% in view of the 
compulsory nature of the acquisition for public purposes. 

Section 28 
Relates to the determination of compensation values and 
interest premium for land acquisition  

Section 31 
Section 31 provides that the LAC can, instead of awarding 
cash compensation in respect of any land, make any 
arrangement with a person having an interest in such land, 
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Key 
Sections 

Salient Features of the LAA (1894) 

including the grant of other lands in exchange. 

 

3.2 Legislation Relevant to Land Classification 

In terms of application of this LARF, identifying the type of land affected will be an 
important step in determining eligibility for compensation for land. Jurisdiction 
rather than use classifies land.  Rural land includes irrigated land and un-irrigated 
land and is governed by the Land Revenue Act (1967) which must be read in 
conjunction with the LAA and other legislation that may also apply, including for 
example the Punjab Alienation of Land Act (1900), Colonization of Government 
Lands Act (1912) and the various Land Reform Regulations. Rural land falls under 
the jurisdiction of revenue districts. Federally Administered Tribal Aare has its set 
of legislative acts, some of which are related to land and resettlement. 
 
Land, other than rural land, is urban and including all permutations there-under 
such as residential, commercial, built upon and build-able, and is governed by 
various regulations and ordinances including the People’s Local Government 
Ordinance (1972) for each province,  Cantonments Act (1924), and Land Control 
Act (1952).  Urban land falls under the jurisdiction of municipal and local 
government authorities. 
 
While there are broad definitions of rural and urban land in the People’s Local 
Government Ordinances, such classifications are not immutable and have been, 
and are, changed by the Collector of Revenues and provincial governments over 
time. In general it is either the People’s Local Government Ordinances or the 
Land Revenue Act that determines the classification of land, however there are 
some cases where both applies and other cases where different legislation 
altogether can dictate jurisdiction and classification over land.  Hence there is 
neither a universal classification nor legislation pertaining to the land that will be 
potentially affected under the project. 
 
Therefore an initial step in LARP preparation will require that NTDC work with the 
Patwari (registrar or keeper of land records) to identify the regulations that govern 
the land within a subproject area and provide the classification of that land 
according to the applicable acts and regulations in that area.  
 

3.3 Katchi Abadis Act, 1987 (KAA) 

The Katchi Abadis Act (KAA) covers the urban squatter’s rehabilitation rights by 
providing plots in public resettlement areas or cash assistance. Based on the 
KAA, the NTDC will provide rehabilitation compensation to eventual 
squatters/encroachers affected by the project. 
 

3.4 Frontier Crime Regulation (FCR) in Federally Administered Tribal Area (FATA) 

1901 and 2011 

The FCR is the law governing FATA.  It states the following in Section 56 regarding 
acquisition and compensation,  
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“Protection of Property Rights.‒ No person shall be compulsorily deprived of his 
property unless he is paid adequate compensation with consensus rate or 
Government assessed value as in vogue in settle areas. “ 
 
There are other laws and regulations in FATA area related to its administration and 
governance.  These are also relevant to the land acquisition and compensation 
process.  These will be followed in due course. 

 

3.5 Involuntary Resettlement (World Bank OP 4.12) 

The WB’s experience indicates that involuntary resettlement under development 
projects, if unmitigated, often gives rise to severe economic, social, and 
environmental risks: production systems are dismantled; people face 
impoverishment when their productive assets or income sources are lost; people 
are relocated to environments where their productive skills may be less applicable 
and the competition for resources greater; community institutions and social 
networks are weakened; kin groups are dispersed; and cultural identity, traditional 
authority, and the potential for mutual help are diminished or lost. This policy 
includes safeguards to address and mitigate these impoverishments risks. The 
overall objectives of the Policy are given below. 
 

 Involuntary resettlement should be avoided where feasible, or 
 minimized, exploring all viable alternative project designs. 

 Where it is not feasible to avoid resettlement, resettlement activities should 
be conceived and executed as sustainable development programs, 
providing sufficient investment resources to enable the persons displaced 
by the project to share in project benefits. Displaced persons should be 
meaningfully consulted and should have opportunities to participate in 
planning and implementing resettlement programs. 

 Displaced persons should be assisted in their efforts to improve their 
livelihoods and standards of living or at least to restore them, in real terms, 
to pre-displacement levels or to levels prevailing prior to the beginning of 
project implementation, whichever is higher. 

The Policy defines the requirement of preparing a resettlement plan or a 
resettlement policy framework, in order to address the involuntary resettlement. 
For the proposed project, land will need to be acquired for the establishment of 
the new grid stations. During the site/route selection, settlements are generally 
avoided, however at some places acquisition of cultivable land – though 
temporary - cannot be ruled out. Similarly, crops along the proposed transmission 
lines may be damaged during the construction and operation phases of the 
proposed project. .if unmitigated, often gives rise to severe economic, social, and 
environmental risks: production systems are dismantled; people face 
impoverishment when their productive assets or income sources are lost; people 
are relocated to environments where their productive skills may be less applicable 
and the competition for resources greater; community institutions and social 
networks are weakened; kin groups are dispersed; and cultural identity, traditional 
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authority, and the potential for mutual help are diminished or lost. This policy 
includes safeguards to address and mitigate these impoverishment risks. 

 
3.6 Projects in Disputed Areas (OP 7.60) 

Projects in disputed areas may raise a number of delicate problems affecting 
relations not only between the Bank and its member countries, but also between 
the borrower and one or more neighboring countries. In order not to prejudice the 
position of either the Bank or the countries concerned, any dispute over an area in 
which a proposed project is located is dealt with at the earliest possible stage. The 
Bank may proceed with a project in a disputed area if the governments concerned 
agree that, pending the settlement of the dispute, the project proposed for country 
A should go forward without prejudice to the claims of country B.  

 
3.7 Involuntary Resettlement (OP 4.12) 

The policy principles and objectives are shown in Box 1 with the key principles 
highlighted in bold. When land other than government owned land is to be 
acquired then a Land Acquisition and Resettlement Plan (LARP) is required. In 
cases where just unused government land is to be acquired then a LARDDR is 
required. 

 
3.8 Comparison of Key LAA and World Bank Policy Principles and Practices 

Table 2 compares the LAA (1894) and the World Bank Involuntary Resettlement 
policy principles specifically related to land acquisition and resettlement aspects. 
The object of this exercise is to identify if and where the two sets of procedures 
are in conformity with each other and more importantly where there are 
differences and gaps. The key World Bank Involuntary Resettlement Policy 
Principles are  
(i)  the need to screen the project early on in the planning stage,  
(ii)  carry out meaningful consultation,  
(iii)  at the minimum restore livelihood levels to what they were before the project, 

improve the livelihoods of affected vulnerable groups (iv) prompt 
compensation at full replacement cost is to be paid  

(V)  provide displaced people with adequate assistance,  
(vi)  ensure that displaced people who have no statutory rights to the land that 

they are working are eligible for resettlement assistance and compensation 
for the loss of no-land assets and  

(vii)  Disclose all reports. 
 

WB OP 4.12 Involuntary Resettlement & Pakistan Land Acquisition Act 

S# 
WB Involuntary Resettlement 

Policy Principles 

Pakistan’s 
Land 

Acquisition & 
Telegraph Acts 

 
Approaches to Address 

the GAPs 

1 Screen the project early on to identify 
past, present, and future involuntary 
resettlement impacts and risks. 
Determine the scope of resettlement 
planning through a survey and/or 

No equivalent 
requirements.  

Screened and categorized. 
Scope defined, social 
assessment and gender 
analysis undertaken. 
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census of displaced persons, including 
a gender analysis, specifically related 
to resettlement impacts and risks. 

2 Carry out meaningful consultations 
with affected persons, host 
communities, and concerned 
nongovernment organizations. Inform 
all displaced persons of their 
entitlements and resettlement options. 
Ensure their participation in planning, 
implementation, and monitoring and 
evaluation of resettlement programs. 
Pay particular attention to the needs of 
vulnerable groups, especially those 
below the poverty line, the landless, 
the elderly, women and children, and 
Indigenous Peoples, and those without 
legal title to land, and ensure their 
participation in consultations. Establish 
a grievance redress mechanism to 
receive and facilitate resolution of the 
affected persons’ concerns. Support 
the social and cultural institutions of 
displaced persons and their host 
population. Where involuntary 
resettlement impacts and risks are 
highly complex and sensitive, 
compensation and resettlement 
decisions should be preceded by a 
social preparation phase. 

Land Acquisition 
Collector (LAC) 
or District Judge 
(in case of the 
Telegraph act) 
are the final 
authorities to 
decide disputes 
and address 
complaints 
regarding 
quantification and 
assessment of 
compensation for 
the affected lands 
and other assets. 

Complaints and grievances 
are resolved informally 
through project grievance 
redress mechanisms  
 
Consultations conducted, 
vulnerable groups identified 
and supported as relevant  

3 Improve, or at least restore, the 
livelihoods of all displaced persons 
through (i) land-based resettlement 
strategies when affected livelihoods 
are land based where possible or cash 
compensation at replacement value for 
land when the loss of land does not 
undermine livelihoods, (ii) prompt 
replacement of assets with access to 
assets of equal or higher value, (iii) 
prompt compensation at full 
replacement 
cost for assets that cannot be restored, 
and (iv) additional revenues and 
services through benefit sharing 
schemes where possible.  

No equivalent 
requirements. 
 

Livelihoods restoration is 
required and allowances are 
provided. 
 
 
 
Provided as relevant.  

4 Provide physically and economically 
displaced persons with needed 
assistance, including the following: (i) if 
there is relocation, secured tenure to 
relocation land, better housing at 
resettlement sites with comparable 
access to employment and production 
opportunities, integration of resettled 
persons economically and socially into 
their host communities, and extension 
of project benefits to host communities; 
(ii) transitional support and 
development assistance, such as land 
development, credit facilities, training, 

No equivalent 
requirements. 

Support  provided 
commensurate with impacts  



 

ESIC-NTDC 12  
 

or employment opportunities; and (iii) 
civic infrastructure and community 
services, as required. 

5 Improve the standards of living of the 
displaced poor and other vulnerable 
groups, including women, to at least 
national minimum standards. In rural 
areas provide them with legal and 
affordable access to land and 
resources, and in urban areas provide 
them with appropriate income sources 
and legal and affordable access to 
adequate housing. 

No additional 
support to 
vulnerable 
households 

Vulnerable households 
identified and support 
provided 

6 Develop procedures in a transparent, 
consistent, and equitable manner if 
land acquisition is through negotiated 
settlement to ensure that those people 
who enter into negotiated settlements 
will maintain the same or better income 
and livelihood status.  

Equivalent, 
negotiation 
responds to 
displaced 
persons 
requested price 
but no clear 
procedure. 

Procedures put in place. 
 

7 Ensure that displaced persons without 
titles to land or any recognizable legal 
rights to land are eligible for 
resettlement assistance and 
compensation for loss of non-land 
assets. 

Land 
compensation 
only for titled 
landowners or 
holders of 
customary rights.  

Non-title holders are 
provided with resettlement 
and rehabilitation support. 
Provide with compensation 
for non-land assets. 

8 Prepare a resettlement plan 
elaborating on displaced persons’ 
entitlements, the income and livelihood 
restoration strategy, institutional 
arrangements, monitoring and 
reporting framework, budget, and time-
bound implementation schedule. 

No resettlement 
Plans prepared 

Plans  prepared  and 
disclosed   

9 Disclose a draft resettlement plan, 
including documentation of the 
consultation process in a timely 
manner, before Project appraisal, in an 
accessible place and a form and 
language (s) understandable to 
affected persons and other 
stakeholders. Disclose the final 
resettlement plan and its updates to 
affected persons and other 
stakeholders. 

No plans 
prepared. 

Plans  prepared and 
disclosed  

10 Conceive and execute involuntary 
resettlement as part of a development 
project or program. Include the full 
costs of resettlement in the 
presentation of project’s costs and 
benefits. For a project with significant 
involuntary resettlement impacts, 
consider implementing the involuntary 
resettlement component of the project 
as a stand-alone operation. 

No equivalent 
requirement  

Addressed as relevant.  

11 Pay compensation and provide other 
resettlement entitlements before 
physical or economic displacement. 
 
Implement the resettlement plan under 

No equivalent 
requirement  
The Telegraph 
act (TA) provides 
that land for 

Compensation payments 
paid before damages occur. 
Implementation monitored 
and reported. Based on WB  
policy all land impacts are to 
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close supervision throughout project 
implementation. 
 

tower 
construction or 
under a 
transmission line 
is not to be 
acquired or 
compensated as 
long as the land's 
permanent 
productive 
potential is not 
affected. Under 
the TA therefore 
only temporary 
impacts on crops 
are 
compensated. 

be compensated. The same 
will happen in the case of 
rural/agricultural land when 
the land under a tower is no 
longer usable or access is 
restricted. 

12 Monitor and assess resettlement 
outcomes, their impacts on the 
standards of living of displaced 
persons, and whether the objectives of 
the resettlement plan have been 
achieved by taking into account the 
baseline conditions and the results of 
resettlement monitoring. Disclose 
monitoring reports. 

Monitoring 
reports not 
required 

Monitoring reports prepared 
and disclosed  

 
 

3.9 Remedial Measures to Reconcile Gaps between the LAA and WB Policy 

Project specific resettlement issues have been addressed to assist non-titled 
persons and bridge the gap between existing practice and the guidelines of the WB 
Involuntary Resettlement Policy to reconcile the inconsistencies between the LAA 
(1894) and WB OP 4.12 the NTDC has drafted this LARF for the Investment 
Program, ensuring that compensations are provided at replacement cost for all 
direct and indirect losses so that no one is worse off as a result of the project. 
Provision of subsidies or allowances will need to be given for affected households 
that may be relocated, suffer business losses, or may be vulnerable  

 
3.10 National Resettlement Policy / Ordinance 

The Ministry of Environment, Local Government and Rural Development 
formulated a draft policy in 2004 on involuntary resettlement with technical 
assistance from ADB. The policy aims to compensate for the loss of income to 
those who suffer loss of communal property including common assets, productive 
assets, structures, other fixed assets, income and employment, loss of community 
networks and services, pasture, water rights, public infrastructure like mosques, 
shrines, schools and graveyards. The government has also developed a document 
entitled "Project Implementation and Resettlement of the Affected Persons 
Ordinance, 2002", later referred to as the “Resettlement Ordinance", for enactment 
by provincial and local governments, after incorporating local requirements. The 
Ordinance, being a new law, shall be supplementary to the LAA as well as other 
laws of Pakistan, and wherever applicable under this policy. However, if 
necessary, appropriate amendments to the LAA 1894 will also be proposed to 
facilitate the application of the Resettlement Ordinance. There has not been much 
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progress on the enactment of the Resettlement Ordinance.  In case of its 
enactment, the IFIs will review it for possible updating and revision of this LARF in 
compliance with their relevant policies. 

 
3.11 Telegraph Act, 1885 

This law was enacted to define the authority and responsibility of the Telegraph 
authority. The law covers, among other activities, installation and maintenance of 
telegraph lines and posts (poles). The Act defines the mechanism to determine 
and make payment of compensation associated with the installation of these lines 
and posts. Under this Act, the land required for the poles is not acquired (or 
purchased) from the owner, nor the title of the land transferred. Compensation is 
paid to the owner for any structure, crop or tree that exists on the land; cost of the 
land is not paid to the owner. WAPDA has been installing the transmission lines 
and their towers, and determining the associated compensation, on the basis of 
this Act. For the proposed project as well, NTDC will use this Act. However, the 
land under the towers will be acquired if there is loss of access, and productive 
use of the land by the landowners/affectees is impacted. 

 
3.12 Provincial Local Government Ordinances, 2001 

These ordinances were issued under the devolution process and define the roles 
of the district governments. These ordinances also address the land use, 
conservation of natural vegetation, air, water and land pollution, disposal of solid 
waste and wastewater effluents, as well as matters relating to public health. 
 

4 COMPENSATION ELIGIBILITY AND ENTITLEMENTS FOR DPS 

4.1 Eligibility 

The project-affected persons, including displaced persons, eligible for 
compensation or rehabilitation provisions under the Investment Program are: 

 
(i) All land owning displaced persons losing land or non-land assets, i.e., 

crops and trees whether covered by legal title or traditional land rights, 
whether for temporary or permanent acquisition. 

(ii) Tenants and share-croppers, whether registered or not; for all non land 
assets, based on prevailing tenancy arrangements. 

(iii) Displaced persons losing the use of structures and utilities, including titled 
and non-titled owners, registered, unregistered, tenants and lease holders 
plus encroachers and squatters. 

(iv) Displaced persons losing business, income and salaries of workers, or a 
person or business suffering temporary effects, such as disturbance to 
land, crops, and business operations both permanently and also 
temporarily during construction. 

(v) Loss of communal property, lands and public infrastructure. 
(vi) Vulnerable displaced persons identified through the social impact 

assessment (SIA). 
(vii) In the event of relocation, all displaced persons will receive, transitional and 

other support to reestablish livelihoods 
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Compensation eligibility will be limited by a cut-off date for each project or 
subproject under financing facility on the day of the beginning of the census 
survey for the impact assessment in order to avoid an influx of outsiders. Each 
displaced person will be identified and issued with a household identification 
which confirms their presence on the site prior to the cut-off date. The cut-off date 
will be announced through the mass media. Displaced persons who settled in the 
affected areas after the cut-off date will not be eligible for compensation. 

 
The following entitlements are applicable for displaced persons losing land, 
houses and incurring income losses. These displaced persons are eligible for 
rehabilitation subsidies and for the compensation of lost land, structures and 
utilities along with loss of livelihood. There will also be special provisions for 
vulnerable displaced persons. 

 
(i) Agricultural Land Impacts will be compensated as follows: 

 
(a) Permanent Losses: legal/legalizable landowners (legalizable 

owners assessed by the DPAC include those who may have 
customary rights to their land which could be converted to statutory 
rights) are compensated either in cash at replacement cost plus a 
15% compulsory acquisition surcharge (CAS) free of taxes and 
transfer costs; or through land for land compensation mechanisms 
with plots comparable in area, productivity and location to the plots 
lost. Leaseholders of public land will receive rehabilitation in cash 
equivalent to the market value of the gross yield of lost land for the 
remaining lease years (up to a maximum of three years). 
Encroachers will instead be rehabilitated for land use loss through a 
special self-relocation allowance (additional to all allowances detailed 
below) corresponding to one year of agricultural income or through 
the provision of a free or leased replacement plot comparable in 
area, productivity and location to the plots lost. 
 

(b) Temporary Land Loss: legal/legalizable owners and tenants 
assessed by the DPAC or encroachers will receive cash 
compensation equal to the average market value of each lost harvest 
for the duration of the loss, and by the restoration of both, cultivable 
and uncultivable land, to pre-construction conditions. Through 
specification in the contract agreements, contractors will be required 
to carry out restoration works before handing land back to the 
original occupiers, or APs will be provided with cash to rehabilitate 
the land. 
 

(c) Severely Displaced Persons: Vulnerable households, 
legal/legalizable owners, tenants or encroachers will be entitled to 
one severe impact allowance equal to the market value of the 
harvest of the lost land for one year (rabi and kharif seasons), in 
addition to the standard crop compensation. The aim of this payment 
is to assist severely displaced persons to overcome the short term 
adverse impacts of land and asset loss, and help them to readjust to 
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their changed circumstances while they are making replacement 
earning arrangements. There will be a need to closely monitor such 
severely displaced people. The one time payment should, at the 
absolute minimum be adequate to provide them with equivalent level 
of livelihood than they had previously. Other options can be 
considered, including non-cash based livelihood support and 
employment, both temporary and permanent. Other additional 
income restoration measures can be considered based upon the 
findings of the Social Impact Analysis.   

 
(ii) Residential and Commercial Land will be compensated at replacement 

value for each category of the APs. Assessments will be conducted by the 
DPAC. There are complex issues when an AP may not lose all of their 
residential and commercial land but it is significant enough for them to 
consider relocating. The detailed socio-economic household surveys will 
need to identify when such situations occur. In such cases compensation 
may need to be made for all of their land even though not all of it has to be 
acquired. Residential and commercial land owners will be entitled to the 
following: 

 
(a) Legal/legalizable owners will be compensated by means of either 

cash compensation for lost land at replacement cost based on the 
market value of the lost land plus a 15% CAS, and any applicable 
taxes and transfer costs; or in the form of replacement land of 
comparable value and location as the lost asset. 

(b) Renters are compensated by means of cash compensation 
equivalent to three months of rent or a value proportionate to the 
duration of the remaining lease, including any deposits they may 
lose.  

(c) Non-title holders including encroachers/squatters are 
compensated through either a self relocation allowance covering six 
months of income or the provision of a leased replacement plot in a 
public owned land area. They will be compensated for the loss of 
immovable assets, but not for the land that they occupy. 

 
(iii) All other Assets and Incomes 

 
(a) Houses, buildings and structures will be compensated for in cash at 

replacement cost plus 15% CAS. There will also be a 10% 
electrification allowance and the any transaction costs will be paid. 
Material that can be salvaged is allowed to be taken by the owner, 
even if compensation has been paid for them. For evaluation of 
replacement costs, a survey will be conducted to obtain the current 
prices for calculation of compensation.  

(b) Renters or leaseholders of a house or structure are entitled to cash 
compensation equivalent to three months rent or a value 
proportionate to the duration of the remaining lease period, 
whichever is greater. 

(c) Crops will be compensated for to owners, tenants and 
sharecroppers based on their agreed shares. The compensation will 
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be the full market rate for one year of harvest including both rabi and 
kharif seasons. 

(d) Fruit and other productive trees will be compensated for based on 
rates sufficient to cover income replacement for the time needed to 
re-grow a tree to the productivity of the one lost. Trees used as 
sources of timber will be compensated for based on the market 
value of the wood production, having taken due consideration of the 
future potential value. 

(e) Businesses will be compensated for with cash compensation equal 
to six months of income for permanent business losses. For 
temporary losses, cash compensation equal to the period of the 
interruption of business will be paid up to a maximum of six months 
or covering the period of income loss based on construction activity.  

(f) Workers and employees will be compensated with cash for lost 
wages during the period of business interruption, up to a maximum 
of three months or for the period of disruption. 

(g) Relocation assistance is to be paid for APs who are forced to move 
from their property. The level of the assistance is to be adequate to 
cover transport costs and also special livelihood expenses for at 
least 1 month or based on the severity of impact as determined on a 
case by case basis and included in the LARP. 

(h) Community Structures and Public Utilities, including mosques and 
other religious sites, graveyards, schools, health centers, hospitals, 
roads, water supply and sewerage lines, will be fully replaced or 
rehabilitated to ensure their level of provision is, at a minimum, to 
the pre-project situation. 
 

(i) Vulnerable people are defined as households who have a per capita 
monthly income of below PRs 7,000 (or provincial figures relevant at 
the time of tranche preparation) and those who are headed by a 
widow or identified as vulnerable through the SIA. This figure is 
based on the provincial poverty line using the minimum wages that 
are fixed by the GOP. These vulnerable people will be identified 
through the Social Impact Assessment (SIA) process and will 
receive a lump sum allowance, or additional assistance, to enable 
them to restore their livelihoods. They must be compensated and 
supported to improve their living standards to at least national 
minimum standards in accordance with the IFIs standards for 
involuntary resettlement. 

 

Detailed household level socio-economic surveys will need to be carried out prior 
to any land acquisition activity in order to fix the baseline condition. At this time an 
assessment is to be carried out to determine the nature and level of household 
losses and the likely impact on livelihoods. The range of options available, 
including relocation, will be outlined to the displaced persons. These surveys of all 
displaced persons will need to be repeated at appropriate times. Such times are 
normally immediately after relocation and then immediately after construction has 
been completed followed by an appropriate period into the operational stage.  
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Compensation and rehabilitation entitlements are summarized in the Entitlement 
Matrix in Table 3. 

TABLE 3: Entitlement Matrix 
Asset  Specification Affected People Compensation Entitlements 

Arable 
Land  

Access is not 
restricted and 
existing or 
current land use 
will remain 
unchanged 

Farmer/Titlehold
er 

 No compensation for land provided 
that the land is rehabilitated/restored 
to its former quality following 
completion of works; 

 Compensation, in cash, for all 
damaged crops and trees as per item 
below plus 15% compulsory 
acquisition surcharge 

Leaseholder 
(registered or 
not) 

 No compensation for land provided 
that the land is rehabilitated/restored 
to its former quality following 
completion of works; 

 Compensation, in cash, for all 
damaged crops and trees as per item 
below 

Sharecroppers 
(registered or 
not) 

 Compensation, in cash or kind, for all 
damaged crops and trees as per item 
below 

Agricultural 
workers 

 Compensation, in cash or kind, for all 
damaged crops and trees as per item 
below 

Squatters  Compensation, in cash, for all 
damaged crops and trees as per item 
below 

 
 
 
 
 
Arable 
Land 
where 
access is 
restricted 
and/or 
land use 
will be 
affected 

All adverse 
effects on land 
use  
independent of 
severity of 
impact 

 
Farmer/Titlehold
er 

 Land for land compensation with 
plots of equal value and productivity 
to the plots lost; or; 

 Cash compensation for affected land 
at replacement cost based on market 
value a free of taxes, registration, and 
transfer costs 

Leaseholder 
(registered or 
not) 
 

 Renewal of lease in other plots of 
equal value/productivity of  plots lost,  
or Cash equivalent to market value of 
gross yield of  affected land for the 
remaining lease years (up to a 
maximum of 3 years). 

Sharecroppers 
(registered or 
not) 

 Cash compensation equal to the 
market value of the lost harvest share 
once (temporary impact) or twice 
(permanent impact)  

Agricultural  
workers losing 
their contract 

 Cash indemnity corresponding to 
their salary (including portions in 
kind) for the remaining part of the 
agricultural year. 
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Asset  Specification Affected People Compensation Entitlements 

Squatters  1 rehabilitation allowance equal to 
market value of 1 gross harvest (in 
addition to crop compensation) for 
land use loss.  

Additional 
provisions for 
severe impacts 
(More than 10% 
of land loss) 

Farmer/Titlehold
er 
Leaseholder 

 1 severe impact allowance equal to 
market value of gross harvest of the 
affected land for 1 year (inclusive of 
winter and summer crop and 
additional to standard crop 
compensation) 

Sharecroppers 
(registered or 
not) 

o    1 severe impact allowance equal to 
market value of share of harvest lost 
(additional to standard crop 
compensation) 

  Squatters  1 severe impact allowance equal to 
market value of gross harvest of the 
affected land for 1 year (inclusive of 
winter and summer crop and 
additional to standard crop 
compensation) 

Houses 
and 
Structure
s 

 All relevant APs 
(including 
squatters) 

 Cash compensation at replacement 
rates for affected structure and other 
fixed assets free of salvageable 
materials, depreciation and 
transaction costs.  In case of partial 
impacts full cash assistance to 
restore remaining structure. 

Crops Crops affected All APs  
(including 
squatters 

 Crop compensation in cash at full 
market rate for one harvest (either 
winter or summer) by default for 
impacts caused by tower bases, 
stringing and access. 

 All other crop losses will be 
compensated at market rates based 
on actual losses. 

Trees Trees affected All APs 
(including 
squatters) 

 Cash compensation shall reflect 
income replacement 

Communi
ty assets 

   Rehabilitation/substitution of the 
affected structures/utilities (i.e. 
mosques, footbridges, roads, 
schools, health centers, etc.) 

Vulnerable  
AP 
livelihood 

 AP below 
poverty line 

 Employment priority in project-related 
jobs. 

 

5 VALUATION AND REPLACEMENT OF ASSETS 

The following methodology will be adopted for assessing unit compensation rates:  
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(i) Land will be valued at replacement cost based on current market values by 
carrying out a survey of transactions in the year previous to the date of 
invoking Section 5 and subsequent sections. 

(ii) Houses, buildings and other structures will be valued at replacement cost 
plus labor cost based on the area, type and material of the affected item. 
No deductions will be made for depreciation, salvageable materials or 
transaction costs and taxes. Rates for building structures will be evaluated 
by the Building Department/Works Department using the latest quarterly 
report that is regularly published by the Building Department. 

(iii) Crops will be valued at current market rates of gross value of harvest as 
valued by the Agricultural Department. 

(iv) The loss of fruit bearing trees will be compensated for based on their type, 
productive age and the market value of the produce for the remaining 
period of its average life. The value of younger fruit trees will be based on 
the expenditure made to bring the tree to its current state. This will be 
assessed by the Horticultural Wing of the Agriculture Department. 

(v) The value of trees that would have been used for timber will be calculated 
based on the average volume and quality of wood produced and taking into 
consideration the size classes as determined by girth, diameter at breast, 
height and volume as assessed by the Forest Department. 

 

6 LAND FOR LAND COMPENSATION 

Land for land compensation has significant advantages in that it reduces the 
chance of displaced people spending their compensation on items that will not 
provide them with an alternative economic livelihood. The difficulty is that in the 
location of the proposed program there are not that many areas of suitable 
productive land that are not already owned. In cases where displaced persons 
desire land for land compensation, then the process by which replacement land is 
identified needs to be recorded. When land for land compensation is used, along 
with provision of replacement housing, then the replacement plots are to include 
facilities and services such as water supply, sanitation, roads, drainage and 
electricity. The LARP will detail the costs for site preparation and for the provision 
of these basic facilities. The LARP will clearly detail site preparation and 
resettlement schedules and tenure arrangements. In managing the land for land 
relocation, the socio-cultural and religious characteristics of the displaced persons 
and host communities will be taken into consideration and the distance between 
the old and new locations should be minimized as far as is possible. If land for 
land cannot be found, the LARP will clearly demonstrate the lack of land. 

 

7 IMPACT ASSESSMENT AND LARP PREPARATION 

7.1 Impact Assessment 

LARP preparation activities will be initiated as part of the preparation of each new 
project, subproject or tranche of funding under a financing facility.. The 
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requirement will be to take the completed detailed design of the intervention and 
carry out a measurement survey and enumeration. The relevant Board of 
Revenue approved rates will be included in the LARP. An outline for preparing a 
resettlement plan based on the IFIs standards of Resettlement Policies. The 
appraisal will entail the following studies and investigations:  

 

1. Socioeconomic Survey: A socio-economic survey will be carried out to 
provide a detailed socio-economic profile of the population in the project 
areas. The information gathered will focus on: (i) household composition and 
demography; (ii) ethnicity; (iii) education; (iv) livelihood patterns and income 
baseline; (v) land ownership patterns; (vi) displaced persons income levels 
and expenditure patterns; (viii) displaced persons views on the subproject 
and various resettlement and rehabilitation options; (viii) specific impacts on 
the poor, indigenous people, women and other vulnerable groups. The data 
will be gender disaggregated to identify specific gender related issues. The 
survey will be used to investigate the displaced persons socio-economic 
condition, identify the project impacts on displaced persons and to establish 
a benchmark for monitoring and evaluating the implementation of a 
subproject’s compensation and rehabilitation program. 

 

2 Census Survey:  A census of all AHs and displaced persons will be 
undertaken based on the categorizations in the entitlement matrix. The 
Census will determine the exact number of AH/displaced persons and how 
they are affected by the specific land acquisition requirements of a 
subproject. The Census will also identify all severely displaced and 
vulnerable AHs.  

3. Impacts Assessment and Inventory: This task will be based on a Detailed 
Measurement Survey (DMS) which identifies the nature and magnitude of 
loss. The survey will include all losses including land (residential and 
agricultural), immovable structures, communal, public and cultural/religious 
facilities, crops, trees and business incomes and wages. The impact 
assessment will also include a survey of compensation rates as detailed 
above and also the incomes of the AHs  

Updating of land records with the support of the collector 
 

 

8 GENDER IMPACTS AND MITIGATION MEASURES   

LARP will include measures ensuring that the socio-economic needs and priorities 
of women are identified, addressed and mitigated. The following gender 
provisions will be incorporated to safeguard the specific needs and problems of 
women displaced persons during subproject implementation. 

 
1. The socio-economic data gathered will be gender-disaggregated. Gender 

roles analyzed and if women and the needs, aspirations and priorities of 
women will be taken into consideration during consultation and preparing 
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mitigation measures and reported in the LARP. Female staff will be hired to 
collect data and assist women in resettlement activities. 

2. Female household heads will be registered as the recipients of 
compensation and rehabilitation measures due to their households. Land 
titles and use rights to replacement land will be registered in the name of 
women if the land lost to a subproject was legally owned by women. 

3. Women will be included in the consultation process through meetings held 
with women and will be encouraged to participate in the LARP planning 
and implementation process. 

4. Due consideration will be given to complaints and grievances lodged by 
women displaced persons following the procedures outlined in Section M. 

 

9 LARP PREPARATION 

All LARPs will be based on the provision outlined in this LARF. LARPs may need 
to be updated to take into account changes in the final designs. If needed, the 
LARP should be updated (i) on the completion of detailed engineering design but 
prior to the award of civil works contracts and (ii) during the subproject civil works 
where design changes during construction result in changes to the resettlement 
impacts. Land will not be possessed until all amended LARPs are approved by 
the  IFIs, payments made, replacement land found, replacement structures 
provided and displaced persons relocated. The LARPs will include a time bound 
program which is related to the date that the land is required for construction 
purposes. 

 

10  CONSULTATION, PARTICIPATION AND DISCLOSURE 

10.1 Stakeholder Consultation 

The timing and nature of stakeholder consultation will vary depending upon the 
implementation program. Stakeholders will be identified through the initial social 
assessment for subprojects.  Stakeholder consultations will be carried out over 
the preparation of the subproject through community meetings, focus group 
discussions and interviews of key informants for their views and recommendations 
for the sub-project preparation. 
 
Specific consultations will be carried out with the displaced persons to identify 
their needs and preferences for compensation and rehabilitation measures. In this 
regard the affected persons, including the displaced persons, will be thoroughly 
informed on the results of the census and impact assessment and their 
preferences for compensation and other resettlement assistance will be given due 
consideration. The processes and mechanisms ensuring the active involvement of 
displaced persons and other stakeholders will be detailed in the LARPs, which will 
include an Appendix with the list of participants, the location, date and minutes of 
consultation meetings. 
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10.2 Information Disclosure Plan 

There will be a need to establish a communications strategy for addressing the 
requirement for public consultation and participation, including a needs 
assessment. The Environment and Social Issues Cell (ESIC) of the EA (NTDC) 
will be responsible to ensure that all LAR information is properly and meaningfully 
disclosed to the DPs, their concerns addressed and necessary changes made in 
the subproject design for this purpose. 
 
Before the socio-economic baseline surveys are mobilized the Implementing 
Agencies will need to have developed a workable strategy for public consultation 
and information disclosure, the ESIC will take lead assuming this responsibility. 
During the census and DMS, each affected household will be directly informed 
about the subproject entitlements and procedures. 
 
 Key information in the LARF, including the entitlement matrix, will be translated in 
Urdu and/or other local languages and disclosed to displaced persons and kept in 
relevant government departments for the DPs to access. Arrangements should 
also be made to provide information through educational institutions and also for 
disadvantaged groups. The ESIC have to take a significant role in this process. 
An Urdu information pamphlet or in provincial languages, which the DPs can 
easily read, summarizing the LARP will be provided to all displaced persons and 
translated information pamphlet summarizing the LARF will be made available to 
the communities prior to the LARP submission to IFIs. 

 
The consultation process will need to outline the legal procedures that are to be 
followed for land acquisition and relocation. The details of the process will have to 
be clearly communicated to any displaced people and in a form that can be easily 
understood. The information given should also include the provisions of the recent 
IFIs Resettlement Policies Standards and outline the rights and obligations of any 
displaced people.  
 
The consultation process for any displaced people will need to establish the 
degree to which any lost land and assets contributed towards their livelihood. The 
range of options for compensation can be identified, along with their entitlements 
for lost assets that are outlined in Table 3 of this LARF. 

 

11 INSTITUTIONAL ARRANGEMENTS 

The roles and responsibilities for the design, implementation and supervision of 
land acquisition and resettlement functions within the Investment Program are 
vested with a number of different institutional actors as outlined below and shown 
in Figures 1 and 2. These include NTDC as the EA, its environment and social cell 
(ESIC), the Provincial Boards of Revenue, Agency Secretariat, External 
Monitoring Agency (EMA), District Government, Resettlement Specialists team of 
supervision consultants, IFIs and NGOs, other concerned district governments, 
and coordination mechanisms, as detailed in the sections below. 
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Requirements under the LARF for institutional arrangements and resources 
should be reflected in the governments PC-1, with dated milestones as 
appropriate. 

 
11.1 National Transmission and Dispatch Company (NTDC) 

28. NTDC has overall responsibility for the Program including 
preparation/implementation and financing of all LAR tasks and cross-agency 
coordination. NTDC will exercise its functions through the Project Management 
Unit (PMU) which will be responsible for general project execution, and through 
the Project Implementation Units (PIU) which will be tasked with day-to-day 
Project activities at district/subproject level. Within the PMU, LAR tasks will be 
managed by a specific unit, the Environment and Social Issues Cell (ESIC), which 
will organize and internally monitor LARP preparation and implementation 
(including surveys, asset valuation, and community consultation), LAR-related 
cross-agency coordination, and LARP approval. In the implementation of these 
tasks the ESIC will receive specific technical assistance from: 

i. Resettlement Specialists team will be hired under the Project Supervision 
Consultants contract. It will assist in LAR planning/implementation, internal 
M&E, and training of NTDC and districts on impact assessment and IFIs 
resettlement policy requirements; 

ii. A local NGO and impact assessment/valuation team will be hired to 
provide on-site LARP preparation assistance for surveys, information 
gathering and AP consultation; 

iii. An External Monitoring Agency (EMA) will be hired to conduct periodic 
monitoring and evaluation/ 3rd party validation of implementation of the 
LARP activities. 

 
11.2 District Governments 

District governments, FATA Secretariat and relevant line departments have 
jurisdiction for land administration, valuation and acquisition. At Provincial level 
these functions rest on the Board of Revenue while at District level they rest on 
the District Collector Office (DCO) and, within the DCO, on the Land Acquisition 
Collector (LAC). Several minor agents, most notably the Patwari, (and records 
keeper), carry out specific roles such as titles identification and verification (see 
Figure 1). Functions pertaining to compensation of assets different from land (i.e. 
buildings and crops) or income rehabilitation also fall on the local governments, 
more specifically on the relevant District Department. 
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Figure 1: Organization of District Land Acquisition Collector Office 
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As noted above it will be important for NTDC to work with the Patwari to clearly 
identify urban and rural areas.  For land in urban areas the LARF requires 
compensation for land under the towers and for any effect on structures within the 
safety corridor, this is current NTDC practice. For rural land affected by tower 
installation NTDC and the resettlement specialist will work with the land users 
concerned to determine that access and use is not restricted and cultivation can 
continue.  In cases where either land access or use is restricted this impact will 
require compensation as per the matrix.  
 

This RPF will apply in FATA area.  The compensation rate will be determined 
through negotiated arrangements, based on the principle of negotiation and 
agreement between the Pakistani Government represented by the Political Agent 
and local communities through the Jirga mechanism. 

 

11.3 Coordination Initiatives 

The agencies and actors above identified will be carefully coordinated to obtain 
effective, smooth and timely DP compensation and LARP implementation. To this 
purpose a LAC will be directly assigned to the PMU by the Board of Revenue and 
2 coordination/consultation committees will be included at the top and bottom 
levels of the LAR organization2 as follows:  

                                                
2
 The administration of tribal areas is radically different from that of settled districts which has been assumed as a 

model in this LARF. For subprojects in tribal areas the local government is represented by the Political Agent and by 
his deputies’ offices and local communities are represented by the tribal jirgas, and/or the officially recognized 
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Based on experience it is expected that in Pakistan the implementation of a LARP 
of category “A” may take up to one year. A local NGO or a local consultant will be 
hired by NTDC to assist in the LARP implementation process. NTDC will 
announce the cut-off-date based on the date of census for the proposed 
subproject based on the eligibility criteria defined in this LARF. The APs of 
affected structures/assets (houses, shops, etc.) will be paid their due 
compensations at least 1 months (30 days) prior to demolition of the structures 
from the corridor of impact. This time will allow them to dismantle and remove all 
salvageable material for rebuilding of houses and re-establishment of businesses. 
However, NTDC reserves the right of directly demolishing such structures if this 
has not been done by the AP by the agreed deadline. Grievances or objections 
may be referred to the project Grievance Redress Committees to be established. 

 

11.4 LRA Related Steps 

 

The basic LAR-related steps are summarized on Box 1 below. The Process 
combines in a single sequence steps required by the LAA and by IFIs policies. 

 

 

Box 1 LAR tasks Process 

 

Step Action Responsibility 

A) Project PREPARATION  

1 Subprojects identification PMU/Consultant

s 

2 Review and update of PF ESIC/Consultant

s 

3 Preparation of IPSA indicating for a specific subproject whether LAR 

is needed. If so, a scheduled action plan detailing LARP tasks to be 

assigned to ESIC, consultants, local government, and NGO is  

established and the formation of coordination committees at 

subproject level is initiated. 

ESIC/consultants 

B) LARP PREPARATION  

1 Proposal to Revenue Department with Brief Description of subproject 

including LAR. 

EA  

2 Publication of Notice expressing the intent to Acquire Land under 

Section 4 of LAA.  

Revenue 

Department  

3 Prepare impacts/AP surveys forms, train impact assessment and 

valuation teams, and establish coordination with relevant local 

government agencies. 

ESIC/Consultant

s 

4 Verify  land records in affected areas, update cadastral maps and carry 

out impacts and valuation surveys, identify land classification for 

affected areas 

Loc. Gov; 

Patwari/ESIC/ 

Consultants 

5 Check surveys and, if necessary, request additional fieldwork to 

improve them. 

Consultants 

6 Conduct public consultations and negotiations. ESIC/Loc.Gov./ 

                                                                                                                                                         
Maliks. LARP prepared for projects and subprojects in tribal areas will have an organizational setting fitting local 
specificity. 
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Step Action Responsibility 

A) Project PREPARATION  

1 Subprojects identification PMU/Consultant

s 

2 Review and update of PF ESIC/Consultant

s 

3 Preparation of IPSA indicating for a specific subproject whether LAR 

is needed. If so, a scheduled action plan detailing LARP tasks to be 

assigned to ESIC, consultants, local government, and NGO is  

established and the formation of coordination committees at 

subproject level is initiated. 

ESIC/consultants 

B) LARP PREPARATION  

consultants/NGO 

7 Integrate impacts base-line and results of consultations/negotiations 

into the LARP. 

ESIC/Consultant

s 

8 Submission of LARP to PMU, local governments and then to the 

Ministry of Environment (MOE) for approval. After this the LARPs 

are sent to IFIs for approval. 

ESIC/Loc. Gov/ 

EPA//MOE/IFIs 

C) LARP IMPLEMENTATION  

1 LARP disclosure: Distribution of LARP and information pamphlets in 

Urdu in the affected communities; posting of  LARP in English on the 

IFIs  websites 

ESIC/Loc.Gov./I

FIs 

2 Approval of Contract awards IFIs 

3 Distribution of Relocation Notices to APs  PMU, ESIC 

4 Award of Checks for Land Compensation PMU/ESIC/LAC

/AP 

5 Award of Checks for other Compensation & Assistance/ 

Rehabilitation 

PMU/ESIC/PIU/

AP 

5 Demolishing/ Relocation of Affected Structures/Assets  ESIC, NGO 

6 Review of LARP Implementation.  PMU/ESIC/IFIs 

/NGO 

7 If LARP Implementation found satisfactory, notice to proceed for 

Civil works is issued 

IFIs /PMU 

D) POST-IMPLEMENTATION TASKS  

1 Independent evaluation of LARP Program. EMA 

E) CYCLICAL/CONTINUOUS TASKS  

1 Internal monitoring. Quarterly reporting on LAR to IFIs  PMU 

2 External Monitoring. Semi-annual reporting to IFIs   EMA/PMU 

3 Grievances Redress/Law Suites ESIC/PMU/LAC

/ 

COURT 

4 Inter-agency coordination and Communication with AP PMU/ESIC/LAC

/Loc. Gov. 

 

 

12 COMPLAINTS AND GRIEVANCES REDRESS 

A Grievance Redress Mechanism will exist at the program level with grievance 
redress committees set up in each province, FATA and at field/project level for 
expeditious. The aim of the Grievance Redress Mechanism and Committees is to 
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provide the mechanism whereby any displaced persons who are dissatisfied with 
their entitlements can seek redress. However, with careful observance of the 
provisions of the LARF and LARPs by all stakeholders involved, grievances 
should be avoided.  Grievances redress will utilize local tribal mechanisms to the 
extent possible to address grievances.  In FATA area, tribal Jirga are the most 
important means to resolve grievances.  The project mechanisms will coordinate 
closely with these tribal institutions in resolving grievances.  

 
 If necessary, the aggrieved displaced person will first approach the subproject 
level committee through ESIC, whose officers will strive for an informal settlement 
within 10 days of lodging of the complaint. If the complaint cannot be settled, the 
grievance will be referred to the LAC (member of the subproject level grievance 
committee for all land, trees and crops compensation related matters).  

 
The LAC will have to address the complaint within 15 days. If the complaint still 
remains unresolved, it can be re-lodged by the displaced person within one month 
to the Program level GRC headed by the General Manager NTDC. If the 
grievance redress mechanism fails to satisfy the aggrieved displaced person, they 
can submit the case to the appropriate court of law as set out in Sections 18 to 22 
of the LAA (1894).  
 
This grievance mechanism will be developed in full for individual subprojects or 
operations.  These will be detailed out in the planning documents of the projects 
or subprojects. 
 

. The grievances will be attempted appropriate resolution in the following manner. 

Table.4: Grievance resolution process
3
 

Land/crops compensation issues Project/other items compensation issues 

1. First, complaints resolution will be 

attempted at village level through the 

involvement of the ESIC, NGO and informal 

mediators.  

1. First, complaints resolution will be 

attempted at village level through the 

involvement of the ESIC, NGO and informal 

mediators.  

2. If still unsettled, a grievance can then be 

lodged to the LAC who has 30 days to decide 

on the case. 

2. If still unsettled, a grievance can be lodged 

to the PIU/ESIC, which will have 30 days to 

respond.  

3. If no solution was reached a grievance can 

be lodged to the ESIC of PMU. The AP must 

lodge the complaint within 1 month of lodging 

the original complaint with the LAC and must 

produce documents supporting his/her claim. 

The ESIC of PMU will provide the decision 

within 21 days of registering the complaint.  

The ESIC of PMU decision must be in 

compliance with this LARF provisions.  

3. If no solution was reached a grievance can 

be lodged to the ESIC of PMU. The AP must 

lodge the complaint within 1 month of lodging 

the original complaint with the LAC and must 

produce documents supporting his/her claim. 

The ESIC of   PMU will provide the decision 

within 21 days of registering the complaint.  

The ESIC of PMU decision must be in 

compliance with this LARF provisions. 

4. Should the grievance redress system fail to 

satisfy the AP, they can further submit their 

4. Should the grievance redress system fail to 

satisfy the AP, they can further submit their 

                                                
3
 In case of subprojects in tribal areas the process will instead include: (stage 2) appeal to the deputy political agent; 

(stage 3) appeal to the Political agent through the Jirga, and (stage 4) appeal to the court.    
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case to the appropriate court of law as per the 

process set out in Sections 18 to 22 of the LAA 

(1894). 

case to the appropriate court of law as per the 

process set out in Sections 18 to 22 of the LAA 

(1894). 

13 RESETTLEMENT BUDGET AND FINANCING 

All LAR preparation and implementation costs, including cost of compensation 
and LAR administration, will be considered an integral part of Project cost. Each 
LARP will include a budget section indicating (i) unit compensation rates for all 
affected items and allowances, (ii) methodology followed for the computation of 
unit compensation rates, and (iii) a cost table for all compensation expenses 
including administrative costs and contingencies. 

Finances for compensation, allowances, and administration of LARP preparation 
and implementation will be provided by the Government as counterpart funds. 
Costs for external monitoring tasks can be allocated under the loan. In order to 
ensure that sufficient funds are available for LAR tasks, the local governments will 
have to allocate 100% of the cost of compensation at replacement cost and 
expected allowances estimated in each LARP plus 5% of contingencies before 
LARP implementation. 

 
Being the project owner, NTDC is responsible for the timely allocation of the funds 
needed to implement the LARPs. Allocations will be reviewed twice a year based 
on the budget requirements indicated by the LARPs.  
 
As per the flow of LAR finances it is noted that the budget for land and crop 
compensation will be disbursed by NTDC to the District Collector Office which in 
turn, through the LAC will disburse the compensation to the APs. For what 
concerns compensation funds for other items such as documented structures 
(houses, shops, etc.), house restoration, shops, employment, income loss, etc. 
will go from NTDC to the ESIC of PMU which will disburse the funds to the APs 
with assistance from the PIU. 

 

14 MONITORING AND REPORTING 

LAR tasks under the Project will be subjected to both internal and external 
monitoring. Internal monitoring will be conducted by the PMU, assisted by the 
Design and Supervision Consultant. External monitoring will be assigned to an 
External Monitoring Agency (EMA) to be hired by PMU, and approved by IFIs. 
The EMA will be chosen among local consultants. IFIs will prepare the terms of 
reference (TOR) for the EMAs before LARP implementation begins.  
 

14.1 Internal Monitoring 

Internal monitoring will be carried out routinely by the ESIC of PMU their results 
will be communicated to concerned Affected People and to IFIs through the 
quarterly project implementation reports. Indicators for the internal monitoring will 
be those related to process and immediate outputs and results. This information 
will be collected directly from the field and reported monthly to the ESIC of PMU to 
assess the progress and results of LARP implementation, and to adjust the work 
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Program, if necessary. The monthly reports will be quarterly consolidated in the 
standard supervision reports to IFIs. Specific monitoring benchmarks will be: 

a) Information campaign and consultation with APs; 
b) Status of land acquisition and payments on land compensation; 
c) Compensation for affected structures and other assets; 
d) Relocation of APs; 
e) Payments for loss of income; 
f) Selection and distribution of replacement land areas; and 
g) Income restoration activities 

 
The above information will be collected by the Environment & Social Impact Cell 
(E&SIC) and field office which are responsible for monitoring the day-to-day 
resettlement activities of the project through the following instruments:  

a) review of census information for all APs;  
b) consultation and informal interviews with APs;  
c) in-depth case studies;  
d) sample survey of APs;  
e) key informant interviews; and 
f) Community public meetings. 
 

14.2 External Monitoring 

External monitoring will be carried out twice a year, and its results will be 
communicated to all concerned APs, the PMU and IFIs through semi-annual 
reports. Subprojects whose implementation time-frame will be under 6 months will 
be monitored only once. Indicators for External Monitoring tasks include: 

 
a) Review and verify internal monitoring reports prepared by ESIC and its field 

offices; 
b) Review of the socio-economic baseline census information of pre-displaced 

persons; 
c) Identification and selection of impact indicators; 
d) Impact assessment through formal and informal surveys with the affected 

persons; 
e) Consultation with APs, officials, community leaders for preparing review 

report; and 
f) Assess the resettlement efficiency, effectiveness, impact and sustainability, 

drawing lessons for future resettlement policy formulation and planning. 

The EMA will also assess the status of project affected vulnerable groups such as 
female-headed households, disabled/elderly and families below the poverty line. 
The following will be considered as the basis for indicators in monitoring and 
evaluation of the project:   

a) Socio-economic conditions of the APs in the post-resettlement period;  
b) Communications and reactions from APs on entitlements, compensation, 

options, alternative developments and relocation timetables etc.;  
c) Changes in housing and income levels;  
d) Rehabilitation of squatters;  
e) Valuation of property;  
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f) Grievance procedures;  
g) Disbursement of compensation; and  
h) Level of satisfaction of APs in the post resettlement period. 
 
The EMA will carry out a post-implementation evaluation of the LARP about a 
year after completion of its implementation.  The compelling reason for this study 
is to find out if the objectives of the LARP have been attained or not.  The 
benchmark data of socioeconomic survey of severely affected APs conducted 
during the preparation of the LARP will be used to compare the pre and post 
project conditions. The EMA will recommend appropriate supplemental assistance 
for the APs should the outcome of the study show that the objectives of the LARP 
have not been attained. 
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15 APPENDIX 1: OUTLINE OF A RESETTLEMENT PLAN 

 This outline is part of the Safeguard Requirements. A resettlement plan is 
required for all projects with involuntary resettlement impacts. The level of detail 
and comprehensiveness is commensurate with the significance of potential 
involuntary resettlement impacts and risks. The substantive aspects of the outline 
will guide the preparation of the resettlement plans, although not necessarily in 
the order shown. 

 
A. Executive Summary 
 
 This section provides a concise statement of project scope, key survey findings, 

entitlements and recommended actions. 
 

B. Project Description 
 
 This section provides a general description of the project, discusses project 

components that result in land acquisition, involuntary resettlement, or both and 
identify the project area. It also describes the alternatives considered to avoid or 
minimize resettlement. The section is also to include a table with quantified data 
and provide a rationale for the final decision. 

 
C. Scope of Land Acquisition and Resettlement 
 
 This section: 
 

(i) discusses the project’s potential impacts, and includes maps of the areas 
or zone of impact of project components or activities; 

(ii) describes the scope of land acquisition (provide maps) and explains why it 
is necessary for the main investment project; 

(iii) summarizes the key effects in terms of assets acquired and displaced 
persons; and 

(iv) provides details of any common property resources that will be acquired. 
 

D. Socioeconomic Information and Profile 
 
 This section outlines the results of the social impact assessment, the census 

survey, and other studies, with information and/or data disaggregated by gender, 
vulnerability, and other social groupings, including: 

 
(i) define, identify, and enumerate the people and communities to be affected; 

describe the likely impacts of land and asset acquisition on the people and 
communities affected taking social, cultural, and economic parameters into 
account; 
 

(ii) discuss the project’s impacts on the poor, indigenous and/or ethnic 
minorities, and other vulnerable groups; and 
 

(iii) identify gender and resettlement impacts, and the socioeconomic situation, 
impacts, needs, and priorities of women. 
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E. Information Disclosure, Consultation, and Participation 

 
 This section: 
 

(i) identifies project stakeholders, especially primary stakeholders; 
 

(ii) describes the consultation and participation mechanisms to be used during 
the different stages of the project cycle;  
 

(iii) describes the activities undertaken to disseminate project and resettlement 
information during project design and preparation for engaging 
stakeholders; 

 
(iv) summarizes the results of consultations with displaced persons (including 

host communities), and discusses how concerns raised and 
recommendations made were addressed in the resettlement plan; 
 

(v) confirms disclosure of the draft resettlement plan to displaced persons and 
includes arrangements to disclose any subsequent plans; and 
 

(vi) Describes the planned information disclosure measures (including the type 
of information to be disseminated and the method of dissemination) and the 
process for consultation with displaced persons during project 
implementation. 

 
F. Grievance Redress Mechanisms 
 

This section describes mechanisms to receive and facilitate the resolution of 
displaced persons’ concerns and grievances. It explains how the procedures are 
accessible to displaced persons and gender sensitive. 
 

G. Legal Framework 
 
 This section: 
 

(i) describes national and local laws and regulations that apply to the project 
and identify gaps between local laws and ADB's policy requirements; and 
discuss how any gaps will be addressed. 
 

(ii) describes the legal and policy commitments from the executing agency for 
all types of displaced persons; 
 

(iii) outlines the principles and methodologies used for determining valuations 
and compensation rates at replacement cost for assets, incomes, and 
livelihoods; and set out the compensation and assistance eligibility criteria 
and how and when compensation and assistance will be provided. 

(iv) describes the land acquisition process and prepare a schedule for meeting 
key procedural requirements. 
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H. Entitlements, Assistance and Benefits 
 
 This section: 
 

(i) defines displaced persons’ entitlements and eligibility, and describes all 
resettlement assistance measures (includes an entitlement matrix); 
 

(ii) specifies all assistance to vulnerable groups, including women, and other 
special groups; and. 
 

(iii) outlines opportunities for displaced persons to derive appropriate 
development benefits from the project. 

 
I. Relocation of Housing and Settlements 
 
 This section: 

 
(i) describes options for relocating housing and other structures, including 

replacement housing, replacement cash compensation, and/or self-selection 
(ensure that gender concerns and support to vulnerable groups are 
identified); 
 

(ii) describes alternative relocation sites considered; community consultations 
conducted; and justification for selected sites, including details about 
location, environmental assessment of sites, and development needs; 
 

(iii) provides timetables for site preparation and transfer; 
 

(iv) describes the legal arrangements to regularize tenure and transfer titles to 
resettled persons; 
 

(v) outlines measures to assist displaced persons with their transfer and 
establishment at new sites; 
 

(vi) describes plans to provide civic infrastructure; and 
 

(vii) explains how integration with host populations will be carried out. 
 
J. Income Restoration and Rehabilitation 
 
 This section: 

 
(i) identifies livelihood risks and prepare disaggregated tables based on 

demographic data and livelihood sources; 
 

(ii) describes income restoration programs, including multiple options for 
restoring all types of livelihoods (examples include project benefit sharing, 
revenue sharing arrangements, joint stock for equity contributions such as 
land, discuss sustainability and safety nets); 
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(iii) outlines measures to provide social safety net through social insurance 
and/or project special funds; 
 

(iv) describes special measures to support vulnerable groups; 
 
(v) explains gender considerations; and 
 
(vi) describes training programs. 

 
K. Resettlement Budget and Financing Plan 
 
 This section: 

 
(i) provides an itemized budget for all resettlement activities, including for the 

resettlement unit, staff training, monitoring and evaluation, and preparation 
of resettlement plans during loan implementation. 
 

(ii) describes the flow of funds (the annual resettlement budget should show the 
budget-scheduled expenditure for key items). 
 

(iii) includes a justification for all assumptions made in calculating compensation 
rates and other cost estimates (taking into account both physical and cost 
contingencies), plus replacement costs. 
 

(iv) includes information about the source of funding for the resettlement plan 
budget. 
 

L. Institutional Arrangements 
 
. This section: 

 
(i) describes institutional arrangement responsibilities and mechanisms for 

carrying out the measures of the resettlement plan; 
 

(ii) includes institutional capacity building program, including technical 
assistance, if required; 
 

(iii) describes role of NGOs, if involved, and organizations of displaced persons 
in resettlement planning and management; and 
 

(iv) describes how women’s groups will be involved in resettlement planning and 
management, 

 
M. Implementation Schedule 
 

This section includes a detailed, time bound, implementation schedule for all key 
resettlement and rehabilitation activities. The implementation schedule should 
cover all aspects of resettlement activities synchronized with the project schedule 
of civil works construction, and provide land acquisition process and timeline. 
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N. Monitoring and Reporting 
 

This section describes the mechanisms and benchmarks appropriate to the project 
for monitoring and evaluating the implementation of the resettlement plan. It 
specifies arrangements for participation of displaced persons in the monitoring 
process. This section will also describe reporting procedures. 
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Box 1: Involuntary Resettlement Safeguards  
 

Objectives: To avoid involuntary resettlement wherever possible; to minimize 
involuntary resettlement by exploring project and design alternatives; to enhance, or at 
least restore, the livelihoods of all displaced persons in real terms relative to pre-project 
levels; and to improve the standards of living of the displaced poor and other vulnerable 
groups. 
 
Scope and Triggers: The involuntary resettlement safeguards covers physical 
displacement (relocation, loss of residential land, or loss of shelter) and economic 
displacement (loss of land, assets, access to assets, income sources, or means of 
livelihoods) as a result of (i) involuntary acquisition of land, or (ii) involuntary restrictions 
on land use or on access to legally designated parks and protected areas. 
 
 Policy Principles: 
 
1. Screen the project early on to identify past, present, and future involuntary 

resettlement impacts and risks. Determine the scope of resettlement planning 
through a survey and/or census of displaced persons, including a gender analysis, 
specifically related to resettlement impacts and risks. 

2. Carry out meaningful consultations with displaced persons, host 
communities, and concerned non-government organizations. Inform all 
displaced persons of their entitlements and resettlement options. Ensure their 
participation in planning, implementation, and monitoring and evaluation of 
resettlement programs. Pay particular attention to the needs of vulnerable groups, 
especially those below the poverty line. These include the landless, the elderly, 
women and children. Specific safeguards cover Indigenous People, including those 
without statutory title to land, including those having communal rights, and ensure 
their participation in consultations. Establish a grievance redress mechanism to 
receive and facilitate resolution of the displaced persons’ concerns. Support the 
social and cultural institutions of displaced persons and their host population. Where 
involuntary resettlement impacts and risks are highly complex and sensitive, 
compensation and resettlement decisions should be preceded by a social 
preparation phase. 

3. Improve, or at least restore, the livelihoods of all displaced persons through (i) 
land-based resettlement strategies when affected livelihoods are land based and 
where it is possible to give cash compensation at replacement value for land when 
the loss of land does not undermine livelihoods, (ii) prompt replacement of assets 
with access to assets of equal or higher value, (iii) prompt compensation at full 
replacement cost for assets that cannot be restored, and (iv) additional 
revenues and services through benefit sharing schemes where these are 
possible. 

4. Provide physically and economically displaced persons with needed 
assistance, including the following: (i) if there is relocation, secured tenure to 
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relocation land, better housing at resettlement sites with comparable access to 
employment and production opportunities, integration of resettled persons 
economically and socially into their host communities, and extension of project 
benefits to host communities; (ii) transitional support and development assistance, 
such as land development, credit facilities, training, or employment opportunities; 
and (iii) civic infrastructure and community services, as required. 

5. Improve the standards of living of the displaced poor and other vulnerable 
groups, including women, to at least national minimum standards. In rural areas 
provide them with legal and affordable access to land and resources, and in urban 
areas provide them with appropriate income sources and legal and affordable 
access to adequate housing. 

6. Develop procedures in a transparent, consistent, and equitable manner if land 
acquisition is through negotiated settlement to ensure that those people who enter 
into negotiated settlements will maintain the same or better income and livelihood 
status. 

7. Ensure that displaced persons without titles to land or any recognizable legal 
rights to land are eligible for resettlement assistance and compensation for 
loss of non-land assets. 

8. Prepare a resettlement plan elaborating on displaced persons’ entitlements, the 
income and livelihood restoration strategy, institutional arrangements, monitoring 
and reporting framework, budget, and time-bound implementation schedule. 

9. Disclose a draft resettlement plan, including documentation of the consultation 
process in a timely manner, before project appraisal, in an accessible place and a 
form and language(s) understandable to displaced persons and other stakeholders. 
Disclose the resettlement plan and its updates to displaced persons. 

10. Conceive and execute involuntary resettlement as part of a development 
project or program. Include the full costs of resettlement in the presentation of 
project’s costs and benefits. For a project with significant involuntary resettlement 
impacts, consider implementing the involuntary resettlement component of the 
project as a stand-alone operation. 

11. Pay compensation and provide other resettlement entitlements before 
physical or economic displacement. Implement the resettlement plan under close 
supervision throughout project implementation. 

12. Monitor and assess resettlement outcomes, their impacts on the standards 
of living of displaced persons and whether the objectives of the resettlement plan 
have been achieved by taking into account the baseline conditions and the results of 
the resettlement monitoring. Disclose monitoring reports. 


