PROCUREMENT PLAN (Textual Part)

Project information: OECS Countries, Caribbean Energy Statistics Capacity Enhancement (P155034)

Project Implementation agency: OLADE

Date of the Procurement Plan: May 24, 2017

Period covered by this Procurement Plan: July 2017- June 2019

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in NA, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. “Not Applicable”

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations – is allowed for those contracts identified in the Procurement Plan tables “Not Applicable”
*Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (Goods and Works). Specify for each*

Goods: is not applicable;

Works: is not applicable

*Other Relevant Procurement Information.*

NA.
### PROCUREMENT
**Plan:** Caribbean: Caribbean Energy Statistics Capacity Enhancement

**General Information**
- **Country:** Caribbean
- **Bank:** Approval Date of the Original Procurement Plan: 2017-05-25
- **Project ID:** P158234
- **Execution Agency:** OLADE

#### WORKS
<table>
<thead>
<tr>
<th>Work No</th>
<th>Work Description</th>
<th>Loan/Credit No</th>
<th>Component</th>
<th>Review Type</th>
<th>Method</th>
<th>Market Approach</th>
<th>Procurement Procedure</th>
<th>Prequalification (Y/N)</th>
<th>Estimated Amount (US$)</th>
<th>Actual Amount (US$)</th>
<th>Process Status</th>
<th>Draft Procurement Documents</th>
<th>Prequalification Evaluation Report</th>
<th>Credit Proposal</th>
<th>Documents as Issued</th>
<th>Specific Procurement Notice</th>
<th>Bid Opening Documents Issued</th>
<th>Estimated Notice Issuance Date</th>
<th>Bid Opening Date</th>
<th>Sign Date</th>
<th>Contract Completion Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>EC-OLADE-33896-NC-DIR</td>
<td>Strengthening Energy Statistics, System and Capacity</td>
<td>TK-16500</td>
<td>Project</td>
<td>Plan</td>
<td>Request for Solutions</td>
<td>Limited</td>
<td>Single Stage - Do In 18 Months</td>
<td>16,000.00</td>
<td>16,000.00</td>
<td>Training</td>
<td>2018-09-25</td>
<td>2019-02-21</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>EC-OLADE-33895-NC-DIR</td>
<td>Strengthening Energy Statistics, System and Capacity</td>
<td>TK-16500</td>
<td>Project</td>
<td>Plan</td>
<td>Request for Solutions</td>
<td>Limited</td>
<td>Single Stage - Do In 18 Months</td>
<td>16,000.00</td>
<td>16,000.00</td>
<td>Training</td>
<td>2018-09-25</td>
<td>2019-02-21</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>EC-OLADE-15859-GO-RFQ-</td>
<td>Strengthening Energy Statistics, System and Capacity</td>
<td>TK-16500</td>
<td>Project</td>
<td>Plan</td>
<td>Request for Solutions</td>
<td>Limited</td>
<td>Single Stage - Do In 18 Months</td>
<td>16,000.00</td>
<td>16,000.00</td>
<td>Training</td>
<td>2018-09-25</td>
<td>2019-02-21</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>EC-OLADE-20952-GO-RFQ-</td>
<td>Strengthening Energy Statistics, System and Capacity</td>
<td>TK-16500</td>
<td>Project</td>
<td>Plan</td>
<td>Request for Solutions</td>
<td>Limited</td>
<td>Single Stage - Do In 18 Months</td>
<td>16,000.00</td>
<td>16,000.00</td>
<td>Training</td>
<td>2018-09-25</td>
<td>2019-02-21</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>EC-OLADE-15858-GO-RFQ-</td>
<td>Strengthening Energy Statistics, System and Capacity</td>
<td>TK-16500</td>
<td>Project</td>
<td>Plan</td>
<td>Request for Solutions</td>
<td>Limited</td>
<td>Single Stage - Do In 18 Months</td>
<td>16,000.00</td>
<td>16,000.00</td>
<td>Training</td>
<td>2018-09-25</td>
<td>2019-02-21</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>EC-OLADE-15860-GO-RFQ-</td>
<td>Strengthening Energy Statistics, System and Capacity</td>
<td>TK-16500</td>
<td>Project</td>
<td>Plan</td>
<td>Request for Solutions</td>
<td>Limited</td>
<td>Single Stage - Do In 18 Months</td>
<td>16,000.00</td>
<td>16,000.00</td>
<td>Training</td>
<td>2018-09-25</td>
<td>2019-02-21</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

#### GOODS
<table>
<thead>
<tr>
<th>Good No</th>
<th>Good Description</th>
<th>Loan/Credit No</th>
<th>Component</th>
<th>Review Type</th>
<th>Method</th>
<th>Market Approach</th>
<th>Procurement Procedure</th>
<th>Prequalification (Y/N)</th>
<th>Estimated Amount (US$)</th>
<th>Actual Amount (US$)</th>
<th>Process Status</th>
<th>Draft Procurement Documents</th>
<th>Prequalification Evaluation Report</th>
<th>Credit Proposal</th>
<th>Documents as Issued</th>
<th>Specific Procurement Notice</th>
<th>Bid Opening Documents Issued</th>
<th>Estimated Notice Issuance Date</th>
<th>Bid Opening Date</th>
<th>Sign Date</th>
<th>Contract Completion Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>EC-OLADE-33896-NC-DIR</td>
<td>Strengthening Energy Statistics, System and Capacity</td>
<td>TK-16500</td>
<td>Project</td>
<td>Plan</td>
<td>Request for Solutions</td>
<td>Limited</td>
<td>Single Stage - Do In 18 Months</td>
<td>16,000.00</td>
<td>16,000.00</td>
<td>Training</td>
<td>2018-09-25</td>
<td>2019-02-21</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>EC-OLADE-33895-NC-DIR</td>
<td>Strengthening Energy Statistics, System and Capacity</td>
<td>TK-16500</td>
<td>Project</td>
<td>Plan</td>
<td>Request for Solutions</td>
<td>Limited</td>
<td>Single Stage - Do In 18 Months</td>
<td>16,000.00</td>
<td>16,000.00</td>
<td>Training</td>
<td>2018-09-25</td>
<td>2019-02-21</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>EC-OLADE-15859-GO-RFQ-</td>
<td>Strengthening Energy Statistics, System and Capacity</td>
<td>TK-16500</td>
<td>Project</td>
<td>Plan</td>
<td>Request for Solutions</td>
<td>Limited</td>
<td>Single Stage - Do In 18 Months</td>
<td>16,000.00</td>
<td>16,000.00</td>
<td>Training</td>
<td>2018-09-25</td>
<td>2019-02-21</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>EC-OLADE-20952-GO-RFQ-</td>
<td>Strengthening Energy Statistics, System and Capacity</td>
<td>TK-16500</td>
<td>Project</td>
<td>Plan</td>
<td>Request for Solutions</td>
<td>Limited</td>
<td>Single Stage - Do In 18 Months</td>
<td>16,000.00</td>
<td>16,000.00</td>
<td>Training</td>
<td>2018-09-25</td>
<td>2019-02-21</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>EC-OLADE-15858-GO-RFQ-</td>
<td>Strengthening Energy Statistics, System and Capacity</td>
<td>TK-16500</td>
<td>Project</td>
<td>Plan</td>
<td>Request for Solutions</td>
<td>Limited</td>
<td>Single Stage - Do In 18 Months</td>
<td>16,000.00</td>
<td>16,000.00</td>
<td>Training</td>
<td>2018-09-25</td>
<td>2019-02-21</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>EC-OLADE-15860-GO-RFQ-</td>
<td>Strengthening Energy Statistics, System and Capacity</td>
<td>TK-16500</td>
<td>Project</td>
<td>Plan</td>
<td>Request for Solutions</td>
<td>Limited</td>
<td>Single Stage - Do In 18 Months</td>
<td>16,000.00</td>
<td>16,000.00</td>
<td>Training</td>
<td>2018-09-25</td>
<td>2019-02-21</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

#### CONSULTING SERVICES
<table>
<thead>
<tr>
<th>Consulting Service</th>
<th>Description</th>
<th>Loan/Credit No</th>
<th>Component</th>
<th>Review Type</th>
<th>Method</th>
<th>Market Approach</th>
<th>Procurement Procedure</th>
<th>Prequalification (Y/N)</th>
<th>Estimated Amount (US$)</th>
<th>Actual Amount (US$)</th>
<th>Process Status</th>
<th>Draft Procurement Documents</th>
<th>Prequalification Evaluation Report</th>
<th>Credit Proposal</th>
<th>Documents as Issued</th>
<th>Specific Procurement Notice</th>
<th>Bid Opening Documents Issued</th>
<th>Estimated Notice Issuance Date</th>
<th>Bid Opening Date</th>
<th>Sign Date</th>
<th>Contract Completion Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>EC-OLADE-33896-NC-DIR</td>
<td>Strengthening Energy Statistics, System and Capacity</td>
<td>TK-16500</td>
<td>Project</td>
<td>Plan</td>
<td>Request for Solutions</td>
<td>Limited</td>
<td>Single Stage - Do In 18 Months</td>
<td>16,000.00</td>
<td>16,000.00</td>
<td>Training</td>
<td>2018-09-25</td>
<td>2019-02-21</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>EC-OLADE-33895-NC-DIR</td>
<td>Strengthening Energy Statistics, System and Capacity</td>
<td>TK-16500</td>
<td>Project</td>
<td>Plan</td>
<td>Request for Solutions</td>
<td>Limited</td>
<td>Single Stage - Do In 18 Months</td>
<td>16,000.00</td>
<td>16,000.00</td>
<td>Training</td>
<td>2018-09-25</td>
<td>2019-02-21</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>EC-OLADE-15859-GO-RFQ-</td>
<td>Strengthening Energy Statistics, System and Capacity</td>
<td>TK-16500</td>
<td>Project</td>
<td>Plan</td>
<td>Request for Solutions</td>
<td>Limited</td>
<td>Single Stage - Do In 18 Months</td>
<td>16,000.00</td>
<td>16,000.00</td>
<td>Training</td>
<td>2018-09-25</td>
<td>2019-02-21</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>EC-OLADE-20952-GO-RFQ-</td>
<td>Strengthening Energy Statistics, System and Capacity</td>
<td>TK-16500</td>
<td>Project</td>
<td>Plan</td>
<td>Request for Solutions</td>
<td>Limited</td>
<td>Single Stage - Do In 18 Months</td>
<td>16,000.00</td>
<td>16,000.00</td>
<td>Training</td>
<td>2018-09-25</td>
<td>2019-02-21</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>EC-OLADE-15858-GO-RFQ-</td>
<td>Strengthening Energy Statistics, System and Capacity</td>
<td>TK-16500</td>
<td>Project</td>
<td>Plan</td>
<td>Request for Solutions</td>
<td>Limited</td>
<td>Single Stage - Do In 18 Months</td>
<td>16,000.00</td>
<td>16,000.00</td>
<td>Training</td>
<td>2018-09-25</td>
<td>2019-02-21</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>EC-OLADE-15860-GO-RFQ-</td>
<td>Strengthening Energy Statistics, System and Capacity</td>
<td>TK-16500</td>
<td>Project</td>
<td>Plan</td>
<td>Request for Solutions</td>
<td>Limited</td>
<td>Single Stage - Do In 18 Months</td>
<td>16,000.00</td>
<td>16,000.00</td>
<td>Training</td>
<td>2018-09-25</td>
<td>2019-02-21</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>
CS-JUSS/0083/EC - EM2: Strengthening Energy Statistics and Analysis - Project No. 372723 - One Step - Complete

- Strengthening energy statistics, analysis and capacity
- Final Selection: Direct
- Amount (US$): 27,200.00
- Implementation: 2017-10-26
- Completion: 2018-01-15
- Actual Amount: 25,000.00
- Evaluation of Technical Proposal: 2017-08-12
- Request for Proposals: 2017-06-19
- Implementation: 2017-08-22
- Single Stage - Open National

CS-JUSS/0080/EC - EM1: Analysis of Energy Structure and Evolution: Project No. 82769 - One Step - Complete

- Analysis of energy structure and evolution
- Final Selection: Direct
- Amount (US$): 7,050.00
- Implementation: 2017-10-20
- Completion: 2017-11-10
- Actual Amount: 500.00
- Evaluation of Technical Proposal: 2017-08-21
- Request for Proposals: 2017-06-22
- Implementation: 2017-09-22
- Single Stage - Open National

CS-JUSS/0081/EC - EM1: Energy Efficiency Status and Implementation: Project No. 82769 - One Step - Complete

- Energy efficiency status and implementation
- Final Selection: Direct
- Amount (US$): 3,030.00
- Implementation: 2017-10-19
- Completion: 2017-11-19
- Actual Amount: 1,000.00
- Evaluation of Technical Proposal: 2017-08-19
- Request for Proposals: 2017-06-21
- Implementation: 2017-09-19
- Single Stage - Open National


- Strengthening energy statistics
- Final Selection: Direct
- Amount (US$): 5,030.00
- Implementation: 2017-10-18
- Completion: 2017-11-18
- Actual Amount: 0.00
- Evaluation of Technical Proposal: 2017-08-18
- Request for Proposals: 2017-06-20
- Implementation: 2017-09-18
- Single Stage - Open National


- Strengthening energy statistics
- Final Selection: Direct
- Amount (US$): 5,030.00
- Implementation: 2017-10-17
- Completion: 2017-11-17
- Actual Amount: 0.00
- Evaluation of Technical Proposal: 2017-08-17
- Request for Proposals: 2017-06-19
- Implementation: 2017-09-17
- Single Stage - Open National


- Strengthening energy statistics
- Final Selection: Direct
- Amount (US$): 5,030.00
- Implementation: 2017-10-16
- Completion: 2017-11-16
- Actual Amount: 0.00
- Evaluation of Technical Proposal: 2017-08-16
- Request for Proposals: 2017-06-18
- Implementation: 2017-09-16
- Single Stage - Open National

CONSULTING FIRM

<table>
<thead>
<tr>
<th>Reference Number Description</th>
<th>Loan / Credit No.</th>
<th>Component</th>
<th>Recruiter Type</th>
<th>Method</th>
<th>Project Approach</th>
<th>Contract Type</th>
<th>Estimated Amount (US$)</th>
<th>Actual Amount (US$)</th>
<th>Process Status</th>
<th>Terms of Reference</th>
<th>Expected Start Date</th>
<th>Expected End Date</th>
<th>Implementation Process</th>
<th>Request for Proposals to Award</th>
<th>Contract Completion</th>
</tr>
</thead>
</table>

INDIVIDUAL CONSULTANTS

<table>
<thead>
<tr>
<th>Reference Number Description</th>
<th>Loan / Credit No.</th>
<th>Component</th>
<th>Recruiter Type</th>
<th>Method</th>
<th>Project Approach</th>
<th>Contract Type</th>
<th>Estimated Amount (US$)</th>
<th>Actual Amount (US$)</th>
<th>Process Status</th>
<th>Terms of Reference</th>
<th>Expected Start Date</th>
<th>Expected End Date</th>
<th>Implementation Process</th>
<th>Request for Proposals to Award</th>
<th>Contract Completion</th>
</tr>
</thead>
</table>