Sample Procurement Plan

(Text in italic font is meant for instruction to staff and should be deleted in the final version of the PP)

(This is only a sample with the minimum content that is required to be included in the PAD. The detailed procurement plan is still mandatory for disclosure on the Bank’s website in accordance with the guidelines. The initial procurement plan will cover the first 18 months of the project and then updated annually or earlier as necessary).

I. General

1. Bank’s approval Date of the procurement Plan [Original: December 2007]: Revision 15 of Updated Procurement Plan, June 2010
2. Date of General Procurement Notice: Dec 24, 2006
3. Period covered by this procurement plan: The procurement period of project covered from year June 2010 to December 2012

II. Goods and Works and non-consulting services.

1. Prior Review Threshold: Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement: [Thresholds for applicable procurement methods (not limited to the list below) will be determined by the Procurement Specialist /Procurement Accredited Staff based on the assessment of the implementing agency’s capacity.]

<table>
<thead>
<tr>
<th>Procurement Method</th>
<th>Prior Review Threshold US$</th>
<th>Comments</th>
</tr>
</thead>
<tbody>
<tr>
<td>1. ICB and LIB (Goods)</td>
<td>Above US$ 500,000</td>
<td>All</td>
</tr>
<tr>
<td>2. NCB (Goods)</td>
<td>Above US$ 100,000</td>
<td>First contract</td>
</tr>
<tr>
<td>3. ICB (Works)</td>
<td>Above US$ 15 million</td>
<td>All</td>
</tr>
<tr>
<td>4. NCB (Works)</td>
<td>Above US$ 5 million</td>
<td>All</td>
</tr>
<tr>
<td>5. (Non-Consultant Services)</td>
<td>Below US$ 100,000</td>
<td>First contract</td>
</tr>
</tbody>
</table>

[Add other methods if necessary]

2. Prequalification. Bidders for _Not applicable_ shall be prequalified in accordance with the provisions of paragraphs 2.9 and 2.10 of the Guidelines.

3. Proposed Procedures for CDD Components (as per paragraph. 3.17 of the Guidelines: [Refer to the relevant CDD project implementation document approved by the Bank or delete if not applicable]

4. Reference to (if any) Project Operational/Procurement Manual: Project Implementation Manual for World Bank Loan Project XYZ 04/01/2010 issued by <mention name of PIU>

July 9, 2010
5. **Any Other Special Procurement Arrangements**: [including advance procurement and retroactive financing, if applicable] *5 ICB works packages will be financed under retroactive financing*

6. **Summary of the Procurement Packages planned during the first 18 months after project effectiveness** (including those that are subject to retroactive financing and advanced procurement)

[List the Packages which require Bank’s prior review first and then the other packages]

<table>
<thead>
<tr>
<th>1</th>
<th>2</th>
<th>3</th>
<th>4</th>
<th>5</th>
<th>6</th>
<th>7</th>
</tr>
</thead>
<tbody>
<tr>
<td><strong>Ref. No.</strong></td>
<td><strong>Description</strong></td>
<td><strong>Estimated Cost US$ million</strong></td>
<td><strong>Packages</strong></td>
<td><strong>Domestic Preference (yes/no)</strong></td>
<td><strong>Review by Bank (Prior / Post)</strong></td>
<td><strong>Comments</strong></td>
</tr>
<tr>
<td></td>
<td>Summary of the ICB (Works)</td>
<td>82</td>
<td>5</td>
<td>No</td>
<td>Prior</td>
<td></td>
</tr>
<tr>
<td></td>
<td>Summary of the ICB (Goods)</td>
<td>43.77</td>
<td>15</td>
<td>No</td>
<td>Prior</td>
<td></td>
</tr>
<tr>
<td></td>
<td>Summary of the NCB (Works)</td>
<td>64.53</td>
<td>18</td>
<td>No</td>
<td>Post</td>
<td>1\textsuperscript{st} contract for Prior Review</td>
</tr>
<tr>
<td></td>
<td>Summary of the NCB (Goods)</td>
<td>1.86</td>
<td>4</td>
<td>No</td>
<td>Post</td>
<td>1\textsuperscript{st} contract for Prior Review</td>
</tr>
<tr>
<td></td>
<td>Summary of the ICB (Non-Consultant Services)</td>
<td>0.45</td>
<td>1</td>
<td>No</td>
<td>Prior</td>
<td></td>
</tr>
</tbody>
</table>

### III. Selection of Consultants

1. **Prior Review Threshold**: Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

<table>
<thead>
<tr>
<th>Selection Method</th>
<th>Prior Review Threshold</th>
<th>Comments</th>
</tr>
</thead>
<tbody>
<tr>
<td>1. Competitive Methods (Firms)</td>
<td>Above US$ 100,000</td>
<td></td>
</tr>
<tr>
<td>2. Single Source (Firms)</td>
<td>All</td>
<td></td>
</tr>
<tr>
<td>3. Individual</td>
<td>Above US$ 50,000</td>
<td></td>
</tr>
</tbody>
</table>

2. **Short list comprising entirely of national consultants**: Short list of consultants for services, estimated to cost less than $\_300,000\_ equivalent per contract, may comprise

---

July 9, 2010
entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.

3. **Any Other Special Selection Arrangements:** [including advance procurement and retroactive financing, if applicable or delete if not applicable]

4. **Consultancy Assignments with Selection Methods and Time Schedule**

<table>
<thead>
<tr>
<th>Ref. No.</th>
<th>Description of Assignment</th>
<th>Estimated Cost US$ million</th>
<th>Packages</th>
<th>Review by Bank (Prior / Post)</th>
<th>Comments</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>Summary of number of contracts that will be let under QCBS</td>
<td>4.17</td>
<td>7</td>
<td>Prior</td>
<td></td>
</tr>
<tr>
<td></td>
<td>Summary of number of contracts that will be let under other methods</td>
<td>0.83</td>
<td>1</td>
<td>Prior</td>
<td>CQS</td>
</tr>
<tr>
<td>Project Title</td>
<td>Category</td>
<td>Status</td>
<td>Estimated Cost</td>
<td>Actual Cost</td>
<td>Bids Opened</td>
</tr>
<tr>
<td>------------------------------------------------------------------------------</td>
<td>------------------------------</td>
<td>----------</td>
<td>----------------</td>
<td>-------------</td>
<td>-------------</td>
</tr>
<tr>
<td>IBRD/RDPIII/CW/NCB/37-</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Reconstruction of Water Supply, Sanitation and Waste Water Systems of Vardzia</td>
<td>Sub-certificate investment</td>
<td>Post</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>IBRD/RDPIII/CW/NCB/38-</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Rehabilitation of Infrastructure at Vardiya Park</td>
<td>Sub-certificate investment</td>
<td>Post</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>IBRD/RDPIII/CW/NCB/04-</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Rehabilitation of Infrastructure at Mtskheta Wastewater Systems</td>
<td>Sub-certificate investment</td>
<td>Post</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>IBRD/RDPIII/CW/NCB/29-</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Rehabilitation of Infrastructure at Vanis Riverbed</td>
<td>Sub-certificate investment</td>
<td>Post</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>------------------------------------------------------------------------------</td>
<td>---------</td>
<td>---------</td>
<td>---------</td>
<td>---------</td>
<td>---------</td>
</tr>
<tr>
<td><strong>Museum Tourism for Municipality Internet Road, Facades Restoration Street</strong></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Ananuri (Chilashiviliebi) Reopening and Rehabilitation of Small Arches Project</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Borjomi Jvari Reopening, Rehabilitation, Development (Abastumani Infrastructure)</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Mtskheta-Reshdiani-Abhazskaya Arrangement (single-envelope bidding)</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Zedazeni Rehabilitation, Development (single-envelope bidding)</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>To Sighnaghi (single-envelope bidding)</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>To Akhaltsikhe (single-envelope bidding)</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>To Dusheti (single-envelope bidding)</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>To Shinkali (single-envelope bidding)</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>To Ninotsminda (single-envelope bidding)</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>To Zareja (single-envelope bidding)</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>To Khoni (single-envelope bidding)</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>To Khoni (single-envelope bidding)</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>To Khoni (single-envelope bidding)</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>To Khoni (single-envelope bidding)</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>To Khoni (single-envelope bidding)</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>To Khoni (single-envelope bidding)</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>To Khoni (single-envelope bidding)</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>To Khoni (single-envelope bidding)</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>To Khoni (single-envelope bidding)</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>To Khoni (single-envelope bidding)</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>To Khoni (single-envelope bidding)</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>To Khoni (single-envelope bidding)</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>To Khoni (single-envelope bidding)</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>To Khoni (single-envelope bidding)</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>To Khoni (single-envelope bidding)</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>To Khoni (single-envelope bidding)</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>To Khoni (single-envelope bidding)</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>To Khoni (single-envelope bidding)</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>To Khoni (single-envelope bidding)</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>To Khoni (single-envelope bidding)</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>To Khoni (single-envelope bidding)</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>To Khoni (single-envelope bidding)</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>To Khoni (single-envelope bidding)</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>To Khoni (single-envelope bidding)</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>To Khoni (single-envelope bidding)</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>To Khoni (single-envelope bidding)</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>To Khoni (single-envelope bidding)</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>To Khoni (single-envelope bidding)</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>To Khoni (single-envelope bidding)</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>To Khoni (single-envelope bidding)</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>To Khoni (single-envelope bidding)</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>To Khoni (single-envelope bidding)</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>To Khoni (single-envelope bidding)</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>To Khoni (single-envelope bidding)</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>To Khoni (single-envelope bidding)</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>To Khoni (single-envelope bidding)</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>To Khoni (single-envelope bidding)</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>To Khoni (single-envelope bidding)</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>To Khoni (single-envelope bidding)</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>To Khoni (single-envelope bidding)</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>To Khoni (single-envelope bidding)</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>To Khoni (single-envelope bidding)</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>To Khoni (single-envelope bidding)</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>To Khoni (single-envelope bidding)</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>To Khoni (single-envelope bidding)</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>To Khoni (single-envelope bidding)</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>To Khoni (single-envelope bidding)</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>To Khoni (single-envelope bidding)</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>To Khoni (single-envelope bidding)</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>To Khoni (single-envelope bidding)</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>To Khoni (single-envelope bidding)</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>To Khoni (single-envelope bidding)</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>To Khoni (single-envelope bidding)</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>To Khoni (single-envelope bidding)</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>To Khoni (single-envelope bidding)</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>To Khoni (single-envelope bidding)</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>To Khoni (single-envelope bidding)</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>To Khoni (single-envelope bidding)</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>To Khoni (single-envelope bidding)</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>To Khoni (single-envelope bidding)</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>To Khoni (single-envelope bidding)</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>To Khoni (single-envelope bidding)</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>To Khoni (single-envelope bidding)</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>To Khoni (single-envelope bidding)</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>To Khoni (single-envelope bidding)</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>
## NON CONSULTING SERVICES

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>1234</td>
<td></td>
<td>1234</td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

## CONSULTING FIRM

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Project Key</td>
<td>Nature</td>
<td>Consultant Qualification</td>
<td>Rating</td>
<td>Consultant Qualification</td>
<td>Rating</td>
<td>Consultant Qualification</td>
<td>Rating</td>
<td>Consultant Qualification</td>
<td>Rating</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>-------------</td>
<td>-------</td>
<td>--------------------------</td>
<td>--------</td>
<td>--------------------------</td>
<td>--------</td>
<td>--------------------------</td>
<td>--------</td>
<td>--------------------------</td>
<td>--------</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>IBRD/RDPIII/CS/QCBS/01-2015</td>
<td>Consulting Services for Supervision of Civil Works to be implemented under the Regional Development Project III (RDPIII)</td>
<td>Open - International</td>
<td>4,000,000.00</td>
<td>Open - International</td>
<td>4,409,584.48</td>
<td>Open - International</td>
<td>4,374,000.00</td>
<td>Open - International</td>
<td>4,374,000.00</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>IBRD/RDPIII/CS/LCS/01-2017</td>
<td>Project audit</td>
<td>Open - International</td>
<td>4,000,000.00</td>
<td>Open - International</td>
<td>4,409,584.48</td>
<td>Open - International</td>
<td>4,374,000.00</td>
<td>Open - International</td>
<td>4,374,000.00</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>IBRD/RDPIII/CS/CQS/05-2016</td>
<td>Preparation of drafting of detailed project documentation for Mtskheta Archeological Museum according to UNESCO recommendations</td>
<td>Open - National</td>
<td>76,450.00</td>
<td>Open - National</td>
<td>88,758.87</td>
<td>Open - National</td>
<td>76,450.00</td>
<td>Open - National</td>
<td>88,758.87</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>IBRD/RDPIII/CS/CQS/12-2016</td>
<td>Preparation of drafting of detailed Project documentation for Mtskheta Archeological Museum according to UNESCO recommendations</td>
<td>Open - National</td>
<td>3,000.00</td>
<td>Open - National</td>
<td>4,707.62</td>
<td>Open - National</td>
<td>3,000.00</td>
<td>Open - National</td>
<td>4,707.62</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>IBRD/RDPIII/CS/CQS/13-2016</td>
<td>Preparation of drafting of Resettlement Action Plan/Abbreviated Resettlement Action Plan for Urban Regeneration of historical streets in Dusheti; Urban regeneration of Abastumani and Arrange of tourism infrastructure at Ananuri castle Sub-Projects</td>
<td>Open - National</td>
<td>24,000.00</td>
<td>Open - National</td>
<td>24,470.49</td>
<td>Open - National</td>
<td>24,000.00</td>
<td>Open - National</td>
<td>24,470.49</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>IBRD/RDPIII/CS/CQS/11-2016</td>
<td>Preparation of drafting of Detailed Engineering Design for Rehabilitation of access road to Mitarbi and Kokhta ropeways, Extension of Parking Lot and Arrang. of Infrastructure at Didveli and Arrang. of a Parking Lot, Access Road and Infrastructure for the New Ropeway in Gudauri</td>
<td>Open - National</td>
<td>50,000.00</td>
<td>Open - National</td>
<td>54,803.15</td>
<td>Open - National</td>
<td>50,000.00</td>
<td>Open - National</td>
<td>54,803.15</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>IBRD/RDPIII/CS/CQS/10-2016</td>
<td>Preparation of drafting of Detailed Design documentation for Arrangement of Tourist Infrastructure and Urgent Restoration Works for Zarzma Monastery</td>
<td>Open - National</td>
<td>30,000.00</td>
<td>Open - National</td>
<td>28,439.75</td>
<td>Open - National</td>
<td>30,000.00</td>
<td>Open - National</td>
<td>28,439.75</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>IBRD/RDPIII/CS/CQS/07-2016</td>
<td>Preparation of drafting of Detailed Engineering Design for Rehabilitation of access road to Zedazeni Monastery Complex in Mtskheta Municipality</td>
<td>Open - National</td>
<td>20,000.00</td>
<td>Open - National</td>
<td>11,908.69</td>
<td>Open - National</td>
<td>20,000.00</td>
<td>Open - National</td>
<td>11,908.69</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>-----</td>
<td>-----------------------------</td>
<td>------</td>
<td>-------</td>
<td>----------</td>
<td>------------</td>
<td>----------------</td>
<td>--------------------------</td>
<td>------------------------</td>
<td>------------------------</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>1</td>
<td>Roofer/Consultant/Spokesman</td>
<td>2017</td>
<td>1</td>
<td>Infrastructure Design for Preparation of Infrastructure Design for Preparation of Infrastructure Design for Preparation of Infrastructure Design for Preparation of</td>
<td>Consultant</td>
<td>S/CQS/01-2017</td>
<td>IBRD/RDP/RDPIII/SRMIDP/C</td>
<td>IBRD/RDPIII/CS/CQS/14-</td>
<td>IBRD/RDPIII/CS/CQS/15-</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>2</td>
<td>Roofer/Consultant/Spokesman</td>
<td>2018</td>
<td>1</td>
<td>Infrastructure Design for Preparation of Infrastructure Design for Preparation of Infrastructure Design for Preparation of Infrastructure Design for Preparation of</td>
<td>Consultant</td>
<td>S/CQS/01-2017</td>
<td>IBRD/RDP/RDPIII/SRMIDP/C</td>
<td>IBRD/RDPIII/CS/CQS/14-</td>
<td>IBRD/RDPIII/CS/CQS/15-</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>3</td>
<td>Roofer/Consultant/Spokesman</td>
<td>2019</td>
<td>1</td>
<td>Infrastructure Design for Preparation of Infrastructure Design for Preparation of Infrastructure Design for Preparation of Infrastructure Design for Preparation of</td>
<td>Consultant</td>
<td>S/CQS/01-2017</td>
<td>IBRD/RDP/RDPIII/SRMIDP/C</td>
<td>IBRD/RDPIII/CS/CQS/14-</td>
<td>IBRD/RDPIII/CS/CQS/15-</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

**Note:** The table above outlines various activities related to infrastructure design for different phases, with specific dates and codes for each project.
<table>
<thead>
<tr>
<th>Project Code</th>
<th>Project Title</th>
<th>Type</th>
<th>Contract Preparation</th>
<th>Consultant Qualification</th>
<th>Status</th>
<th>Expected Start Date</th>
<th>Expected End Date</th>
<th>Actual Start Date</th>
<th>Actual End Date</th>
</tr>
</thead>
</table>

**Page 1**
<table>
<thead>
<tr>
<th>Project Description</th>
<th>Implementer</th>
<th>Category</th>
<th>Main Objectives</th>
<th>Start Date</th>
<th>End Date</th>
<th>Budget</th>
<th>Status</th>
</tr>
</thead>
<tbody>
<tr>
<td>Supervision</td>
<td>Tusheti</td>
<td>Detailed</td>
<td>Sustainability</td>
<td>2019-03-18</td>
<td>2019-11-22</td>
<td>1,800,000.00</td>
<td>Cancelled</td>
</tr>
<tr>
<td>Roshka-Arkhoti-Shatili-Documentation</td>
<td>Detailed</td>
<td>2019-03-18</td>
<td>2019-11-22</td>
<td>1,800,000.00</td>
<td>Cancelled</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Upgrade Plan</td>
<td>Tusheti</td>
<td>Detailed</td>
<td>Sustainability</td>
<td>2019-03-18</td>
<td>2019-11-22</td>
<td>1,800,000.00</td>
<td>Cancelled</td>
</tr>
<tr>
<td>Documentation</td>
<td>Tusheti</td>
<td>Detailed</td>
<td>Sustainability</td>
<td>2019-03-18</td>
<td>2019-11-22</td>
<td>1,800,000.00</td>
<td>Cancelled</td>
</tr>
<tr>
<td>Civic Engagement</td>
<td>Tusheti</td>
<td>Detailed</td>
<td>Sustainability</td>
<td>2019-03-18</td>
<td>2019-11-22</td>
<td>1,800,000.00</td>
<td>Cancelled</td>
</tr>
<tr>
<td>2016 of cultural management</td>
<td>Design</td>
<td>2019-03-18</td>
<td>2019-11-22</td>
<td>1,800,000.00</td>
<td>Cancelled</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Museography, Archeological services</td>
<td>Civic</td>
<td>2019-03-18</td>
<td>2019-11-22</td>
<td>1,800,000.00</td>
<td>Cancelled</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Heritage Palace</td>
<td>Tusheti</td>
<td>Detailed</td>
<td>Sustainability</td>
<td>2019-03-18</td>
<td>2019-11-22</td>
<td>1,800,000.00</td>
<td>Cancelled</td>
</tr>
<tr>
<td>Infrastructure</td>
<td>Tusheti</td>
<td>Detailed</td>
<td>Sustainability</td>
<td>2019-03-18</td>
<td>2019-11-22</td>
<td>1,800,000.00</td>
<td>Cancelled</td>
</tr>
<tr>
<td>Communication</td>
<td>Tusheti</td>
<td>Detailed</td>
<td>Sustainability</td>
<td>2019-03-18</td>
<td>2019-11-22</td>
<td>1,800,000.00</td>
<td>Cancelled</td>
</tr>
<tr>
<td>Ethnicity</td>
<td>Tusheti</td>
<td>Detailed</td>
<td>Sustainability</td>
<td>2019-03-18</td>
<td>2019-11-22</td>
<td>1,800,000.00</td>
<td>Cancelled</td>
</tr>
<tr>
<td>2016 of cultural management</td>
<td>Civic</td>
<td>2019-03-18</td>
<td>2019-11-22</td>
<td>1,800,000.00</td>
<td>Cancelled</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Museum</td>
<td>Tusheti</td>
<td>Detailed</td>
<td>Sustainability</td>
<td>2019-03-18</td>
<td>2019-11-22</td>
<td>1,800,000.00</td>
<td>Cancelled</td>
</tr>
<tr>
<td>Heritage Palace</td>
<td>Tusheti</td>
<td>Detailed</td>
<td>Sustainability</td>
<td>2019-03-18</td>
<td>2019-11-22</td>
<td>1,800,000.00</td>
<td>Cancelled</td>
</tr>
<tr>
<td>Infrastructure</td>
<td>Tusheti</td>
<td>Detailed</td>
<td>Sustainability</td>
<td>2019-03-18</td>
<td>2019-11-22</td>
<td>1,800,000.00</td>
<td>Cancelled</td>
</tr>
<tr>
<td>Communication</td>
<td>Tusheti</td>
<td>Detailed</td>
<td>Sustainability</td>
<td>2019-03-18</td>
<td>2019-11-22</td>
<td>1,800,000.00</td>
<td>Cancelled</td>
</tr>
<tr>
<td>Ethnicity</td>
<td>Tusheti</td>
<td>Detailed</td>
<td>Sustainability</td>
<td>2019-03-18</td>
<td>2019-11-22</td>
<td>1,800,000.00</td>
<td>Cancelled</td>
</tr>
<tr>
<td>Museum</td>
<td>Tusheti</td>
<td>Detailed</td>
<td>Sustainability</td>
<td>2019-03-18</td>
<td>2019-11-22</td>
<td>1,800,000.00</td>
<td>Cancelled</td>
</tr>
<tr>
<td>Heritage Palace</td>
<td>Tusheti</td>
<td>Detailed</td>
<td>Sustainability</td>
<td>2019-03-18</td>
<td>2019-11-22</td>
<td>1,800,000.00</td>
<td>Cancelled</td>
</tr>
<tr>
<td>Infrastructure</td>
<td>Tusheti</td>
<td>Detailed</td>
<td>Sustainability</td>
<td>2019-03-18</td>
<td>2019-11-22</td>
<td>1,800,000.00</td>
<td>Cancelled</td>
</tr>
<tr>
<td>Communication</td>
<td>Tusheti</td>
<td>Detailed</td>
<td>Sustainability</td>
<td>2019-03-18</td>
<td>2019-11-22</td>
<td>1,800,000.00</td>
<td>Cancelled</td>
</tr>
<tr>
<td>Ethnicity</td>
<td>Tusheti</td>
<td>Detailed</td>
<td>Sustainability</td>
<td>2019-03-18</td>
<td>2019-11-22</td>
<td>1,800,000.00</td>
<td>Cancelled</td>
</tr>
<tr>
<td>Museum</td>
<td>Tusheti</td>
<td>Detailed</td>
<td>Sustainability</td>
<td>2019-03-18</td>
<td>2019-11-22</td>
<td>1,800,000.00</td>
<td>Cancelled</td>
</tr>
<tr>
<td>Heritage Palace</td>
<td>Tusheti</td>
<td>Detailed</td>
<td>Sustainability</td>
<td>2019-03-18</td>
<td>2019-11-22</td>
<td>1,800,000.00</td>
<td>Cancelled</td>
</tr>
<tr>
<td>Infrastructure</td>
<td>Tusheti</td>
<td>Detailed</td>
<td>Sustainability</td>
<td>2019-03-18</td>
<td>2019-11-22</td>
<td>1,800,000.00</td>
<td>Cancelled</td>
</tr>
<tr>
<td>Communication</td>
<td>Tusheti</td>
<td>Detailed</td>
<td>Sustainability</td>
<td>2019-03-18</td>
<td>2019-11-22</td>
<td>1,800,000.00</td>
<td>Cancelled</td>
</tr>
<tr>
<td>Ethnicity</td>
<td>Tusheti</td>
<td>Detailed</td>
<td>Sustainability</td>
<td>2019-03-18</td>
<td>2019-11-22</td>
<td>1,800,000.00</td>
<td>Cancelled</td>
</tr>
<tr>
<td>Museum</td>
<td>Tusheti</td>
<td>Detailed</td>
<td>Sustainability</td>
<td>2019-03-18</td>
<td>2019-11-22</td>
<td>1,800,000.00</td>
<td>Cancelled</td>
</tr>
<tr>
<td>Heritage Palace</td>
<td>Tusheti</td>
<td>Detailed</td>
<td>Sustainability</td>
<td>2019-03-18</td>
<td>2019-11-22</td>
<td>1,800,000.00</td>
<td>Cancelled</td>
</tr>
<tr>
<td>Infrastructure</td>
<td>Tusheti</td>
<td>Detailed</td>
<td>Sustainability</td>
<td>2019-03-18</td>
<td>2019-11-22</td>
<td>1,800,000.00</td>
<td>Cancelled</td>
</tr>
<tr>
<td>Communication</td>
<td>Tusheti</td>
<td>Detailed</td>
<td>Sustainability</td>
<td>2019-03-18</td>
<td>2019-11-22</td>
<td>1,800,000.00</td>
<td>Cancelled</td>
</tr>
<tr>
<td>Ethnicity</td>
<td>Tusheti</td>
<td>Detailed</td>
<td>Sustainability</td>
<td>2019-03-18</td>
<td>2019-11-22</td>
<td>1,800,000.00</td>
<td>Cancelled</td>
</tr>
<tr>
<td>Museum</td>
<td>Tusheti</td>
<td>Detailed</td>
<td>Sustainability</td>
<td>2019-03-18</td>
<td>2019-11-22</td>
<td>1,800,000.00</td>
<td>Cancelled</td>
</tr>
<tr>
<td>Heritage Palace</td>
<td>Tusheti</td>
<td>Detailed</td>
<td>Sustainability</td>
<td>2019-03-18</td>
<td>2019-11-22</td>
<td>1,800,000.00</td>
<td>Cancelled</td>
</tr>
<tr>
<td>Infrastructure</td>
<td>Tusheti</td>
<td>Detailed</td>
<td>Sustainability</td>
<td>2019-03-18</td>
<td>2019-11-22</td>
<td>1,800,000.00</td>
<td>Cancelled</td>
</tr>
<tr>
<td>Communication</td>
<td>Tusheti</td>
<td>Detailed</td>
<td>Sustainability</td>
<td>2019-03-18</td>
<td>2019-11-22</td>
<td>1,800,000.00</td>
<td>Cancelled</td>
</tr>
<tr>
<td>Ethnicity</td>
<td>Tusheti</td>
<td>Detailed</td>
<td>Sustainability</td>
<td>2019-03-18</td>
<td>2019-11-22</td>
<td>1,800,000.00</td>
<td>Cancelled</td>
</tr>
<tr>
<td>Museum</td>
<td>Tusheti</td>
<td>Detailed</td>
<td>Sustainability</td>
<td>2019-03-18</td>
<td>2019-11-22</td>
<td>1,800,000.00</td>
<td>Cancelled</td>
</tr>
<tr>
<td>CONSULTANT</td>
<td>PROJECT</td>
<td>INVESTMENT</td>
<td>TYPE</td>
<td>COMMISSIONED</td>
<td>DATE</td>
<td>WORK</td>
<td>FUNDING</td>
</tr>
<tr>
<td>-----------</td>
<td>---------</td>
<td>------------</td>
<td>------</td>
<td>--------------</td>
<td>------</td>
<td>------</td>
<td>---------</td>
</tr>
<tr>
<td>Mtskheta</td>
<td>Museum</td>
<td>Park</td>
<td>Qual.</td>
<td>2019-09-09</td>
<td>2019-09-09</td>
<td>1918.11.17</td>
<td>2019.10.15</td>
</tr>
<tr>
<td>Mtskheta</td>
<td>Museum</td>
<td>Park</td>
<td>Qual.</td>
<td>2019-09-09</td>
<td>2019-09-09</td>
<td>1918.11.17</td>
<td>2019.10.15</td>
</tr>
<tr>
<td>Mtskheta</td>
<td>Museum</td>
<td>Park</td>
<td>Qual.</td>
<td>2019-09-09</td>
<td>2019-09-09</td>
<td>1918.11.17</td>
<td>2019.10.15</td>
</tr>
<tr>
<td>Mtskheta</td>
<td>Museum</td>
<td>Park</td>
<td>Qual.</td>
<td>2019-09-09</td>
<td>2019-09-09</td>
<td>1918.11.17</td>
<td>2019.10.15</td>
</tr>
<tr>
<td>Mtskheta</td>
<td>Museum</td>
<td>Park</td>
<td>Qual.</td>
<td>2019-09-09</td>
<td>2019-09-09</td>
<td>1918.11.17</td>
<td>2019.10.15</td>
</tr>
<tr>
<td>Mtskheta</td>
<td>Museum</td>
<td>Park</td>
<td>Qual.</td>
<td>2019-09-09</td>
<td>2019-09-09</td>
<td>1918.11.17</td>
<td>2019.10.15</td>
</tr>
<tr>
<td>Mtskheta</td>
<td>Museum</td>
<td>Park</td>
<td>Qual.</td>
<td>2019-09-09</td>
<td>2019-09-09</td>
<td>1918.11.17</td>
<td>2019.10.15</td>
</tr>
<tr>
<td>Mtskheta</td>
<td>Museum</td>
<td>Park</td>
<td>Qual.</td>
<td>2019-09-09</td>
<td>2019-09-09</td>
<td>1918.11.17</td>
<td>2019.10.15</td>
</tr>
<tr>
<td>Mtskheta</td>
<td>Museum</td>
<td>Park</td>
<td>Qual.</td>
<td>2019-09-09</td>
<td>2019-09-09</td>
<td>1918.11.17</td>
<td>2019.10.15</td>
</tr>
<tr>
<td>Mtskheta</td>
<td>Museum</td>
<td>Park</td>
<td>Qual.</td>
<td>2019-09-09</td>
<td>2019-09-09</td>
<td>1918.11.17</td>
<td>2019.10.15</td>
</tr>
</tbody>
</table>

**INDIVIDUAL CONSULTANTS**
<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>INTEGRAL STRUCTURAL, HVAC - CULTURAL, HERITAGE ADVISORY SERVICES TO THE NAPM NATIONAL AGENCY FOR CULTURAL HERITAGE PRESERVATION OF GEORGIA TO BE IMPLEMENTED UNDER THE THREE REGIONAL DEVELOPMENT PROJECT IMF 155</td>
<td>IBRD / A860</td>
<td>Institutional Development</td>
<td>Open</td>
<td>Direct Selection</td>
<td>Direct</td>
<td>200,000.00</td>
<td>100,000.00</td>
<td>Signed</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>INTEGRAL STRUCTURAL, HVAC - CULTURAL, HERITAGE ADVISORY SERVICES TO THE NAPM NATIONAL AGENCY FOR CULTURAL HERITAGE PRESERVATION OF GEORGIA TO BE IMPLEMENTED UNDER THE THREE REGIONAL DEVELOPMENT PROJECT IMF 155</td>
<td>IBRD / A860</td>
<td>Institutional Development</td>
<td>Open</td>
<td>Direct Selection</td>
<td>Direct</td>
<td>250,000.00</td>
<td>30,000.00</td>
<td>Signed</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>INTEGRAL STRUCTURAL, HVAC - CULTURAL, HERITAGE ADVISORY SERVICES TO THE NAPM NATIONAL AGENCY FOR CULTURAL HERITAGE PRESERVATION OF GEORGIA TO BE IMPLEMENTED UNDER THE THREE REGIONAL DEVELOPMENT PROJECT IMF 155</td>
<td>IBRD / A860</td>
<td>Institutional Development</td>
<td>Open</td>
<td>Direct Selection</td>
<td>Direct</td>
<td>89,167.00</td>
<td>89,167.00</td>
<td>Signed</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>INTEGRAL STRUCTURAL, HVAC - CULTURAL, HERITAGE ADVISORY SERVICES TO THE NAPM NATIONAL AGENCY FOR CULTURAL HERITAGE PRESERVATION OF GEORGIA TO BE IMPLEMENTED UNDER THE THREE REGIONAL DEVELOPMENT PROJECT IMF 155</td>
<td>IBRD / A860</td>
<td>Institutional Development</td>
<td>Open</td>
<td>Direct Selection</td>
<td>Direct</td>
<td>140,500.00</td>
<td>140,500.00</td>
<td>Signed</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>INTEGRAL STRUCTURAL, HVAC - CULTURAL, HERITAGE ADVISORY SERVICES TO THE NAPM NATIONAL AGENCY FOR CULTURAL HERITAGE PRESERVATION OF GEORGIA TO BE IMPLEMENTED UNDER THE THREE REGIONAL DEVELOPMENT PROJECT IMF 155</td>
<td>IBRD / A860</td>
<td>Institutional Development</td>
<td>Open</td>
<td>Direct Selection</td>
<td>Direct</td>
<td>89,167.00</td>
<td>89,167.00</td>
<td>Signed</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>INTEGRAL STRUCTURAL, HVAC - CULTURAL, HERITAGE ADVISORY SERVICES TO THE NAPM NATIONAL AGENCY FOR CULTURAL HERITAGE PRESERVATION OF GEORGIA TO BE IMPLEMENTED UNDER THE THREE REGIONAL DEVELOPMENT PROJECT IMF 155</td>
<td>IBRD / A860</td>
<td>Institutional Development</td>
<td>Open</td>
<td>Direct Selection</td>
<td>Direct</td>
<td>140,500.00</td>
<td>140,500.00</td>
<td>Signed</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>INTEGRAL STRUCTURAL, HVAC - CULTURAL, HERITAGE ADVISORY SERVICES TO THE NAPM NATIONAL AGENCY FOR CULTURAL HERITAGE PRESERVATION OF GEORGIA TO BE IMPLEMENTED UNDER THE THREE REGIONAL DEVELOPMENT PROJECT IMF 155</td>
<td>IBRD / A860</td>
<td>Institutional Development</td>
<td>Open</td>
<td>Direct Selection</td>
<td>Direct</td>
<td>89,167.00</td>
<td>89,167.00</td>
<td>Signed</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>INTEGRAL STRUCTURAL, HVAC - CULTURAL, HERITAGE ADVISORY SERVICES TO THE NAPM NATIONAL AGENCY FOR CULTURAL HERITAGE PRESERVATION OF GEORGIA TO BE IMPLEMENTED UNDER THE THREE REGIONAL DEVELOPMENT PROJECT IMF 155</td>
<td>IBRD / A860</td>
<td>Institutional Development</td>
<td>Open</td>
<td>Direct Selection</td>
<td>Direct</td>
<td>140,500.00</td>
<td>140,500.00</td>
<td>Signed</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>INTEGRAL STRUCTURAL, HVAC - CULTURAL, HERITAGE ADVISORY SERVICES TO THE NAPM NATIONAL AGENCY FOR CULTURAL HERITAGE PRESERVATION OF GEORGIA TO BE IMPLEMENTED UNDER THE THREE REGIONAL DEVELOPMENT PROJECT IMF 155</td>
<td>IBRD / A860</td>
<td>Institutional Development</td>
<td>Open</td>
<td>Direct Selection</td>
<td>Direct</td>
<td>89,167.00</td>
<td>89,167.00</td>
<td>Signed</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>INTEGRAL STRUCTURAL, HVAC - CULTURAL, HERITAGE ADVISORY SERVICES TO THE NAPM NATIONAL AGENCY FOR CULTURAL HERITAGE PRESERVATION OF GEORGIA TO BE IMPLEMENTED UNDER THE THREE REGIONAL DEVELOPMENT PROJECT IMF 155</td>
<td>IBRD / A860</td>
<td>Institutional Development</td>
<td>Open</td>
<td>Direct Selection</td>
<td>Direct</td>
<td>140,500.00</td>
<td>140,500.00</td>
<td>Signed</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>INTEGRAL STRUCTURAL, HVAC - CULTURAL, HERITAGE ADVISORY SERVICES TO THE NAPM NATIONAL AGENCY FOR CULTURAL HERITAGE PRESERVATION OF GEORGIA TO BE IMPLEMENTED UNDER THE THREE REGIONAL DEVELOPMENT PROJECT IMF 155</td>
<td>IBRD / A860</td>
<td>Institutional Development</td>
<td>Open</td>
<td>Direct Selection</td>
<td>Direct</td>
<td>89,167.00</td>
<td>89,167.00</td>
<td>Signed</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

**Reference No.**

**Loan / Credit No.**

**Component**

**Review Type**

**Method**

**Market Approach**

**Contract Type**

**Estimated Amount (US$)**

**Actual Amount (US$)**

**Terms of Reference**

**Tentative to Identify/Select Consultant**

**Draft Negotiated Contract**

**Signoff Contract**

**Contract Completion**
**IBRD/RDPIII/CS/IC/08-2017**

Cultural Heritage, Archaeology

**IBRD/RDPIII/CS/IC/07-2017**

Procurement, Administration

**IBRD/RDPIII/CS/IC/04-2016**

Disbursement Officer for World Bank-Granded projects (3 years assignment)

**IBRD/RDPIII/CS/SSS/03-2017**

Audit of 2017 fiscal year

**IBRD/RDPIII/CS/IC/10-2018**

Engineer

**IBRD/RDPIII/CS/IC/09-2018**

Engineer

**IBRD/RDPIII/CS/SSS/04-2018**

Supervision of Civil Works to be Implemented Under the Third Regional Development Project

**IBRD/RDPIII/CS/IC/11-2019**

Consultancy to survey potential sites and buildings for Dispersed Hotel concept pilot

**IBRD/RDPIII/CS/SSS/05-2019**

Individual technical expert-advisory service from the World Heritage Centre (WHC/UNESCO)