PROCUREMENT PLAN

**Project information:** Angola Health System Performance Strengthening Project (HSPSP) (P160948)

**Project Implementation agency:** Ministry of Health – Direcção Nacional de Saúde Pública

**Date of the Procurement Plan:** September 21, 2017

**Period covered by this Procurement Plan:** September 2017 – June 2018

**Preamble**

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

*The Bank’s Standard Procurement Documents:* shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

**National Procurement Arrangements:** In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used. **Not Applicable**

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations. **Not Applicable**

*Leased Assets as specified under paragraph 5.10* of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables: **Not Applicable**

*Procurement of Second Hand Goods as specified under paragraph 5.11* of the Procurement Regulations – is allowed for those contracts identified in the Procurement Plan tables: **Not Applicable**.
Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (Goods and Works).

Goods: is not applicable

Works: is not applicable

Other Relevant Procurement Information.

None.
### General Information
- **Country:** Angola
- **Project ID:** P10848
- **GPN Date:** 2016-06-20
- **Project Name:** Angola Health System Performance Strengthening Project (HSPSP)
- **Loan / Credit No.:** ID/IFD, ID/FRD, ID/FRD, ID/FRD
- **Executing Agency:** Ministry of Health, National Directorate of Public Health, Municipal Health Service Strengthening

### WORKS

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>ID/FRD / 10000</td>
<td>Project Management and Monitoring and Evaluation</td>
<td>Angola Franchise, Angola Office</td>
<td>Draft</td>
<td>Descriptive</td>
<td>Open</td>
<td>Open</td>
<td>International Tendering</td>
<td>Prequalification</td>
<td>Yes</td>
<td>High Protection</td>
<td>Planned</td>
<td>5.000.000.00</td>
<td>1.000.000.00</td>
<td>Open</td>
<td>Planned</td>
<td>International Tendering</td>
<td>Prequalification Notice</td>
<td>Draft Bid Document / Justification</td>
<td>International Tendering</td>
</tr>
<tr>
<td>ID/FRD / 10000</td>
<td>Improving the Quality of Health Services Delivery in Target Provinces</td>
<td>Angola Franchise, Angola Office</td>
<td>Draft</td>
<td>Descriptive</td>
<td>Open</td>
<td>Open</td>
<td>International Tendering</td>
<td>Prequalification</td>
<td>Yes</td>
<td>High Protection</td>
<td>Planned</td>
<td>2.000.000.00</td>
<td>2.000.000.00</td>
<td>Open</td>
<td>Planned</td>
<td>International Tendering</td>
<td>Prequalification Notice</td>
<td>Draft Bid Document / Justification</td>
<td>International Tendering</td>
</tr>
<tr>
<td>ID/FRD / 10000</td>
<td>Project Management and Monitoring and Evaluation</td>
<td>Angola Franchise, Angola Office</td>
<td>Draft</td>
<td>Descriptive</td>
<td>Open</td>
<td>Open</td>
<td>International Tendering</td>
<td>Prequalification</td>
<td>Yes</td>
<td>High Protection</td>
<td>Planned</td>
<td>3.000.000.00</td>
<td>3.000.000.00</td>
<td>Open</td>
<td>Planned</td>
<td>International Tendering</td>
<td>Prequalification Notice</td>
<td>Draft Bid Document / Justification</td>
<td>International Tendering</td>
</tr>
<tr>
<td>ID/FRD / 10000</td>
<td>Improving the Quality of Health Services Delivery in Target Provinces</td>
<td>Angola Franchise, Angola Office</td>
<td>Draft</td>
<td>Descriptive</td>
<td>Open</td>
<td>Open</td>
<td>International Tendering</td>
<td>Prequalification</td>
<td>Yes</td>
<td>High Protection</td>
<td>Planned</td>
<td>4.000.000.00</td>
<td>4.000.000.00</td>
<td>Open</td>
<td>Planned</td>
<td>International Tendering</td>
<td>Prequalification Notice</td>
<td>Draft Bid Document / Justification</td>
<td>International Tendering</td>
</tr>
<tr>
<td>ID/FRD / 10000</td>
<td>Project Management and Monitoring and Evaluation</td>
<td>Angola Franchise, Angola Office</td>
<td>Draft</td>
<td>Descriptive</td>
<td>Open</td>
<td>Open</td>
<td>International Tendering</td>
<td>Prequalification</td>
<td>Yes</td>
<td>High Protection</td>
<td>Planned</td>
<td>5.000.000.00</td>
<td>5.000.000.00</td>
<td>Open</td>
<td>Planned</td>
<td>International Tendering</td>
<td>Prequalification Notice</td>
<td>Draft Bid Document / Justification</td>
<td>International Tendering</td>
</tr>
</tbody>
</table>

### CONTRACTS

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>ID/IFD / 10000</td>
<td>Project Management and Monitoring and Evaluation</td>
<td>Angola Franchise, Angola Office</td>
<td>Draft</td>
<td>Descriptive</td>
<td>Open</td>
<td>Open</td>
<td>International Tendering</td>
<td>Prequalification</td>
<td>Yes</td>
<td>High Protection</td>
<td>Planned</td>
<td>5.000.000.00</td>
<td>1.000.000.00</td>
<td>Open</td>
<td>Planned</td>
<td>International Tendering</td>
<td>Prequalification Notice</td>
<td>Draft Bid Document / Justification</td>
<td>International Tendering</td>
</tr>
<tr>
<td>ID/IFD / 10000</td>
<td>Improving the Quality of Health Services Delivery in Target Provinces</td>
<td>Angola Franchise, Angola Office</td>
<td>Draft</td>
<td>Descriptive</td>
<td>Open</td>
<td>Open</td>
<td>International Tendering</td>
<td>Prequalification</td>
<td>Yes</td>
<td>High Protection</td>
<td>Planned</td>
<td>2.000.000.00</td>
<td>2.000.000.00</td>
<td>Open</td>
<td>Planned</td>
<td>International Tendering</td>
<td>Prequalification Notice</td>
<td>Draft Bid Document / Justification</td>
<td>International Tendering</td>
</tr>
<tr>
<td>ID/IFD / 10000</td>
<td>Project Management and Monitoring and Evaluation</td>
<td>Angola Franchise, Angola Office</td>
<td>Draft</td>
<td>Descriptive</td>
<td>Open</td>
<td>Open</td>
<td>International Tendering</td>
<td>Prequalification</td>
<td>Yes</td>
<td>High Protection</td>
<td>Planned</td>
<td>3.000.000.00</td>
<td>3.000.000.00</td>
<td>Open</td>
<td>Planned</td>
<td>International Tendering</td>
<td>Prequalification Notice</td>
<td>Draft Bid Document / Justification</td>
<td>International Tendering</td>
</tr>
<tr>
<td>ID/IFD / 10000</td>
<td>Improving the Quality of Health Services Delivery in Target Provinces</td>
<td>Angola Franchise, Angola Office</td>
<td>Draft</td>
<td>Descriptive</td>
<td>Open</td>
<td>Open</td>
<td>International Tendering</td>
<td>Prequalification</td>
<td>Yes</td>
<td>High Protection</td>
<td>Planned</td>
<td>4.000.000.00</td>
<td>4.000.000.00</td>
<td>Open</td>
<td>Planned</td>
<td>International Tendering</td>
<td>Prequalification Notice</td>
<td>Draft Bid Document / Justification</td>
<td>International Tendering</td>
</tr>
<tr>
<td>ID/IFD / 10000</td>
<td>Project Management and Monitoring and Evaluation</td>
<td>Angola Franchise, Angola Office</td>
<td>Draft</td>
<td>Descriptive</td>
<td>Open</td>
<td>Open</td>
<td>International Tendering</td>
<td>Prequalification</td>
<td>Yes</td>
<td>High Protection</td>
<td>Planned</td>
<td>5.000.000.00</td>
<td>5.000.000.00</td>
<td>Open</td>
<td>Planned</td>
<td>International Tendering</td>
<td>Prequalification Notice</td>
<td>Draft Bid Document / Justification</td>
<td>International Tendering</td>
</tr>
<tr>
<td>Municipality</td>
<td>Request for Funds</td>
<td>Procurement and Other Equipment</td>
<td>Impact Area</td>
<td>Procurement Status</td>
<td>Procurement Report</td>
<td>Procurement Date</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>--------------</td>
<td>------------------</td>
<td>---------------------------------</td>
<td>-------------</td>
<td>--------------------</td>
<td>-------------------</td>
<td>-----------------</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>BDS / G2102</td>
<td>Request for Funds</td>
<td>Procurement and Other Equipment</td>
<td>Health</td>
<td>Procurement Report</td>
<td>Procurement Date</td>
<td>Procurement Report</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>BDS / G2102</td>
<td>Request for Funds</td>
<td>Procurement and Other Equipment</td>
<td>Health</td>
<td>Procurement Report</td>
<td>Procurement Date</td>
<td>Procurement Report</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>BDS / G2102</td>
<td>Request for Funds</td>
<td>Procurement and Other Equipment</td>
<td>Health</td>
<td>Procurement Report</td>
<td>Procurement Date</td>
<td>Procurement Report</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>BDS / G2102</td>
<td>Request for Funds</td>
<td>Procurement and Other Equipment</td>
<td>Health</td>
<td>Procurement Report</td>
<td>Procurement Date</td>
<td>Procurement Report</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>BDS / G2102</td>
<td>Request for Funds</td>
<td>Procurement and Other Equipment</td>
<td>Health</td>
<td>Procurement Report</td>
<td>Procurement Date</td>
<td>Procurement Report</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>BDS / G2102</td>
<td>Request for Funds</td>
<td>Procurement and Other Equipment</td>
<td>Health</td>
<td>Procurement Report</td>
<td>Procurement Date</td>
<td>Procurement Report</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>BDS / G2102</td>
<td>Request for Funds</td>
<td>Procurement and Other Equipment</td>
<td>Health</td>
<td>Procurement Report</td>
<td>Procurement Date</td>
<td>Procurement Report</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>BDS / G2102</td>
<td>Request for Funds</td>
<td>Procurement and Other Equipment</td>
<td>Health</td>
<td>Procurement Report</td>
<td>Procurement Date</td>
<td>Procurement Report</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>BDS / G2102</td>
<td>Request for Funds</td>
<td>Procurement and Other Equipment</td>
<td>Health</td>
<td>Procurement Report</td>
<td>Procurement Date</td>
<td>Procurement Report</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>BDS / G2102</td>
<td>Request for Funds</td>
<td>Procurement and Other Equipment</td>
<td>Health</td>
<td>Procurement Report</td>
<td>Procurement Date</td>
<td>Procurement Report</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>BDS / G2102</td>
<td>Request for Funds</td>
<td>Procurement and Other Equipment</td>
<td>Health</td>
<td>Procurement Report</td>
<td>Procurement Date</td>
<td>Procurement Report</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>BDS / G2102</td>
<td>Request for Funds</td>
<td>Procurement and Other Equipment</td>
<td>Health</td>
<td>Procurement Report</td>
<td>Procurement Date</td>
<td>Procurement Report</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>BDS / G2102</td>
<td>Request for Funds</td>
<td>Procurement and Other Equipment</td>
<td>Health</td>
<td>Procurement Report</td>
<td>Procurement Date</td>
<td>Procurement Report</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>BDS / G2102</td>
<td>Request for Funds</td>
<td>Procurement and Other Equipment</td>
<td>Health</td>
<td>Procurement Report</td>
<td>Procurement Date</td>
<td>Procurement Report</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>BDS / G2102</td>
<td>Request for Funds</td>
<td>Procurement and Other Equipment</td>
<td>Health</td>
<td>Procurement Report</td>
<td>Procurement Date</td>
<td>Procurement Report</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>BDS / G2102</td>
<td>Request for Funds</td>
<td>Procurement and Other Equipment</td>
<td>Health</td>
<td>Procurement Report</td>
<td>Procurement Date</td>
<td>Procurement Report</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>BDS / G2102</td>
<td>Request for Funds</td>
<td>Procurement and Other Equipment</td>
<td>Health</td>
<td>Procurement Report</td>
<td>Procurement Date</td>
<td>Procurement Report</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>BDS / G2102</td>
<td>Request for Funds</td>
<td>Procurement and Other Equipment</td>
<td>Health</td>
<td>Procurement Report</td>
<td>Procurement Date</td>
<td>Procurement Report</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>BDS / G2102</td>
<td>Request for Funds</td>
<td>Procurement and Other Equipment</td>
<td>Health</td>
<td>Procurement Report</td>
<td>Procurement Date</td>
<td>Procurement Report</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>BDS / G2102</td>
<td>Request for Funds</td>
<td>Procurement and Other Equipment</td>
<td>Health</td>
<td>Procurement Report</td>
<td>Procurement Date</td>
<td>Procurement Report</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>BDS / G2102</td>
<td>Request for Funds</td>
<td>Procurement and Other Equipment</td>
<td>Health</td>
<td>Procurement Report</td>
<td>Procurement Date</td>
<td>Procurement Report</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>BDS / G2102</td>
<td>Request for Funds</td>
<td>Procurement and Other Equipment</td>
<td>Health</td>
<td>Procurement Report</td>
<td>Procurement Date</td>
<td>Procurement Report</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>BDS / G2102</td>
<td>Request for Funds</td>
<td>Procurement and Other Equipment</td>
<td>Health</td>
<td>Procurement Report</td>
<td>Procurement Date</td>
<td>Procurement Report</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>BDS / G2102</td>
<td>Request for Funds</td>
<td>Procurement and Other Equipment</td>
<td>Health</td>
<td>Procurement Report</td>
<td>Procurement Date</td>
<td>Procurement Report</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>BDS / G2102</td>
<td>Request for Funds</td>
<td>Procurement and Other Equipment</td>
<td>Health</td>
<td>Procurement Report</td>
<td>Procurement Date</td>
<td>Procurement Report</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>BDS / G2102</td>
<td>Request for Funds</td>
<td>Procurement and Other Equipment</td>
<td>Health</td>
<td>Procurement Report</td>
<td>Procurement Date</td>
<td>Procurement Report</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>BDS / G2102</td>
<td>Request for Funds</td>
<td>Procurement and Other Equipment</td>
<td>Health</td>
<td>Procurement Report</td>
<td>Procurement Date</td>
<td>Procurement Report</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>BDS / G2102</td>
<td>Request for Funds</td>
<td>Procurement and Other Equipment</td>
<td>Health</td>
<td>Procurement Report</td>
<td>Procurement Date</td>
<td>Procurement Report</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>BDS / G2102</td>
<td>Request for Funds</td>
<td>Procurement and Other Equipment</td>
<td>Health</td>
<td>Procurement Report</td>
<td>Procurement Date</td>
<td>Procurement Report</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>BDS / G2102</td>
<td>Request for Funds</td>
<td>Procurement and Other Equipment</td>
<td>Health</td>
<td>Procurement Report</td>
<td>Procurement Date</td>
<td>Procurement Report</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>BDS / G2102</td>
<td>Request for Funds</td>
<td>Procurement and Other Equipment</td>
<td>Health</td>
<td>Procurement Report</td>
<td>Procurement Date</td>
<td>Procurement Report</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>BDS / G2102</td>
<td>Request for Funds</td>
<td>Procurement and Other Equipment</td>
<td>Health</td>
<td>Procurement Report</td>
<td>Procurement Date</td>
<td>Procurement Report</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>BDS / G2102</td>
<td>Request for Funds</td>
<td>Procurement and Other Equipment</td>
<td>Health</td>
<td>Procurement Report</td>
<td>Procurement Date</td>
<td>Procurement Report</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>BDS / G2102</td>
<td>Request for Funds</td>
<td>Procurement and Other Equipment</td>
<td>Health</td>
<td>Procurement Report</td>
<td>Procurement Date</td>
<td>Procurement Report</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>BDS / G2102</td>
<td>Request for Funds</td>
<td>Procurement and Other Equipment</td>
<td>Health</td>
<td>Procurement Report</td>
<td>Procurement Date</td>
<td>Procurement Report</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>BDS / G2102</td>
<td>Request for Funds</td>
<td>Procurement and Other Equipment</td>
<td>Health</td>
<td>Procurement Report</td>
<td>Procurement Date</td>
<td>Procurement Report</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>BDS / G2102</td>
<td>Request for Funds</td>
<td>Procurement and Other Equipment</td>
<td>Health</td>
<td>Procurement Report</td>
<td>Procurement Date</td>
<td>Procurement Report</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>BDS / G2102</td>
<td>Request for Funds</td>
<td>Procurement and Other Equipment</td>
<td>Health</td>
<td>Procurement Report</td>
<td>Procurement Date</td>
<td>Procurement Report</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>BDS / G2102</td>
<td>Request for Funds</td>
<td>Procurement and Other Equipment</td>
<td>Health</td>
<td>Procurement Report</td>
<td>Procurement Date</td>
<td>Procurement Report</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>BDS / G2102</td>
<td>Request for Funds</td>
<td>Procurement and Other Equipment</td>
<td>Health</td>
<td>Procurement Report</td>
<td>Procurement Date</td>
<td>Procurement Report</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>BDS / G2102</td>
<td>Request for Funds</td>
<td>Procurement and Other Equipment</td>
<td>Health</td>
<td>Procurement Report</td>
<td>Procurement Date</td>
<td>Procurement Report</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>BDS / G2102</td>
<td>Request for Funds</td>
<td>Procurement and Other Equipment</td>
<td>Health</td>
<td>Procurement Report</td>
<td>Procurement Date</td>
<td>Procurement Report</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>BDS / G2102</td>
<td>Request for Funds</td>
<td>Procurement and Other Equipment</td>
<td>Health</td>
<td>Procurement Report</td>
<td>Procurement Date</td>
<td>Procurement Report</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>BDS / G2102</td>
<td>Request for Funds</td>
<td>Procurement and Other Equipment</td>
<td>Health</td>
<td>Procurement Report</td>
<td>Procurement Date</td>
<td>Procurement Report</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Project Title</td>
<td>ID</td>
<td>Description</td>
<td>Quantity</td>
<td>Unit</td>
<td>Cost (US$)</td>
<td>Source</td>
<td>Date Requested</td>
<td>Date Approved</td>
<td>Date Disbursement</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>---------------</td>
<td>----</td>
<td>-------------</td>
<td>----------</td>
<td>------</td>
<td>------------</td>
<td>--------</td>
<td>----------------</td>
<td>---------------</td>
<td>------------------</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Improving the Quality of Health Services Delivery in Target Provinces</td>
<td>HSPSP/G-035</td>
<td>Post Graduate Diploma in Health Services Management</td>
<td>5,000,000</td>
<td>1,000</td>
<td>50,000</td>
<td>IBRD</td>
<td>2019-04-18</td>
<td>2020-05-18</td>
<td>2019-10-22</td>
<td>2019-09-22</td>
<td>2020-04-18</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Improving the Quality of Health Services Delivery in Target Provinces</td>
<td>HSPSP/G-036</td>
<td>Post Graduate Diploma in Health Services Management</td>
<td>5,000,000</td>
<td>1,000</td>
<td>50,000</td>
<td>IBRD</td>
<td>2019-04-18</td>
<td>2020-05-18</td>
<td>2019-10-22</td>
<td>2019-09-22</td>
<td>2020-04-18</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Improving the Quality of Health Services Delivery in Target Provinces</td>
<td>HSPSP/G-037</td>
<td>Post Graduate Diploma in Health Services Management</td>
<td>5,000,000</td>
<td>1,000</td>
<td>50,000</td>
<td>IBRD</td>
<td>2019-04-18</td>
<td>2020-05-18</td>
<td>2019-10-22</td>
<td>2019-09-22</td>
<td>2020-04-18</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

**Equipment of Affected Provinces**

<table>
<thead>
<tr>
<th>Project Title</th>
<th>ID</th>
<th>Description</th>
<th>Quantity</th>
<th>Unit</th>
<th>Cost (US$)</th>
<th>Source</th>
<th>Date Requested</th>
<th>Date Approved</th>
<th>Date Disbursement</th>
</tr>
</thead>
<tbody>
<tr>
<td>Improving the Quality of Health Services Delivery in Target Provinces</td>
<td>HSPSP/G-031</td>
<td>Post Graduate Diploma in Health Services Management</td>
<td>5,000,000</td>
<td>1,000</td>
<td>50,000</td>
<td>IBRD</td>
<td>2019-04-18</td>
<td>2020-05-18</td>
<td>2019-10-22</td>
</tr>
<tr>
<td>Improving the Quality of Health Services Delivery in Target Provinces</td>
<td>HSPSP/G-032</td>
<td>Post Graduate Diploma in Health Services Management</td>
<td>5,000,000</td>
<td>1,000</td>
<td>50,000</td>
<td>IBRD</td>
<td>2019-04-18</td>
<td>2020-05-18</td>
<td>2019-10-22</td>
</tr>
<tr>
<td>Improving the Quality of Health Services Delivery in Target Provinces</td>
<td>HSPSP/G-033</td>
<td>Post Graduate Diploma in Health Services Management</td>
<td>5,000,000</td>
<td>1,000</td>
<td>50,000</td>
<td>IBRD</td>
<td>2019-04-18</td>
<td>2020-05-18</td>
<td>2019-10-22</td>
</tr>
</tbody>
</table>

**Vehicles**

<table>
<thead>
<tr>
<th>Project Title</th>
<th>ID</th>
<th>Description</th>
<th>Quantity</th>
<th>Unit</th>
<th>Cost (US$)</th>
<th>Source</th>
<th>Date Requested</th>
<th>Date Approved</th>
<th>Date Disbursement</th>
</tr>
</thead>
<tbody>
<tr>
<td>Improving the Quality of Health Services Delivery in Target Provinces</td>
<td>HSPSP/G-034</td>
<td>Post Graduate Diploma in Health Services Management</td>
<td>5,000,000</td>
<td>1,000</td>
<td>50,000</td>
<td>IBRD</td>
<td>2019-04-18</td>
<td>2020-05-18</td>
<td>2019-10-22</td>
</tr>
<tr>
<td>Improving the Quality of Health Services Delivery in Target Provinces</td>
<td>HSPSP/G-035</td>
<td>Post Graduate Diploma in Health Services Management</td>
<td>5,000,000</td>
<td>1,000</td>
<td>50,000</td>
<td>IBRD</td>
<td>2019-04-18</td>
<td>2020-05-18</td>
<td>2019-10-22</td>
</tr>
<tr>
<td>Improving the Quality of Health Services Delivery in Target Provinces</td>
<td>HSPSP/G-036</td>
<td>Post Graduate Diploma in Health Services Management</td>
<td>5,000,000</td>
<td>1,000</td>
<td>50,000</td>
<td>IBRD</td>
<td>2019-04-18</td>
<td>2020-05-18</td>
<td>2019-10-22</td>
</tr>
<tr>
<td>Improving the Quality of Health Services Delivery in Target Provinces</td>
<td>HSPSP/G-037</td>
<td>Post Graduate Diploma in Health Services Management</td>
<td>5,000,000</td>
<td>1,000</td>
<td>50,000</td>
<td>IBRD</td>
<td>2019-04-18</td>
<td>2020-05-18</td>
<td>2019-10-22</td>
</tr>
</tbody>
</table>

**Essential Items**

<table>
<thead>
<tr>
<th>Project Title</th>
<th>ID</th>
<th>Description</th>
<th>Quantity</th>
<th>Unit</th>
<th>Cost (US$)</th>
<th>Source</th>
<th>Date Requested</th>
<th>Date Approved</th>
<th>Date Disbursement</th>
</tr>
</thead>
<tbody>
<tr>
<td>Improving the Quality of Health Services Delivery in Target Provinces</td>
<td>HSPSP/G-031</td>
<td>Post Graduate Diploma in Health Services Management</td>
<td>5,000,000</td>
<td>1,000</td>
<td>50,000</td>
<td>IBRD</td>
<td>2019-04-18</td>
<td>2020-05-18</td>
<td>2019-10-22</td>
</tr>
<tr>
<td>Improving the Quality of Health Services Delivery in Target Provinces</td>
<td>HSPSP/G-032</td>
<td>Post Graduate Diploma in Health Services Management</td>
<td>5,000,000</td>
<td>1,000</td>
<td>50,000</td>
<td>IBRD</td>
<td>2019-04-18</td>
<td>2020-05-18</td>
<td>2019-10-22</td>
</tr>
<tr>
<td>Improving the Quality of Health Services Delivery in Target Provinces</td>
<td>HSPSP/G-033</td>
<td>Post Graduate Diploma in Health Services Management</td>
<td>5,000,000</td>
<td>1,000</td>
<td>50,000</td>
<td>IBRD</td>
<td>2019-04-18</td>
<td>2020-05-18</td>
<td>2019-10-22</td>
</tr>
</tbody>
</table>
### CONSULTING SERVICES

|------------------------|-------------|------------------|-----------|-------------|--------|----------------|-------------------|-------------------------------|--------------------------------------|-----------------------------------------------|-------------------------------------------|-------------|-------------------|

### CONSULTING FIRMS

|------------------------|-------------|------------------|-----------|-------------|--------|----------------|----------------|---------------------|------------------|---------------|-----------------|-------------------|-------------------------------|-------------------------------|-------------------------|---------------------------|---------------------------------|----------------|-------------------|

---

**Note:** Table content includes various columns detailing activities, references, numbers, and dates associated with consulting services and firms, all structured in a consistent format for clarity.
<table>
<thead>
<tr>
<th>Reference</th>
<th>Project Description</th>
<th>Sector/Component</th>
<th>Method</th>
<th>Market Approach</th>
<th>Contract Type</th>
<th>Estimated Amount (USD)</th>
<th>Actual Amount (USD)</th>
<th>Execution Status</th>
<th>Project Completion Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>HSPSP/C-013</td>
<td>Improving the Quality of Health Services Delivery in Target Provinces</td>
<td>Health and Nutrition</td>
<td>Price</td>
<td>Quality and Cost Evaluation</td>
<td>Final</td>
<td>1,790,000.00</td>
<td>0.00</td>
<td>Final</td>
<td>2019-07-13</td>
</tr>
<tr>
<td>HSPSP/C-084</td>
<td>Improving the Quality of Health Services Delivery in Target Provinces</td>
<td>Health and Nutrition</td>
<td>Price</td>
<td>Quality and Cost Evaluation</td>
<td>Final</td>
<td>1,750,000.00</td>
<td>0.00</td>
<td>Final</td>
<td>2019-08-12</td>
</tr>
<tr>
<td>HSPSP/C-082</td>
<td>Improving the Quality of Health Services Delivery in Target Provinces</td>
<td>Health and Nutrition</td>
<td>Price</td>
<td>Quality and Cost Evaluation</td>
<td>Final</td>
<td>1,750,000.00</td>
<td>0.00</td>
<td>Final</td>
<td>2019-09-11</td>
</tr>
<tr>
<td>HSPSP/C-061</td>
<td>Improving the Quality of Health Services Delivery in Target Provinces</td>
<td>Health and Nutrition</td>
<td>Price</td>
<td>Quality and Cost Evaluation</td>
<td>Final</td>
<td>1,750,000.00</td>
<td>0.00</td>
<td>Final</td>
<td>2019-10-10</td>
</tr>
<tr>
<td>HSPSP/C-009</td>
<td>Improving the Quality of Health Services Delivery in Target Provinces</td>
<td>Health and Nutrition</td>
<td>Price</td>
<td>Quality and Cost Evaluation</td>
<td>Final</td>
<td>1,750,000.00</td>
<td>0.00</td>
<td>Final</td>
<td>2019-11-09</td>
</tr>
<tr>
<td>HSPSP/C-082</td>
<td>Improving the Quality of Health Services Delivery in Target Provinces</td>
<td>Health and Nutrition</td>
<td>Price</td>
<td>Quality and Cost Evaluation</td>
<td>Final</td>
<td>1,750,000.00</td>
<td>0.00</td>
<td>Final</td>
<td>2019-08-12</td>
</tr>
<tr>
<td>HSPSP/C-061</td>
<td>Improving the Quality of Health Services Delivery in Target Provinces</td>
<td>Health and Nutrition</td>
<td>Price</td>
<td>Quality and Cost Evaluation</td>
<td>Final</td>
<td>1,750,000.00</td>
<td>0.00</td>
<td>Final</td>
<td>2019-09-11</td>
</tr>
<tr>
<td>HSPSP/C-009</td>
<td>Improving the Quality of Health Services Delivery in Target Provinces</td>
<td>Health and Nutrition</td>
<td>Price</td>
<td>Quality and Cost Evaluation</td>
<td>Final</td>
<td>1,750,000.00</td>
<td>0.00</td>
<td>Final</td>
<td>2019-10-10</td>
</tr>
<tr>
<td>HSPSP/C-082</td>
<td>Improving the Quality of Health Services Delivery in Target Provinces</td>
<td>Health and Nutrition</td>
<td>Price</td>
<td>Quality and Cost Evaluation</td>
<td>Final</td>
<td>1,750,000.00</td>
<td>0.00</td>
<td>Final</td>
<td>2019-08-12</td>
</tr>
<tr>
<td>HSPSP/C-061</td>
<td>Improving the Quality of Health Services Delivery in Target Provinces</td>
<td>Health and Nutrition</td>
<td>Price</td>
<td>Quality and Cost Evaluation</td>
<td>Final</td>
<td>1,750,000.00</td>
<td>0.00</td>
<td>Final</td>
<td>2019-09-11</td>
</tr>
<tr>
<td>HSPSP/C-009</td>
<td>Improving the Quality of Health Services Delivery in Target Provinces</td>
<td>Health and Nutrition</td>
<td>Price</td>
<td>Quality and Cost Evaluation</td>
<td>Final</td>
<td>1,750,000.00</td>
<td>0.00</td>
<td>Final</td>
<td>2019-10-10</td>
</tr>
</tbody>
</table>

**INDIVIDUAL CONSULTANTS**

<table>
<thead>
<tr>
<th>Name</th>
<th>Title</th>
<th>Selection Method</th>
<th>Selection Status</th>
<th>Name</th>
<th>Title</th>
<th>Selection Method</th>
<th>Selection Status</th>
</tr>
</thead>
<tbody>
<tr>
<td>John Doe</td>
<td>Consultant</td>
<td>Individual</td>
<td>Identified</td>
<td>Jane Smith</td>
<td>Consultant</td>
<td>Individual</td>
<td>Identified</td>
</tr>
<tr>
<td>Project Code</td>
<td>Source</td>
<td>Project Management and Monitoring &amp; Evaluation (PM &amp; M&amp;E)</td>
<td>Position</td>
<td>Consultant/Position</td>
<td>Motivation</td>
<td>Open Date</td>
<td>Close Date</td>
</tr>
<tr>
<td>--------------</td>
<td>--------</td>
<td>----------------------------------------------------------</td>
<td>----------</td>
<td>---------------------</td>
<td>------------</td>
<td>-----------</td>
<td>-----------</td>
</tr>
<tr>
<td>HSPSP/C-030</td>
<td>Open</td>
<td>PM &amp; M&amp;E Specialist</td>
<td>Open</td>
<td>Individual Consultant</td>
<td>Position</td>
<td>2018-06-20</td>
<td>2018-10-29</td>
</tr>
<tr>
<td>HSPSP/C-003</td>
<td>Open</td>
<td>PM &amp; M&amp;E Specialist</td>
<td>Open</td>
<td>Individual Consultant</td>
<td>Position</td>
<td>2018-06-20</td>
<td>2018-10-29</td>
</tr>
<tr>
<td>HSPSP/C-029</td>
<td>Open</td>
<td>PM &amp; M&amp;E Specialist</td>
<td>Open</td>
<td>Individual Consultant</td>
<td>Position</td>
<td>2018-06-20</td>
<td>2018-10-29</td>
</tr>
<tr>
<td>HSPSP/C-028</td>
<td>Open</td>
<td>PM &amp; M&amp;E Specialist</td>
<td>Open</td>
<td>Individual Consultant</td>
<td>Position</td>
<td>2018-06-20</td>
<td>2018-10-29</td>
</tr>
<tr>
<td>HSPSP/C-018</td>
<td>Open</td>
<td>PM &amp; M&amp;E Specialist</td>
<td>Open</td>
<td>Individual Consultant</td>
<td>Position</td>
<td>2018-06-20</td>
<td>2018-10-29</td>
</tr>
<tr>
<td>HSPSP/C-006</td>
<td>Open</td>
<td>PM &amp; M&amp;E Specialist</td>
<td>Open</td>
<td>Individual Consultant</td>
<td>Position</td>
<td>2018-06-20</td>
<td>2018-10-29</td>
</tr>
<tr>
<td>HSPSP/C-035</td>
<td>Open</td>
<td>PM &amp; M&amp;E Specialist</td>
<td>Open</td>
<td>Individual Consultant</td>
<td>Position</td>
<td>2018-06-20</td>
<td>2018-10-29</td>
</tr>
<tr>
<td>HSPSP/C-002</td>
<td>Open</td>
<td>PM &amp; M&amp;E Specialist</td>
<td>Open</td>
<td>Individual Consultant</td>
<td>Position</td>
<td>2018-06-20</td>
<td>2018-10-29</td>
</tr>
<tr>
<td>HSPSP/C-001</td>
<td>Open</td>
<td>PM &amp; M&amp;E Specialist</td>
<td>Open</td>
<td>Individual Consultant</td>
<td>Position</td>
<td>2018-06-20</td>
<td>2018-10-29</td>
</tr>
<tr>
<td>HSPSP/C-007</td>
<td>Open</td>
<td>PM &amp; M&amp;E Specialist</td>
<td>Open</td>
<td>Individual Consultant</td>
<td>Position</td>
<td>2018-06-20</td>
<td>2018-10-29</td>
</tr>
<tr>
<td>HSPSP/C-008</td>
<td>Open</td>
<td>PM &amp; M&amp;E Specialist</td>
<td>Open</td>
<td>Individual Consultant</td>
<td>Position</td>
<td>2018-06-20</td>
<td>2018-10-29</td>
</tr>
<tr>
<td>HSPSP/C-027</td>
<td>Open</td>
<td>PM &amp; M&amp;E Specialist</td>
<td>Open</td>
<td>Individual Consultant</td>
<td>Position</td>
<td>2018-06-20</td>
<td>2018-10-29</td>
</tr>
<tr>
<td>HSPSP/C-026</td>
<td>Open</td>
<td>PM &amp; M&amp;E Specialist</td>
<td>Open</td>
<td>Individual Consultant</td>
<td>Position</td>
<td>2018-06-20</td>
<td>2018-10-29</td>
</tr>
<tr>
<td>HSPSP/C-024</td>
<td>Open</td>
<td>PM &amp; M&amp;E Specialist</td>
<td>Open</td>
<td>Individual Consultant</td>
<td>Position</td>
<td>2018-06-20</td>
<td>2018-10-29</td>
</tr>
<tr>
<td>HSPSP/C-023</td>
<td>Open</td>
<td>PM &amp; M&amp;E Specialist</td>
<td>Open</td>
<td>Individual Consultant</td>
<td>Position</td>
<td>2018-06-20</td>
<td>2018-10-29</td>
</tr>
</tbody>
</table>
Decentralization

Monitoring

Decentralized

Coordinator

Consultant

Assistant

Officer

Specialist

Assessment

Provinces

for

HSPSP/C-050

HSPSP/C-049

HSPSP/C-048

HSPSP/C045

HSPSP/042

HSPSP/C-040

HSPSP/C-039

HSPSP/C-038

HSPSP/C-017

HSPSP/C-032

Accounting

Specialist

Coordinator

Management

Funds

Specialist

Assistant

Financial

Deputy

Public

Procurement

Procurement

Social

Accountant

Financing

(IBRD)

(FBR)

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBRD

IBR...
<table>
<thead>
<tr>
<th>ID</th>
<th>Project Description</th>
<th>Phase</th>
<th>Consultant / Contractor</th>
<th>Start Date</th>
<th>End Date</th>
<th>Financial Details</th>
</tr>
</thead>
<tbody>
<tr>
<td>HSPSP/C-064</td>
<td>Improving the Quality of Health Services Delivery to Targeted Populations</td>
<td>Open</td>
<td>Individual</td>
<td>2019-02-21</td>
<td>2019-12-31</td>
<td>175,711.00</td>
</tr>
<tr>
<td>HSPSP/C-044</td>
<td>Improving the Quality of Health Services Delivery to Targeted Populations</td>
<td>Open</td>
<td>Individual</td>
<td>2019-02-26</td>
<td>2019-12-31</td>
<td>163,200.00</td>
</tr>
<tr>
<td>HSPSP/C-025</td>
<td>Improving the Quality of Health Services Delivery to Targeted Populations</td>
<td>Open</td>
<td>Individual</td>
<td>2019-02-22</td>
<td>2019-12-31</td>
<td>163,200.00</td>
</tr>
<tr>
<td>HSPSP/C-008</td>
<td>Improving the Quality of Health Services Delivery to Targeted Populations</td>
<td>Open</td>
<td>Individual</td>
<td>2019-02-23</td>
<td>2019-12-31</td>
<td>163,200.00</td>
</tr>
<tr>
<td>HSPSP/C-030</td>
<td>Project Management and Monitoring and Evaluation</td>
<td>Open</td>
<td>Individual</td>
<td>2019-02-24</td>
<td>2019-12-31</td>
<td>50,000.00</td>
</tr>
<tr>
<td>HSPSP/C-045</td>
<td>Project Management and Monitoring and Evaluation</td>
<td>Open</td>
<td>Individual</td>
<td>2019-02-25</td>
<td>2019-12-31</td>
<td>50,000.00</td>
</tr>
<tr>
<td>HSPSP/C-065</td>
<td>Project Management and Monitoring and Evaluation</td>
<td>Open</td>
<td>Individual</td>
<td>2019-02-26</td>
<td>2019-12-31</td>
<td>50,000.00</td>
</tr>
<tr>
<td>HSPSP/C-080</td>
<td>Project Management and Monitoring and Evaluation</td>
<td>Open</td>
<td>Individual</td>
<td>2019-02-27</td>
<td>2019-12-31</td>
<td>50,000.00</td>
</tr>
</tbody>
</table>

**Notes:**
- **Phase:** Indicates the phase of the project.
- **Financial Details:** Includes the financial amount associated with each project.
<table>
<thead>
<tr>
<th>Project Component</th>
<th>Description</th>
<th>Type</th>
<th>Consultant/Manager</th>
<th>Start Date</th>
<th>Implementation Date</th>
<th>End Date</th>
<th>Budget</th>
</tr>
</thead>
<tbody>
<tr>
<td>REDISSE Management</td>
<td>Improving the Quality of Health Services Delivery &amp; Target Priorities</td>
<td>Post</td>
<td>Individual Consultant</td>
<td>2019-10-01</td>
<td>2020-10-31</td>
<td>2020-11-30</td>
<td>15,000.00</td>
</tr>
<tr>
<td>REDISSE Management</td>
<td>Project Management and Monitoring &amp; Evaluation</td>
<td>Post</td>
<td>Direct Selection</td>
<td>2019-10-10</td>
<td>2020-10-31</td>
<td>2020-11-30</td>
<td>50,000.00</td>
</tr>
<tr>
<td>REDISSE Management</td>
<td>Improving the Quality of Health Services Delivery &amp; Target Priorities</td>
<td>Post</td>
<td>Individual Consultant</td>
<td>2019-10-01</td>
<td>2020-10-31</td>
<td>2020-11-30</td>
<td>100,000.00</td>
</tr>
<tr>
<td>REDISSE Management</td>
<td>Project Management and Monitoring &amp; Evaluation</td>
<td>Post</td>
<td>Direct Selection</td>
<td>2019-10-10</td>
<td>2020-10-31</td>
<td>2020-11-30</td>
<td>100,000.00</td>
</tr>
<tr>
<td>REDISSE Management</td>
<td>Improving the Quality of Health Services Delivery &amp; Target Priorities</td>
<td>Post</td>
<td>Individual Consultant</td>
<td>2019-10-01</td>
<td>2020-10-31</td>
<td>2020-11-30</td>
<td>100,000.00</td>
</tr>
<tr>
<td>REDISSE Management</td>
<td>Project Management and Monitoring &amp; Evaluation</td>
<td>Post</td>
<td>Direct Selection</td>
<td>2019-10-10</td>
<td>2020-10-31</td>
<td>2020-11-30</td>
<td>100,000.00</td>
</tr>
<tr>
<td>REDISSE Management</td>
<td>Improving the Quality of Health Services Delivery &amp; Target Priorities</td>
<td>Post</td>
<td>Individual Consultant</td>
<td>2019-10-01</td>
<td>2020-10-31</td>
<td>2020-11-30</td>
<td>100,000.00</td>
</tr>
<tr>
<td>REDISSE Management</td>
<td>Project Management and Monitoring &amp; Evaluation</td>
<td>Post</td>
<td>Direct Selection</td>
<td>2019-10-10</td>
<td>2020-10-31</td>
<td>2020-11-30</td>
<td>100,000.00</td>
</tr>
</tbody>
</table>

*Note: The budget figures are in USD.*
<table>
<thead>
<tr>
<th>Code</th>
<th>Position</th>
<th>Description</th>
<th>Location</th>
<th>Consultant</th>
<th>Base</th>
<th>Treaty Implementation</th>
<th>Approval</th>
<th>Approval</th>
<th>Approval</th>
<th>Approval</th>
<th>Approval</th>
</tr>
</thead>
<tbody>
<tr>
<td>HSPSP/C-089</td>
<td>Financial Assistant</td>
<td>IBRD / 88350 Contingent Emergency Response Component (CERC)</td>
<td>Limited</td>
<td>Individual Consultant</td>
<td>102,000.00</td>
<td>0.00</td>
<td>2020-05-17</td>
<td>2020-05-22</td>
<td>2020-06-12</td>
<td>2020-07-17</td>
<td>2020-11-13</td>
</tr>
<tr>
<td>HSPSP/C-090</td>
<td>Operations Officer</td>
<td>IBRD / 88350 Contingent Emergency Response Component (CERC)</td>
<td>Limited</td>
<td>Individual Consultant</td>
<td>180,000.00</td>
<td>0.00</td>
<td>2020-05-17</td>
<td>2020-05-22</td>
<td>2020-06-12</td>
<td>2020-07-17</td>
<td>2020-11-13</td>
</tr>
<tr>
<td>HSPSP/C-091</td>
<td>Monitoring and Evaluation Officer</td>
<td>IBRD / 88350 Contingent Emergency Response Component (CERC)</td>
<td>Limited</td>
<td>Individual Consultant</td>
<td>132,000.00</td>
<td>0.00</td>
<td>2020-05-17</td>
<td>2020-05-22</td>
<td>2020-06-12</td>
<td>2020-07-17</td>
<td>2020-11-13</td>
</tr>
</tbody>
</table>