PROCUREMENT PLAN

Project information: Ethiopia Lowland Livelihood Resilient Project, P146336

Project Implementation agency: Ministry of Peace

Date of the Procurement Plan: May 2019

Period covered by this Procurement Plan: May 2019 to December 2020

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016, Revised November 2017 and August 2018) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in Sections 33(1)(a) and 35-48 of the Proclamation No. 649/2009, The Ethiopian Federal Government Procurement and Property Administration Proclamation, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets: “Not Applicable”

Procurement of Second Hand Goods : “Not Applicable”

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (Goods and Works).

Goods: is not applicable;
Works: is not applicable

Other Relevant Procurement Information.

The project envisages procurement activities that will be implemented through CDD arrangement following the CDD Procurement manual that is under preparation and will be agreed with the Bank.
### General Information

**Country:** Ethiopia  
**Project Name:** Livelihood Resilience Project  
**Loan No.:** IDA / 64120  
**Executing Agency:** Ministry of Peace  

---

|------------------------|-------------|-------------------|-----------|-------------|-------|----------------|-------------------|----------------------|----------------------|----------------------|----------------|-----------------------------|---------------------------------|-------------------------------|-------------------------------|--------------------------|-----------------------------|-----------------------------|-----------------|------------------|
| ET-MOP 710266-C00F01  | Procurement of GIS, for: 
- Li > 15 for range land 
- Li < 15 for rangeland 
- for Gambela 
- for Benshangul, 
- for Gedeo and 
- for Shewa | 641 / 6400 | National | Pre-qualification | Single Envelope | Single | Request for Quotations | Limited | Single Stage, One Envelope | 42,803.00 | 0.00 | Cancelled | No | | No | No | | | | | |
| ET-MOP 710266-C00F01  | Office furniture for new 
- Administration and technical office 
- of Gambela and 
- of Shewa | 641 / 6400 | National | Pre-qualification | Single Envelope | Single | Request for Quotations | Open | Single Stage, One Envelope | 12,000.00 | 0.00 | Cancelled | No | | No | No | | | | | |
| ET-MOP 710266-C00F01  | Procurement of software (GIS range monitoring system software) | 641 / 6400 | National | Pre-qualification | Single Envelope | Single | Request for Quotations | Limited | Single Stage, One Envelope | 2,500.00 | 0.00 | Cancelled | No | | No | No | | | | | |
| ET-MOP 710266-C00F01  | Desktop computer and 
- monitorability (1) for Gambela, 
- for Fiche, 
- for range land 
- for Benshangul, 
- for Gambela, 
- for Shewa, 
- for Gedeo, 
- and 15 for each 
- for Shewa (2) 
- for Gambela (3) 
- for Benshangul (4) 
- for Shewa (5) 
- for Gambela (6) 
- for Benshangul (7) | 641 / 6400 | National | Pre-qualification | Single Envelope | Single | Request for Quotations | Open | Single Stage, One Envelope | 150,000.00 | 0.00 | Cancelled | No | | No | No | | | | | |
| ET-MOP 710266-C00F01  | Project Management, 
- Monitoring and Evaluation 
- of Office Furniture & Equipment | 641 / 6400 | National | Pre-qualification | Single Envelope | Single | Request for Quotations | Limited | Single Stage, One Envelope | 12,000.00 | 0.00 | Cancelled | No | | No | No | | | | | |

---

**Execution Period:** 2019-06-26  
**Approval Date of the Original Procurement Plan:** 2019-06-26  
**Project ID:** P64436  
**GPM Date:** 2019-10-17

---

**Date:** 2019-10-26  
**Activity:** Procurement of GIS, for: 
- Li > 15 for range land 
- Li < 15 for rangeland 
- for Gambela 
- for Benshangul, 
- for Gedeo and 
- for Shewa.
## NON CONSULTING SERVICES

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>[Activity Ref]</td>
<td>[Loan No.]</td>
<td>[Component]</td>
<td>[Review Type]</td>
<td>[Method]</td>
<td>[Market Approach]</td>
<td>[Procurement Process]</td>
<td>[Prequalification (Y/N)]</td>
<td>[Estimated Amount (USD)]</td>
<td>[Actual Amount (USD)]</td>
<td>[Expend. Status]</td>
<td>[Draft Prequalification Documents]</td>
<td>[Prequalification Evaluation Report]</td>
<td>[Draft Staging Document / Justification]</td>
<td>[Specific Prequalification Notice / Initiation]</td>
<td>[Specific Prequalification Notice / Initiation]</td>
<td>[Request and Recommendation for Award]</td>
<td>[Pre deformation]</td>
<td>[Signed Contract]</td>
<td>[Contract Completion]</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>[Activity Ref]</td>
<td>[Loan No.]</td>
<td>[Component]</td>
<td>[Review Type]</td>
<td>[Method]</td>
<td>[Market Approach]</td>
<td>[Procurement Process]</td>
<td>[Prequalification (Y/N)]</td>
<td>[Estimated Amount (USD)]</td>
<td>[Actual Amount (USD)]</td>
<td>[Expend. Status]</td>
<td>[Draft Prequalification Documents]</td>
<td>[Prequalification Evaluation Report]</td>
<td>[Draft Staging Document / Justification]</td>
<td>[Specific Prequalification Notice / Initiation]</td>
<td>[Specific Prequalification Notice / Initiation]</td>
<td>[Request and Recommendation for Award]</td>
<td>[Pre deformation]</td>
<td>[Signed Contract]</td>
<td>[Contract Completion]</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>[Activity Ref]</td>
<td>[Loan No.]</td>
<td>[Component]</td>
<td>[Review Type]</td>
<td>[Method]</td>
<td>[Market Approach]</td>
<td>[Procurement Process]</td>
<td>[Prequalification (Y/N)]</td>
<td>[Estimated Amount (USD)]</td>
<td>[Actual Amount (USD)]</td>
<td>[Expend. Status]</td>
<td>[Draft Prequalification Documents]</td>
<td>[Prequalification Evaluation Report]</td>
<td>[Draft Staging Document / Justification]</td>
<td>[Specific Prequalification Notice / Initiation]</td>
<td>[Specific Prequalification Notice / Initiation]</td>
<td>[Request and Recommendation for Award]</td>
<td>[Pre deformation]</td>
<td>[Signed Contract]</td>
<td>[Contract Completion]</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>[Activity Ref]</td>
<td>[Loan No.]</td>
<td>[Component]</td>
<td>[Review Type]</td>
<td>[Method]</td>
<td>[Market Approach]</td>
<td>[Procurement Process]</td>
<td>[Prequalification (Y/N)]</td>
<td>[Estimated Amount (USD)]</td>
<td>[Actual Amount (USD)]</td>
<td>[Expend. Status]</td>
<td>[Draft Prequalification Documents]</td>
<td>[Prequalification Evaluation Report]</td>
<td>[Draft Staging Document / Justification]</td>
<td>[Specific Prequalification Notice / Initiation]</td>
<td>[Specific Prequalification Notice / Initiation]</td>
<td>[Request and Recommendation for Award]</td>
<td>[Pre deformation]</td>
<td>[Signed Contract]</td>
<td>[Contract Completion]</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

## CONSULTING FIRMS

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>[Activity Ref]</td>
<td>[Loan No.]</td>
<td>[Component]</td>
<td>[Review Type]</td>
<td>[Method]</td>
<td>[Market Approach]</td>
<td>[Contract Type]</td>
<td>[Estimated Amount (USD)]</td>
<td>[Actual Amount (USD)]</td>
<td>[Terms of Reference]</td>
<td>[Expression of Interest Notice]</td>
<td>[Request and Draft Proposal]</td>
<td>[Request for Proposal on Issued]</td>
<td>[Opening of Technical Proposal / Minutes]</td>
<td>[Evaluation of Technical Proposal]</td>
<td>[Confirmed Reductions Request and Draft Negotiation Contract]</td>
<td>[Signed Contract]</td>
<td>[Contract Completion]</td>
<td></td>
</tr>
<tr>
<td>[Activity Ref]</td>
<td>[Loan No.]</td>
<td>[Component]</td>
<td>[Review Type]</td>
<td>[Method]</td>
<td>[Market Approach]</td>
<td>[Contract Type]</td>
<td>[Estimated Amount (USD)]</td>
<td>[Actual Amount (USD)]</td>
<td>[Terms of Reference]</td>
<td>[Expression of Interest Notice]</td>
<td>[Request and Draft Proposal]</td>
<td>[Request for Proposal on Issued]</td>
<td>[Opening of Technical Proposal / Minutes]</td>
<td>[Evaluation of Technical Proposal]</td>
<td>[Confirmed Reductions Request and Draft Negotiation Contract]</td>
<td>[Signed Contract]</td>
<td>[Contract Completion]</td>
<td></td>
</tr>
<tr>
<td>[Activity Ref]</td>
<td>[Loan No.]</td>
<td>[Component]</td>
<td>[Review Type]</td>
<td>[Method]</td>
<td>[Market Approach]</td>
<td>[Contract Type]</td>
<td>[Estimated Amount (USD)]</td>
<td>[Actual Amount (USD)]</td>
<td>[Terms of Reference]</td>
<td>[Expression of Interest Notice]</td>
<td>[Request and Draft Proposal]</td>
<td>[Request for Proposal on Issued]</td>
<td>[Opening of Technical Proposal / Minutes]</td>
<td>[Evaluation of Technical Proposal]</td>
<td>[Confirmed Reductions Request and Draft Negotiation Contract]</td>
<td>[Signed Contract]</td>
<td>[Contract Completion]</td>
<td></td>
</tr>
<tr>
<td>[Activity Ref]</td>
<td>[Loan No.]</td>
<td>[Component]</td>
<td>[Review Type]</td>
<td>[Method]</td>
<td>[Market Approach]</td>
<td>[Contract Type]</td>
<td>[Estimated Amount (USD)]</td>
<td>[Actual Amount (USD)]</td>
<td>[Terms of Reference]</td>
<td>[Expression of Interest Notice]</td>
<td>[Request and Draft Proposal]</td>
<td>[Request for Proposal on Issued]</td>
<td>[Opening of Technical Proposal / Minutes]</td>
<td>[Evaluation of Technical Proposal]</td>
<td>[Confirmed Reductions Request and Draft Negotiation Contract]</td>
<td>[Signed Contract]</td>
<td>[Contract Completion]</td>
<td></td>
</tr>
</tbody>
</table>

Page 4
<table>
<thead>
<tr>
<th>Reference No.</th>
<th>Description</th>
<th>Project Management, Monitoring and Evaluation</th>
<th>Review_TYPE</th>
<th>Method</th>
<th>Contract Type</th>
<th>Estimated Amount (US$)</th>
<th>Actual Amount (US$)</th>
<th>Project Status</th>
<th>Terms of Reference</th>
<th>Term of Contract</th>
<th>Signing Date</th>
<th>Contract Completion</th>
</tr>
</thead>
<tbody>
<tr>
<td>E1-MOP 001/C-027</td>
<td>Procurement of individual consultant to support procurement activities at EPCC for 4 months</td>
<td>Procurement, Monitoring and Evaluation</td>
<td>Open</td>
<td>Individual Consultant</td>
<td>10,787.46</td>
<td>0.00</td>
<td>Under Implementation</td>
<td>2019-12-18</td>
<td>2019-03-24</td>
<td>2019-09-17</td>
<td>2019-09-17</td>
<td>2020-09-18</td>
</tr>
<tr>
<td>E1-MOP 001/C-027</td>
<td>Procurement of individual consultant to support procurement activities at EPCC for 4 months</td>
<td>Procurement, Monitoring and Evaluation</td>
<td>Open</td>
<td>Individual Consultant</td>
<td>8,889.00</td>
<td>0.00</td>
<td>Under Review</td>
<td>2019-10-29</td>
<td>2020-03-04</td>
<td>2020-06-30</td>
<td>2020-06-30</td>
<td>2020-06-30</td>
</tr>
<tr>
<td>E1-MOP 001/C-027</td>
<td>Procurement of individual consultant to support procurement activities at EPCC for 4 months</td>
<td>Procurement, Monitoring and Evaluation</td>
<td>Open</td>
<td>Individual Consultant</td>
<td>8,889.00</td>
<td>0.00</td>
<td>Under Implementation</td>
<td>2019-12-15</td>
<td>2020-05-31</td>
<td>2020-08-15</td>
<td>2020-08-15</td>
<td>2020-05-31</td>
</tr>
<tr>
<td>E1-MOP 001/C-027</td>
<td>Procurement of individual consultant to support procurement activities at EPCC for 4 months</td>
<td>Procurement, Monitoring and Evaluation</td>
<td>Open</td>
<td>Individual Consultant</td>
<td>8,889.00</td>
<td>0.00</td>
<td>Under Implementation</td>
<td>2019-12-15</td>
<td>2020-05-31</td>
<td>2020-08-15</td>
<td>2020-08-15</td>
<td>2020-05-31</td>
</tr>
<tr>
<td>E1-MOP 001/C-027</td>
<td>Procurement of individual consultant to support procurement activities at EPCC for 4 months</td>
<td>Procurement, Monitoring and Evaluation</td>
<td>Open</td>
<td>Individual Consultant</td>
<td>8,889.00</td>
<td>0.00</td>
<td>Under Implementation</td>
<td>2019-12-15</td>
<td>2020-05-31</td>
<td>2020-08-15</td>
<td>2020-08-15</td>
<td>2020-05-31</td>
</tr>
<tr>
<td>E1-MOP 001/C-027</td>
<td>Procurement of individual consultant to support procurement activities at EPCC for 4 months</td>
<td>Procurement, Monitoring and Evaluation</td>
<td>Open</td>
<td>Individual Consultant</td>
<td>8,889.00</td>
<td>0.00</td>
<td>Under Implementation</td>
<td>2019-12-15</td>
<td>2020-05-31</td>
<td>2020-08-15</td>
<td>2020-08-15</td>
<td>2020-05-31</td>
</tr>
<tr>
<td>E1-MOP 001/C-027</td>
<td>Procurement of individual consultant to support procurement activities at EPCC for 4 months</td>
<td>Procurement, Monitoring and Evaluation</td>
<td>Open</td>
<td>Individual Consultant</td>
<td>8,889.00</td>
<td>0.00</td>
<td>Under Implementation</td>
<td>2019-12-15</td>
<td>2020-05-31</td>
<td>2020-08-15</td>
<td>2020-08-15</td>
<td>2020-05-31</td>
</tr>
<tr>
<td>E1-MOP 001/C-027</td>
<td>Procurement of individual consultant to support procurement activities at EPCC for 4 months</td>
<td>Procurement, Monitoring and Evaluation</td>
<td>Open</td>
<td>Individual Consultant</td>
<td>8,889.00</td>
<td>0.00</td>
<td>Under Implementation</td>
<td>2019-12-15</td>
<td>2020-05-31</td>
<td>2020-08-15</td>
<td>2020-08-15</td>
<td>2020-05-31</td>
</tr>
<tr>
<td>E1-MOP 001/C-027</td>
<td>Procurement of individual consultant to support procurement activities at EPCC for 4 months</td>
<td>Procurement, Monitoring and Evaluation</td>
<td>Open</td>
<td>Individual Consultant</td>
<td>8,889.00</td>
<td>0.00</td>
<td>Under Implementation</td>
<td>2019-12-15</td>
<td>2020-05-31</td>
<td>2020-08-15</td>
<td>2020-08-15</td>
<td>2020-05-31</td>
</tr>
<tr>
<td>E1-MOP 001/C-027</td>
<td>Procurement of individual consultant to support procurement activities at EPCC for 4 months</td>
<td>Procurement, Monitoring and Evaluation</td>
<td>Open</td>
<td>Individual Consultant</td>
<td>8,889.00</td>
<td>0.00</td>
<td>Under Implementation</td>
<td>2019-12-15</td>
<td>2020-05-31</td>
<td>2020-08-15</td>
<td>2020-08-15</td>
<td>2020-05-31</td>
</tr>
<tr>
<td>E1-MOP 001/C-027</td>
<td>Procurement of individual consultant to support procurement activities at EPCC for 4 months</td>
<td>Procurement, Monitoring and Evaluation</td>
<td>Open</td>
<td>Individual Consultant</td>
<td>8,889.00</td>
<td>0.00</td>
<td>Under Implementation</td>
<td>2019-12-15</td>
<td>2020-05-31</td>
<td>2020-08-15</td>
<td>2020-08-15</td>
<td>2020-05-31</td>
</tr>
<tr>
<td>E1-MOP 001/C-027</td>
<td>Procurement of individual consultant to support procurement activities at EPCC for 4 months</td>
<td>Procurement, Monitoring and Evaluation</td>
<td>Open</td>
<td>Individual Consultant</td>
<td>8,889.00</td>
<td>0.00</td>
<td>Under Implementation</td>
<td>2019-12-15</td>
<td>2020-05-31</td>
<td>2020-08-15</td>
<td>2020-08-15</td>
<td>2020-05-31</td>
</tr>
</tbody>
</table>